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UNITED STATES 2815 NOV 12 PH 3i 03 
ENVIRONMENTAL PROTECTION AGENCY 

REGION 8 f  l L L D  
EPA REGION VIII 
HEARING CI FPK 

IN THE MATTER OF: ADMINISTRATIVE SETTLEMENT 
Smurfit Stone Mill Site AGREEMENT AND ORDER ON CONSENT 
Missoula, Missoula County, Montana FOR REMEDIAL INVESTIGATION/ 

FEASIBILITY STUDY 
International Paper Company 
WestRock CP, LLC U.S. EPA Region 8 
M2Green Redevelopment LLC CERCLA Docket 

No. CERCLA-08-2016-0001 

Respondents Proceeding Under Sections 104, 107 and 122 
of 
the Comprehensive Environmental Response, 
Compensation, and Liability Act, as amended, 
42 U.S.C. §§ 9604, 9607 and 9622. 
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I. JURISDICTION AND GENERAL PROVISIONS 

1. This Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement) is entered into voluntarily by the United States Environmental Protection Agency 
(EPA) and the International Paper Company, WestRock CP, LLC, and M2Green LLC 
(Respondents). This Settlement Agreement concerns the preparation and performance of a 
remedial investigation (RI) at the Smurfit Stone Mill Site, also known as the Frenchtown Mill, 
located at 14377 Pulp Mill Road, Missoula, Montana which is approximately 11 miles northwest 
of the City of Missoula, Montana and approximately 3 miles south of the town of Frenchtown, 
Montana (Site). This Settlement Agreement also concerns the reimbursement of response costs 
incurred by EPA in connection with the Site. 

2. This Settlement Agreement is issued under the authority vested in the President of 
the United States by Sections 104, 107 and 122 of the Comprehensive Environmental Response, 
Compensation, and Liability Act, as amended, 42 U.S.C. §§ 9604, 9607 and 9622 (CERCLA). 
This authority was delegated to the Administrator of EPA on January 23,1987, by Executive 
Order 12580, 52 Fed. Reg. 2926 (Jan. 29, 1987), and further delegated to Regional 
Administrators on May 11, 1994, by EPA Delegation Nos. 14-14-C and 14-14-D. This authority 
was further re-delegated by the Regional Administrator of EPA Region 8 to the director of the 
Office of Ecosystems Protection and Remediation by delegation 14-14-C and jointly to 
supervisors in the Legal and Technical Enforcement Programs by delegation 14-14-D. 

3. In accordance with Sections 104(b)(2) and 122(j)(l) of CERCLA, 42 U.S.C. §§ 
9604(b)(2) and 9622(j)(l), EPA notified the U.S. Department of Interior Natural Resource 
Trustee, the Montana Natural Resource Damage Program, and Montana Governor Steve Bullock 
of negotiations with potentially responsible parties regarding the release of hazardous substances 
that may have resulted in injury to the natural resources under Federal and/or state trusteeship. 

4. EPA and Respondents recognize that this Settlement Agreement has been 
negotiated in good faith and that the actions undertaken by Respondents in accordance with this 
Settlement Agreement do not constitute an admission of any liability. Respondents do not admit 
any liability to the United States or any third party arising out of any of the conditions related to 
the Site, nor do they acknowledge that any release or threatened release of hazardous substances 
has occurred at or from the Site, or that any such claimed release or threatened release constitutes 
an imminent or substantial endangerment to the public health or welfare or to the environment. 
Respondents do not admit, and retain the right to controvert in any subsequent proceedings other 
than proceedings to implement or enforce this Settlement Agreement, the validity of the findings 
of fact, conclusions of law and determinations in Sections V and VI of this Settlement 
Agreement. Respondents agree to comply with and be bound by the terms of this Settlement 
Agreement and further agree that they will not contest the basis or validity of this Settlement 
Agreement or its terms. 

II. PARTIES BOUND 

5. This Settlement Agreement applies to and is binding upon EPA and upon 
Respondents and their successors and assigns. Any change in ownership or corporate status of a 
Respondent including, but not limited to, any transfer of assets or real or personal property shall 
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not alter such Respondent's responsibilities under this Settlement Agreement, unless otherwise 
agreed to in writing by EPA. 

6. Respondents are jointly and severally liable for carrying out all activities required 
by this Settlement Agreement. In the event of the insolvency or other failure of any one or more 
Respondents to implement the requirements of this Settlement Agreement, the remaining 
Respondents shall complete all such requirements. 

7. Respondents shall ensure that their contractors, subcontractors, and 
representatives receive a copy of this Settlement Agreement and comply with this Settlement 
Agreement. Respondents shall be responsible for any noncompliance with this Settlement 
Agreement by their contractors, subcontractors or representatives. 

8. Each undersigned representative of Respondents certifies that he or she is fully 
authorized to enter into the terms and conditions of this Settlement Agreement and to execute 
and legally bind Respondents to this Settlement Agreement. 

III. STATEMENT OF PURPOSE 

9. In entering into this Settlement Agreement, the objectives of EPA and 
Respondents are: (a) to determine the nature and extent of contamination and any threat to the 
public health, welfare, or the environment caused by the release or threatened release of 
hazardous substances, pollutants or contaminants at or from the Site, by conducting a Remedial 
Investigation and (b) to recover response and oversight costs incurred by EPA with respect to 
this Settlement Agreement, as well as Past Response Costs. 

10. The Work conducted under this Settlement Agreement is subject to approval by 
EPA and shall provide all appropriate and necessary information to assess Site conditions 
consistent with CERCLA and the National Oil and Hazardous Substances Pollution Contingency 
Plan, 40 C.F.R. Part 300 (NCP). Respondents shall conduct all Work under this Settlement 
Agreement in compliance with CERCLA, the NCP, and all applicable EPA guidance documents, 
policies, and procedures. 

IV. DEFINITIONS 

11. Unless otherwise expressly provided herein, terms used in this Settlement 
Agreement that are defined in CERCLA or in regulations promulgated under CERCLA shall 
have the meaning assigned to them in CERCLA or in such regulations. Whenever terms listed 
below are used in this Settlement Agreement or in the appendices attached hereto and 
incorporated hereunder, the following definitions shall apply: 

a. "CERCLA" shall mean the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980, as amended, 42 U.S.C. §§ 9601, et seq. 

b. "Day" shall mean a calendar day. In computing any period of time under 
this Settlement Agreement, where the last day would fall on a Saturday, Sunday, or federal 
holiday, the period shall run until the close of business of the next working day. 
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c. "DEQ" shall mean the Montana Department of Environmental Quality and 
any successor departments or agencies of the State. 

d. "Effective Date" shall be the effective date of this Settlement Agreement 
as provided in Section XXIX. 

e. "EPA" shall mean the United States Environmental Protection Agency 
and any successor departments or agencies of the United States. 

f. "Engineering Controls" shall mean constructed containment barriers or 
systems that control one or more of the following: downward migration, infiltration or seepage 
of surface runoff or rain; or natural leaching migration of contaminants through the subsurface 
over time. Examples include caps, engineered bottom barriers, immobilization processes, and 
vertical barriers. 

g. "Future Response Costs" shall mean all costs, including, but not limited 
to, direct and indirect costs, that the United States incurs in reviewing or developing plans, 
reports and other items pursuant to this Settlement Agreement, verifying the Work, or otherwise 
implementing, overseeing, or enforcing this Settlement Agreement, including but not limited to, 
payroll costs, contractor costs, travel costs, laboratory costs, Agency for Toxic Substances and 
Disease Registry ("ATSDR") costs, if any, the costs incurred pursuant to Paragraph 70 (costs and 
attorneys' fees and any monies paid to secure access, including the amount of just 
compensation), Paragraph 56 (emergency response), and Paragraph 100 (Work takeover), and all 
costs, including direct and indirect costs, (a) paid by the United States in connection with the Site 
between March 31, 2013 and the Effective Date, or (b) incurred prior to the Effective Date, but 
paid after that date. Future Response Costs shall also include all Interest on those Past Response 
Costs Respondents have agreed to reimburse under this Settlement Agreement that has accrued 
pursuant to 42 U.S.C. § 9607(a) during the period from 09/02/2014 to the Effective Date of this 
Settlement Agreement. 

h. "Institutional controls" shall mean non-engineered instruments, such as 
administrative and/or legal controls, that help to minimize the potential for human exposure to 
contamination and/or protect the integrity of a remedy by limiting land and/or resource use. 
Examples of institutional controls include easements and covenants, zoning restrictions, special 
building permit requirements, and well drilling prohibitions. 

i. "Interest" shall mean interest at the rate specified for interest on 
investments of the EPA Hazardous Substance Superfund established by 26 U.S.C. § 9507, 
compounded annually, in accordance with 42 U.S.C. § 9607(a). The applicable rate of interest 
shall be the rate in effect at the time the interest accrues. The rate of interest is subject to change 
on October 1 of each year. 

j. "NCP" shall mean the National Oil and Hazardous Substances Pollution 
Contingency Plan promulgated pursuant to Section 105 of CERCLA, 42 U.S.C. § 9605, codified 
at 40 C.F.R. Part 300, and any amendments thereto. 
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k. "Operable Unit 1" or "OU1" shall mean several non-contiguous parcels of 
agricultural land totaling approximately 1570 acres located along the perimeters of the Site to the 
north, south, and east. OU1 is depicted in the map attached hereto as Appendix B. 

1. "Operable Unit 2" or "OU2" shall mean the former industrial area of the 
Site, comprising approximately 255 acres. OU2 is depicted in the map attached hereto as 
Appendix B. 

m. "Operable Unit 3" or "OU3" shall mean land formerly used for 
wastewater treatment and treated wastewater holding and solid waste storage, as well as Site-
wide ground water containing or impacted by hazardous substances from Site activities. OU3 
also includes locations in the Clark Fork River, where hazardous substances from Site activities 
have come to be located, if any. It is generally depicted in the map attached hereto as Appendix 
B. 

n. "Paragraph" shall mean a portion of this Settlement Agreement identified 
by an Arabic numeral. 

o. "Parties" shall mean EPA and Respondents. 

p. "Past Response Costs" shall mean all costs, including, but not limited to, 
direct and indirect costs, that the United States paid at or in connection with the Site through 
March 31, 2013. 

q. "RCRA" shall mean the Resource Conservation and Recovery Act, also 
known as the Solid Waste Disposal Act, as amended, 42 U.S.C. §§ 6901, et seq. 

r. "Respondents" shall mean the WestRock CP, LLC, International Paper 
Company, and M2Green Redevelopment LLC. 

s. "Section" shall mean a portion of this Settlement Agreement identified by 
a Roman numeral. 

t. "Settlement Agreement" shall mean this Administrative Settlement 
Agreement and Order on Consent, all appendices attached hereto (listed in Section XXVII) and 
all documents incorporated by reference into this document including without limitation EPA-
approved submissions. EPA-approved submissions (other than progress reports) are 
incorporated into and become a part of the Settlement Agreement upon approval by EPA. In the 
event of conflict between this Settlement Agreement and any appendix or other incorporated 
documents, this Settlement Agreement shall control. 

u. "Site" shall mean the Smurfit Stone Mill Superfimd Site, located at 14377 
Pulp Mill Road, encompassing approximately 3,200 acres, in Missoula County, Montana, and 
depicted generally on the map attached as Appendix B. 

v. "State" shall mean the State of Montana. 

5 



w. "Waste Material" shall mean (1) any "hazardous substance" under Section 
101(14) of CERCLA, 42 U.S.C. § 9601(14); (2) any pollutant or contaminant under Section 
101(33) of CERCLA, 42 U.S.C. § 9601(33); (3) any "solid waste" under Section 1004(27) of 
RCRA, 42 U.S.C. § 6903(27); and (4) any "hazardous material" under applicable Montana law. 

x. "Work" shall mean all activities Respondents are required to perform 
under this Settlement Agreement, except those required by Section XIV (Retention of Records). 

V. EPA'S FINDINGS OF FACT 

12. The Site encompasses approximately 3,200 acres and is located 11 miles 
northwest of Missoula, and three miles south of Frenchtown, Montana (Appendix B). From 
approximately 1957 through 2010, various entities operated a pulp and paper mill at the Site. 
Portions of the Site sit within the 100-year floodplain. 

13. The core industrial footprint of the mill facility at the Site covers approximately 
100 acres. Over 900 acres of the Site consist of a series of unlined ponds used to store both 
treated and untreated wastewater effluent from the mill, as well as primary sludge recovered 
from untreated wastewater. Some ponds initially used to store wastewater were subsequently 
drained and used for the landfilling of various solid wastes produced at the mill. 

14. Much of the remaining acreage of the Site is used for agricultural purposes, 
including cattle grazing, alfalfa, and grain crop production. 

15. In 1956, the Waldorf Paper Products Company, a Minnesota corporation, 
acquired the Site and began operating a pulp mill. 

16. In January of 1957, Missoula County granted the Northern Pacific Railway (NP) 
an easement for the spur line to cross the Missoula County Highway (Mullen Road). 

17. Beginning in February 1957, NP began acquiring a strip of land on the Site to 
build a short spur line off its mainline (the Spur). NP used the Spur to bring raw materials and 
chemicals to the Site, and to transfer paper products from the Site. NP went through various 
mergers and is now BNSF Railway Company (BNSF). 

18. The Waldorf Paper Products Company merged with Hoerner Boxes, Inc., an Iowa 
corporation, in 1966 to create the Hoerner Waldorf Corporation, a Delaware corporation. In 
1977, the Hoerner Waldorf Corporation merged with Champion International Corporation 
(Champion), a New York corporation, with Champion being the surviving entity. The Hoerner 
Waldorf Corporation and Champion International Corporation continued paper pulping 
operations at the Site. In 2000, Champion merged with the International Paper Company 
(International Paper), a New York corporation. 

19. In 1971 and 1978, Hoerner Waldorf Corporation and Champion deeded operating 
portions of the Site to Missoula County. Missoula County leased the portions back to Hoerner 
Waldorf Corporation and Champion. In 1986, Missoula County deeded all its Site property to 
Champion. 
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20. In 1986, Champion transferred the Site to Stone Container Corporation (Stone). 
Upon the sale, Stone began operations at the mill. 

21. In 1987, BNSF and Montana Rail Link, Inc. (MRL), a privately held, Class II 
Railroad, entered into an agreement that gave MRL rights to use the Spur. Thereafter, MRL 
used the Spur to transport customer materials to and from the Site. 

22. In 1998, Stone Container Corporation merged with Jefferson Smurfit Corporation 
to create a new entity called Smurfit Stone Container Corporation (Smurfit), a Delaware 
corporation. 

23. In 2009, Smurfit filed for bankruptcy. In 2010, Smurfit ceased operations at the 
Site. 

24. After emerging from bankruptcy, Smurfit conveyed the Site to MLR Investment, 
LLC, on May 3, 2011. The same day, MLR Investment, LLC, conveyed the Site to M2Green 
Redevelopment, LLC, an Illinois limited liability company. In May 2011, Smurfit merged into 
RockTenn CP, LLC. WestRock CP, LLC is the successor to RockTenn CP, LLC. 

25. Site activities, including but not limited to the paper pulping process resulted in 
metals such as arsenic, lead, and manganese being released into surface water, as well as soils at 
the Site. 

26. The use of chlorine for the bleaching of pulp produced chlorinated organic 
compounds, including dioxins and ftirans. These substances were released into the surface and 
groundwater, as well as soils at the Site. 

27. Dioxins and furans can accumulate in fish and reach levels that are unsafe for 
human consumption. Certain laboratory studies document that animals exposed to elevated 
levels of dioxins and furans may exhibit changes in hormone systems, development of fetuses, 
and decreased ability to reproduce. Dioxins and furans may also cause immune suppression, 
chloroachne, and developmental effects in children. 

28. The Site was proposed for inclusion on the National Priorities List (NPL) 
pursuant to CERCLA Section 105, 42 U.S.C. § 9605, on May 24, 2013. It has subsequently been 
divided into OU1, OU2, and OU3 to facilitate investigation, evaluation and reuse of the Site. 

VI. CONCLUSIONS OF LAW AND DETERMINATIONS 

Based on the Findings of Fact set forth above, EPA has determined that: 

29. The Site is a "facility" as defined in Section 101(9) of CERCLA, 42 U.S.C. § 
9601(9). 

30. The contamination found at the Site, as described in the Findings of Fact above, 
includes "hazardous substances" as defined in Section 101(14) of CERCLA, 42 U.S.C. § 
9601(14). 
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31. The conditions described in the Findings of Fact above constitute an actual and/or 
threatened "release" of a hazardous substance from the facility as defined in Section 101(22) of 
CERCLA, 42 U.S.C. § 9601(22). 

32. Each Respondent is a "person" as defined in Section 101(21) of CERCLA, 42 
U.S.C. §9601(21). 

33. Respondents are responsible parties under Sections 104, 107 and 122 of 
CERCLA, 42 U.S.C. §§ 9604, 9607 and 9622. 

34. Respondent M2Green Redevelopment LLC is an "owner" and/or "operator" of 
the facility, as defined by Section 101(20) of CERCLA, 42 U.S.C. § 9601(20), and within the 
meaning of Section 107(a)(1) of CERCLA, 42 U.S.C. § 9607(a)(1). 

35. Respondents International Paper Company and WestRock CP, LLC are 
successors to entities that were the "owners" and/or "operators" of the facility at the time of 
disposal of hazardous substances at the facility, as defined by Section 101(20) of CERCLA, 42 
U.S.C. § 9601(20), and within the meaning of Section 107(a)(2) of CERCLA, 42 U.S.C. § 
9607(a)(2). 

36. The actions required by this Settlement Agreement are necessary to protect the 
public health, welfare or the environment, are in the public interest, 42 U.S.C. § 9622(a), are 
consistent with CERCLA and the NCP, 42 U.S.C. §§ 9604(a)(1), 9622(a), and will expedite 
effective remedial action and minimize litigation, 42 U.S.C. § 9622(a). 

37. EPA has determined that Respondents are qualified to conduct the RI within the 
meaning of Section 104(a) of CERCLA, 42 U.S.C. § 9604(a), and will carry out the Work 
properly and promptly, in accordance with Sections 104(a) and 122(a) of CERCLA, 42 U.S.C. 
§§ 9604(a) and 9622(a), if Respondents comply with the terms of this Settlement Agreement. 

VII. SETTLEMENT AGREEMENT 

38. Based upon the foregoing Findings of Fact and Conclusions of Law and 
Determinations, it is hereby Ordered and Agreed that Respondents shall comply with all 
provisions of this Settlement Agreement, including, but not limited to, all appendices to this 
Settlement Agreement and all documents incorporated by reference into this Settlement 
Agreement. 

VIII. DESIGNATION OF CONTRACTORS AND PROJECT COORDINATORS 

39. Selection of Contractors. Personnel. All Work performed under this Settlement 
Agreement shall be under the direction and supervision of qualified personnel. Within 10 days 
of the Effective Date of this Order, and before the Work outlined below begins, Respondents 
shall notify EPA in writing of the names, titles, and qualifications of the personnel, including 
contractors, subcontractors, consultants and laboratories to be used in carrying out such Work. 
With respect to any proposed contractor, Respondents shall demonstrate that the proposed 
contractor has a quality system which complies with ANSI/ASQC E4-1994, "Specifications and 
Guidelines for Quality Systems for Environmental Data Collection and Environmental 
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Technology Programs," (American National Standard, January 5,1995, or most recent version), 
by submitting a copy of the proposed contractor's Quality Management Plan (QMP). The QMP 
should be prepared in accordance with "EPA Requirements for Quality Management Plans 
(QA/R-2)," (EPA/240/B-01/002, March 2001 or subsequently issued guidance) or equivalent 
documentation as determined by EPA. The qualifications of the persons undertaking the Work 
for Respondents shall be subject to EPA's review, for verification that such persons meet 
minimum technical background and experience requirements. This Settlement Agreement is 
contingent on Respondents' demonstration to EPA's satisfaction that Respondents are qualified to 
perform properly and promptly the actions set forth in this Settlement Agreement. If EPA 
disapproves in writing of any person's technical qualifications, Respondents shall notify EPA of 
the identity and qualifications of the replacements within 45 days of the written notice. If EPA 
subsequently disapproves of the replacement, EPA reserves the right to terminate this Settlement 
Agreement and to conduct a complete RI/FS, and to seek reimbursement for costs and penalties 
from Respondents. During the course of the RI, Respondents shall notify EPA in writing of any 
changes or additions in the personnel used to carry out such Work, providing their names, titles, 
and qualifications. EPA shall have the same right to disapprove changes and additions to 
personnel as it has hereunder regarding the initial notification. 

40. Within 10 days after the Effective Date, Respondents shall designate a Project 
Coordinator who shall be responsible for administration of all actions by Respondents required 
by this Order and shall submit to EPA the designated Project Coordinator's name, address, 
telephone number and qualifications. To the greatest extent possible, the Project Coordinator 
shall be present on Site or readily available during Site Work. EPA retains the right to 
disapprove of the designated Project Coordinator. If EPA disapproves of the designated Project 
Coordinator, Respondents shall retain a different Project Coordinator and shall notify EPA of 
that person's name, address, telephone number and qualifications within 14 days following 
EPA's disapproval. Respondents shall have the right to change their Project Coordinator, subject 
to EPA's right to disapprove. Respondents shall notify EPA 14 days before such a change is 
made. The initial notification may be made orally, but shall be promptly followed by a written 
notification. Receipt by Respondents' Project Coordinator of any notice or communication from 
EPA relating to this Settlement Agreement shall constitute receipt by Respondents. 

41. EPA has designated Sara Sparks of the Region 8 Montana Office as its Remedial 
Project Manager. EPA will notify Respondents of a change of its designated Project Manager. 
DEQ has designated Keith Large as its State Site Project Officer. DEQ will notify Respondents 
of a change in its designated State Site Project Officer. Except as otherwise provided in this 
Settlement Agreement, Respondents shall direct all submissions required by this Settlement 
Agreement to the Project Manager at U.S. EPA Federal Building 400 N. Main Street Butte, 
Montana 59701 and by electronic mail to sparks.sara@epa.gov, and copy all submissions to the 
State Site Project Officer at the Montana Department of Environmental Quality, P.O. Box 
200901, Helena, Montana 59620-0901 and by electronic mail to klarge@mt.gov. 

42. EPA's Project Manager shall have the authority lawfully vested in a Remedial 
Project Manager (RPM) and On-Scene Coordinator (OSC) by the NCP, In addition, EPA's 
Project Manager shall have the authority consistent with the NCP, to halt any Work required by 
this Settlement Agreement, and to take any necessary response action when she determines that 
conditions at the Site may present an immediate endangerment to public health or welfare or the 
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environment. The absence of the EPA Project Manager from the area under study pursuant to 
this Settlement Agreement shall not be cause for the stoppage or delay of Work. 

43. EPA shall arrange for a qualified person to assist in its oversight and review of the 
conduct of the RI, as required by Section 104(a) of CERCLA, 42 U.S.C. Section 9604(a). Such 
person shall have the authority to observe Work and make inquiries in the absence of EPA, but 
not to modify the RI Work Plan. 

IX. WORK TO BE PERFORMED 

44. Respondents shall conduct the RI in accordance with the provisions of this 
Settlement Agreement, CERCLA, the NCP and applicable or appropriate EPA guidance, 
including, but not limited to the "Interim Final Guidance for Conducting Remedial Investigations 
and Feasibility Studies under CERCLA" (OSWER Directive # 9355.3-01, October 1988 or 
subsequently issued guidance), "Guidance for Data Useability in Risk Assessment" (OSWER 
Directive #9285.7-05, October 1990 or subsequently issued guidance), and guidance referenced 
therein, as may be amended or modified by EPA. The Remedial Investigation (RI) shall consist 
of collecting data to characterize site conditions, determining the nature and extent of the 
contamination at or from the Site and assessing risk to human health and the environment. Upon 
request by EPA, Respondents shall submit in electronic form all portions of any plan, report or 
other deliverable Respondents are required to submit pursuant to provisions of this Settlement 
Agreement. 

45. RI Work Plan. Respondents previously submitted and EPA has reviewed, 
provided comments on and approved the Remedial Investigation (RI) Work Plan attached to this 
Settlement Agreement as Appendix A. The RI Work Plan documents the Site-specific objectives 
of the RI and a general management approach for the Site, including but not limited to, dividing 
the Site into three operable units (OUs). The RI Work Plan consists of the following documents: 

a. Overview, including a conceptual model for each OU and a schedule for 
the RI activities and deliverables. 

b. Sampling and Analysis Plan. A Sampling and Analysis Plan, consisting of 
a historical data summary table, Field Sampling Plan (FSP) and a Quality Assurance Project Plan 
(QAPP), as described in guidances, including, without limitation, "EPA Guidance for Quality 
Assurance Project Plans (QA/G-5)"(EPA/600/R-02/009, December 2002 or subsequently issued 
guidance), and "EPA Requirements for Quality Assurance Project Plans (QA/R-5)" (EPA 240/B-
01/003, March 2001 or subsequently issued guidance). 

c. Site Health and Safety Plan. A Site Health and Safety Plan that ensures 
the protection of on-site workers and the public during performance of on-site Work under this 
Settlement Agreement. This plan was prepared in accordance with EPA's Standard Operating 
Safety Guide (PUB 9285.1-03, PB 92-963414, June 1992 or subsequently issued guidance). In 
addition, the plan complies with all currently applicable Occupational Safety and Health 
Administration ("OSHA") regulations found at 29 C.F.R. Part 1910. 

d. Community Involvement Plan. EPA will prepare a community 
involvement plan, in accordance with EPA guidance and the NCP. As requested by EPA, 
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Respondents shall provide information supporting EPA's community involvement plan and shall 
participate in the preparation of such information for dissemination to the public and in public 
meetings which may be held or sponsored by EPA to explain activities at or concerning the Site. 

e. Site Characterization. Respondents shall implement the provisions of 
these plans to characterize the Site. Respondents shall complete Site characterization and submit 
all plans, reports and other deliverables in accordance with the schedules and deadlines 
established in this Settlement Agreement, and/or the EPA-approved RI Work Plan and Sampling 
and Analysis Plan. 

f. Reuse Assessment. EPA has determined that preparation of a Reuse 
Assessment is appropriate. Accordingly, Respondents will perform the Reuse Assessment in 
accordance with the RI Work Plan and applicable guidance. The Reuse Assessment should 
provide sufficient information to develop realistic assumptions of the reasonably anticipated 
future uses for the Site. Respondents shall prepare the Reuse Assessment in accordance with 
EPA guidance, including, but not limited to: "Reuse Assessments: A Tool to Implement the 
Superfund Land Use Directive," OSWER Directive 9355.7-06P, June 4, 2001 or subsequently 
issued guidance, in order to potentially support a baseline risk assessment. 

g. Draft Remedial Investigation Report. Within 45 days after the completion 
of the Reuse Assessment, Respondents shall submit to EPA for review and approval pursuant to 
Section X (EPA Approval of Plans and Other Submissions), a Draft Remedial Investigation 
Report consistent with the RI Work Plan. The RI Report shall consist of three individual 
reports, one for each OU. 

46. Modification of the RI Work Plan. 

a. If at any time during the RI process, Respondents identify a need for 
additional data, Respondents shall submit a memorandum documenting the need for additional 
data to the EPA Project Manager within 14 days of identification. EPA in its discretion will 
determine whether the additional data will be collected by Respondents and whether it will be 
incorporated into plans, reports and other deliverables. 

b. In the event of unanticipated or changed circumstances at the Site, 
Respondents shall notify the EPA Project Manager by telephone within 24 hours of discovery of 
the unanticipated or changed circumstances. In the event that EPA determines that the 
immediate threat or the unanticipated or changed circumstances warrant changes in the RI Work 
Plan, EPA shall modify or amend the RI Work Plan in writing accordingly. Respondents shall 
perform the RI Work Plan as modified or amended. 

c. EPA may determine that in addition to tasks defined in the initially 
approved RI Work Plan, other additional Work may be necessary to accomplish the objectives of 
the RI. Respondents agree to perform these response actions in addition to those required by the 
initially approved RI Work Plan, including any approved modifications, if EPA determines that 
such actions are necessary for a complete RI in accordance with CERCLA and the NCP. 

d. Respondents shall confirm their willingness to perform the additional RI 
Work in writing to EPA within 14 days of receipt of the EPA request. If Respondents object to 
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performing the additional RI Work, Respondents may seek dispute resolution pursuant to Section 
XV (Dispute Resolution). The Rl Work Plan shall be modified in accordance with the final 
resolution of the dispute. 

e. Respondents shall complete the additional Work according to the 
standards, specifications, and schedule set forth or approved by EPA in a written modification to 
the RI Work Plan or written RI Work Plan supplement. EPA reserves the right to conduct the 
Work itself at any point, to seek reimbursement from Respondents, and/or to seek any other 
appropriate relief. 

47. Feasibility Study. After completion of the RI, EPA may determine that a 
Feasibility Study (FS) is necessary at one or more OUs of the Site due to releases or potential 
releases of hazardous substances posing a threat to human health or the environment. Within 60 
days after written notice from EPA that a FS is necessary at one or more OUs at the Site, 
Respondents shall submit a work plan for performance of such FS (FS Work Plan). Respondents 
agree to prepare any FS in accordance with the NCP and the other requirements referenced in 
this Settlement Agreement, in addition to those actions required by the initially approved RI 
Work Plan, including any approved modifications, if EPA, in accordance with this Section IX 
determines that an FS is necessary. 

a. Respondents shall confirm their willingness to perform the FS in writing 
to EPA within 14 days of receipt of the EPA request. If Respondents object to performing the 
FS, Respondents may seek dispute resolution pursuant to Section XV (Dispute Resolution). The 
FS Work Plan shall be modified in accordance with the final resolution of the dispute. 

b. Respondents shall complete the additional Work according to the 
standards, specifications, and schedule set forth or approved by EPA in a written modification to 
the RI Work Plan or written RI Work Plan supplement. EPA reserves the right to conduct the 
Work itself at any point, to seek reimbursement from Respondents, and/or to seek any other 
appropriate relief. 

c. Any FS shall determine and evaluate (in light of treatability testing, where 
appropriate) alternatives for remedial action to prevent, mitigate or otherwise respond to or 
remedy the release or threatened release of hazardous substances, pollutants, or contaminants at 
or from the Site. The alternatives evaluated must include, at a minimum, the range of 
alternatives described in the NCP, and shall include remedial actions that utilize permanent 
solutions and alternative treatment technologies or resource recovery technologies to the 
maximum extent practicable. In evaluating the alternatives, Respondents shall address the 
factors required to be taken into account by Section 121 of CERCLA, 42 U.S.C. § 9621, and 
Section 300.430(e) of the NCP, 40 C.F.R. § 300.430(e) and relevant guidance. 

48. Treatability Studies. Respondents shall conduct treatability studies, except where 
Respondents can demonstrate to EPA's satisfaction that they are not needed. In accordance with 
the schedules or deadlines established in this Settlement Agreement and/or the EPA-approved RI 
Work Plan, Respondents shall provide EPA with the following plans, reports, and other 
deliverables for review and approval pursuant to Section X (EPA Approval of Plans and Other 
Submissions): 
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a. Identification of Candidate Technologies Memorandum. This 
memorandum shall be submitted as specified by EPA. 

b. Treatability Testing Statement of Work. If EPA determines that 
treatability testing is required, within 45 days thereafter, or as specified by EPA, Respondents 
shall submit a Treatability Testing Statement of Work (TTSOW). 

c. Treatability Testing Work Plan. Within 45 days after submission of the 
TTSOW, Respondents shall submit a Treatability Testing Work Plan, including a schedule. 

d. Treatability Study Sampling and Analysis Plan. Within 45 days after 
identification of the need for a separate or revised QAPP or FSP, Respondents shall submit a 
Treatability Study Sampling and Analysis Plan. 

e. Treatability Study Site Health and Safety Plan. Within 45 days after the 
identification of the need for a revised Health and Safety Plan, Respondents shall submit a 
Treatability Study Site Health and Safety Plan. 

f. Treatability Study Evaluation Report. Within 45 days after completion of 
any treatability testing, Respondents shall submit a treatability study evaluation report as 
provided in the Statement of Work and Work Plan. 

49. Development and Screening of Alternatives. Respondents shall develop an 
appropriate range of waste management options that will be evaluated through the development 
and screening of alternatives, as provided in the FS Work Plan. In accordance with the schedules 
or deadlines established in this Settlement Agreement, and/or the EPA-approved FS Work Plan, 
Respondents shall provide EPA with the following deliverables for review and approval pursuant 
to Section X (EPA Approval of Plans and Other Submissions): 

a. Memorandum on Remedial Action Objectives and Development and 
Screening of Alternatives. The Memorandum on Remedial Action Objectives shall include 
remedial action objectives for Engineering Controls as well as for Institutional Controls. The 
Memorandum shall also summarize the development and screening of remedial action 
alternatives. The Memorandum shall also summarize any treatability data collected to support 
the FS. 

b. Detailed Analysis of Alternatives. Respondents shall conduct a detailed 
analysis of remedial alternatives, as described in the FS Work Plan. In accordance with the 
deadlines or schedules established in this Settlement Agreement, the SOW and/or the EPA-
approved RI or FS Work Plan, Respondents shall provide EPA with the following deliverables 
and presentation for review and approval pursuant to Section X (EPA Approval of Plans and 
Other Submissions): 

i. Report on Comparative Analysis and Presentation to EPA. Within 
45 days after Respondents have completed the detailed analysis of the remedial alternatives for 
the Site, Respondents will submit a report on comparative analysis to EPA. Within 45 days of 
submitting the report on comparative analysis, Respondents will present to EPA a summary of 
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the findings of the remedial investigation and remedial action objectives, and present the results 
of the nine criteria evaluation and comparative analysis, as described in the SOW. 

ii. Alternatives Analysis for Institutional Controls and Screening. 
Respondents shall submit a memorandum on the Institutional Controls identified in the 
Memorandum on Development and Screening of Alternatives as potential remedial actions. The 
Alternatives Analysis for Institutional Controls and Screening shall (1) state the objectives (i.e., 
what will be accomplished) for the Institutional Controls; (2) determine the specific types of 
Institutional Controls that can be used to meet the remedial action objectives; (3) investigate 
when the Institutional Controls need to be implemented and/or secured and how long they must 
be in place; (4) research, discuss and document any agreement with the proper entities (e.g., 
state, local government entities, local landowners, conservation organizations, Respondents) on 
exactly who will be responsible for securing, maintaining and enforcing the Institutional 
Controls. The Alternatives Analysis for Institutional Controls and Screening shall also evaluate 
the Institutional Controls identified in the Memorandum on Development and Screening of 
Alternatives against the nine evaluation criteria outlined in the NCP (40 C.F.R. 
300.430(e)(9)(iii)) for CERCLA cleanups, including but not limited to costs to implement, 
monitor and/or enforce the Institutional Controls^The Alternatives Analysis for Institutional 
Controls and Screening shall be submitted as an appendix to the Draft Feasibility Study Report. 

50. Draft Feasibility Study Report. Within 90 days after the presentation to EPA 
described in Paragraph 49.b.i., Respondents shall submit to EPA a Draft Feasibility Study 
Report. Respondents shall refer to Table 6-5 of the RI/FS Guidance for report content and 
format. The report, as amended, and the administrative record, shall provide the basis for the 
proposed plan under CERCLA Sections 113(k) and 117(a) by EPA, and shall document the 
development and analysis of remedial alternatives. 

51. Upon receipt of the draft FS report, EPA will evaluate, as necessary, the estimates 
of the risk to the public and environment that are expected to remain after a particular remedial 
alternative has been completed and will evaluate the durability, reliability and effectiveness of 
any proposed Institutional Controls. 

52. Nothing in this Section shall be construed to limit EPA's authority to require 
performance of further response actions at the Site. 

53. Off-Site Shipment of Waste Material. Respondents shall, prior to any off-site 
shipment of Waste Material from the Site to an out-of-state waste management facility, provide 
written notification of such shipment of Waste Material to the appropriate state environmental 
official in the receiving facility's state and to EPA's Designated Project Manager. However, this 
notification requirement shall not apply to any off-site shipments when the total volume of all 
such shipments will not exceed 10 cubic yards. 

a. Respondents shall include in the written notification the following 
information: (1) the name and location of the facility to which the Waste Material is to be 
shipped; (2) the type and quantity of the Waste Material to be shipped; (3) the expected schedule 
for the shipment of the Waste Material; and (4) the method of transportation. Respondents shall 
notify the state in which the planned receiving facility is located of major changes in the 
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shipment plan, such as a decision to ship the Waste Material to another facility within the same 
state, or to a facility in another state. 

b. The identity of the receiving facility and state will be determined by 
Respondents following the award of the contract for the remedial investigation and feasibility 
study. Respondents shall provide the information required by Subparagraphs 53.a and 53.c as 
soon as practicable after the award of the contract and before the Waste Material is actually 
shipped. 

c. Before shipping any hazardous substances, pollutants, or contaminants 
from the Site to an off-site location, Respondents shall obtain EPA's certification that the 
proposed receiving facility is operating in compliance with the requirements of CERCLA 
Section 121(d)(3), 42 U.S.C. § 9621(d)(3), and 40 C.F.R. § 300.440. Respondents shall only 
send hazardous substances, pollutants, or contaminants from the Site to an off-site facility that 
complies with the requirements of the statutory provision and regulation cited in the preceding 
sentence. 

54. Meetings. Respondents shall make presentations at, and participate in, meetings 
at the request of EPA during the initiation, conduct, and completion of the RI. In addition to 
discussion of the technical aspects of the RI, topics will include anticipated problems or new 
issues. Meetings will be scheduled at EPA's discretion. 

55. Progress Reports. In addition to the plans, reports and other deliverables set forth 
in this Settlement Agreement, Respondents shall provide to EPA and the State monthly progress 
reports by the 10th day of each full calendar month following the Effective Date, unless EPA and 
Respondents agree in writing that another reporting frequency is appropriate based on the pace of 
the Work. At a minimum, with respect to the preceding month, these progress reports shall (1) 
describe the actions which have been taken to implement this Settlement Agreement during that 
month, (2) include all results of sampling and tests and all other data received by Respondents, 
(3) describe Work planned for the next two months with schedules for such Work and the overall 
project schedule for RI completion, and (4) describe any problems encountered and any 
anticipated problems, any actual or anticipated delays, and solutions developed and implemented 
to address any actual or anticipated problems or delays. 

56. Emergency Response and Notification of Releases. 

a. In the event of any action or occurrence during performance of the Work 
which causes or threatens a release of Waste Material from the Site that constitutes an 
emergency situation or may present an immediate threat to public health or welfare or the 
environment, Respondents shall immediately take all appropriate action in accordance with all 
applicable provisions of this Settlement Agreement, including, but not limited to, the Health and 
Safety Plan, in order to prevent, abate or minimize such release or endangerment caused or 
threatened by the release. Respondents shall also immediately notify the EPA Project Manager 
and the State Site Project Officer or, in the event of the EPA Project Manager's unavailability, 
the On Scene Coordinator (OSC) or the Regional Duty Officer at the Emergency Response and 
Preparedness Program, 303.293.1788 of the incident or Site conditions. In the event that 
Respondents fail to take appropriate response action as required by this Paragraph, and EPA 
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takes such action instead, Respondents shall reimburse EPA all costs of the response action not 
inconsistent with the NCP pursuant to Section XVIII (Payment of Response Costs). 

b. In addition, in the event of any release of a hazardous substance from the 
Site, Respondents shall immediately notify the EPA Project Manager, the State Site Project 
Officer, the OSC or Regional Duty Officer at 303.293.1788 and the National Response Center at 
800.424.8802. Respondents shall submit a written report to EPA within 7 days after each 
release, setting forth the events that occurred and the measures taken or to be taken to mitigate 
any release or endangerment caused or threatened by the release and to prevent the reoccurrence 
of such a release. This reporting requirement is in addition to, and not in lieu of, reporting under 
Section 103(c) of CERCLA, 42 U.S.C. § 9603(c), and Section 304 of the Emergency Planning 
and Community Right-To-Know Act of 1986, 42 U.S.C. § 11004, et seq. 

X. EPA APPROVAL OF PLANS AND OTHER SUBMISSIONS 

57. After review of any plan, report or other item that is required to be submitted for 
approval pursuant to this Settlement Agreement, in a written notice to Respondents EPA shall: 
(a) approve, in whole or in part, the submission; (b) approve the submission upon specified 
conditions; (c) modify the submission to cure the deficiencies; (d) disapprove, in whole or in 
part, the submission, directing that Respondents modify the submission; or (e) any combination 
of the above. However, EPA shall not modify a submission without first providing Respondents 
at least one notice of deficiency and an opportunity to cure within 7 days, except where to do so 
would cause serious disruption to the Work or where previous submission(s) have been 
disapproved due to material defects. 

58. In the event of approval, approval upon conditions, or modification by EPA, 
pursuant to Subparagraph 57(a), (b), (c) or (e), Respondents shall proceed to take any action 
required by the plan, report or other deliverable, as approved or modified by EPA subject only to 
their right to invoke the Dispute Resolution procedures set forth in Section XV (Dispute 
Resolution) with respect to the modifications or conditions made by EPA. Following EPA 
approval or modification of a submission or portion thereof, Respondents shall not thereafter 
alter or amend such submission or portion thereof without the agreement of EPA. In the event 
that EPA modifies the submission to cure the deficiencies pursuant to Subparagraph 57(c) and 
the submission had a material defect, EPA retains the right to seek stipulated penalties, as 
provided in Section XVI (Stipulated Penalties). 

59. Resubmission. 

a. Upon receipt of a written notice of disapproval pursuant to Paragraph 
57(d), Respondents shall, within 14 days or such longer time as specified by EPA in such notice, 
correct the deficiencies and resubmit the plan, report, or other deliverable for approval. Any 
stipulated penalties applicable to the submission, as provided in Section XVI, shall accrue during 
the 14 day period or otherwise specified period but shall not be payable unless the resubmission 
is disapproved or modified due to a material defect as provided in Paragraphs 60 and 61. 

b. Notwithstanding the receipt of a written notice of disapproval pursuant to 
Paragraph 57(d), Respondents shall proceed to take any action required by any non-deficient 

16 



portion of the submission, unless otherwise directed by EPA. Implementation of any non-
deficient portion of a submission shall not relieve Respondents of any liability for stipulated 
penalties under Section XVI (Stipulated Penalties). 

c. Respondents shall not proceed further with any subsequent activities or 
tasks until receiving EPA approval, approval on condition or modification of the following 
deliverables: RI Work Plan (Subparagraph 45), Sampling and Analysis Plan (Subparagraph 
45.b), Draft Remedial Investigation Report (Subparagraph 45.g), Treatability Testing Work Plan 
(Subparagraph 48,c), and Draft Feasibility Study Report (Subparagraph 50). While awaiting 
EPA approval, approval on condition or modification of these deliverables, Respondents shall 
proceed with all other tasks and activities which may be conducted independently of these 
deliverables, in accordance with the schedule set forth under this Settlement Agreement. 

d. For all remaining deliverables not listed above in subparagraph 59.c 
Respondents shall proceed will all subsequent tasks, activities and deliverables without awaiting 
EPA approval on the submitted deliverable. EPA reserves the right to stop Respondents from 
proceeding further, either temporarily or permanently, on any task, activity or deliverable at any 
point during the RI. 

60. If EPA disapproves a resubmitted plan, report or other deliverable, or portion 
thereof, EPA may again direct Respondents to correct the deficiencies. EPA shall also retain the 
right to modify or develop the plan, report or other deliverable. Respondents shall implement 
any such plan, report, or deliverable as corrected, modified or developed by EPA, subject only to 
Respondents' right to invoke the procedures set forth in Section XV (Dispute Resolution). 

61. If upon resubmission, a plan, report, or other deliverable is disapproved or 
modified by EPA due to a material defect, Respondents shall be deemed to have failed to submit 
such plan, report, or other deliverable timely and adequately unless Respondents invoke the 
dispute resolution procedures in accordance with Section XV (Dispute Resolution) and EPA's 
action is revoked or substantially modified pursuant to a Dispute Resolution decision issued by 
EPA or superseded by an agreement reached pursuant to that Section. The provisions of Section 
XV (Dispute Resolution) and Section XVI (Stipulated Penalties) shall govern the 
implementation of the Work and accrual and payment of any stipulated penalties during Dispute 
Resolution. If EPA's disapproval or modification is not otherwise revoked, substantially 
modified or superseded as a result of a decision or agreement reached pursuant to the Dispute 
Resolution process set forth in Section XV, stipulated penalties shall accrue for such violation 
from the date on which the initial submission was originally required, as provided in Section 
XVI. 

62. In the event that EPA takes over some of the tasks, but not the preparation of the 
RI Report or the FS Report, Respondents shall incorporate and integrate information supplied by 
EPA into the final reports. 

63. All plans, reports, and other deliverables submitted to EPA under this Settlement 
Agreement shall, upon approval or modification by EPA, be incorporated into and enforceable 
under this Settlement Agreement. In the event EPA approves or modifies a portion of a plan, 
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report, or other deliverable submitted to EPA under this Settlement Agreement, the approved or 
modified portion shall be incorporated into and enforceable under this Settlement Agreement. 

64. Neither failure of EPA to expressly approve or disapprove of Respondents' 
submissions within a specified time period, nor the absence of comments, shall be construed as 
approval by EPA. Whether or not EPA gives express approval for Respondents' deliverables, 
Respondents are responsible for preparing deliverables acceptable to EPA. 

XI. QUALITY ASSURANCE. SAMPLING. AND ACCESS TO INFORMATION 

65. Quality Assurance. Respondents shall assure that Work performed, samples taken 
and analyses conducted conform to the requirements of the QAPP and guidances identified 
therein. Respondents will assure that field personnel used by Respondents are properly trained 
in the use of field equipment and in chain of custody procedures. Respondents shall only use 
laboratories which have a documented quality system that complies with "EPA Requirements for 
Quality Management Plans (QA/R-2)" (EPA/240/B-01/002, March 2001) or equivalent 
documentation as determined by EPA. 

66. Sampling. 

a. Respondents shall submit results of sampling, tests or modeling, including 
validated and raw data, generated by or on behalf of Respondents, during the period that this 
Settlement Agreement is effective, as set forth in Paragraph 55 (Progress Reports). EPA will 
make available to Respondents validated data generated by EPA unless it is exempt from 
disclosure by any federal or state law or regulation. 

b. Respondents shall verbally notify EPA and the State at least 10 days prior 
to conducting significant field events as described in the RI Work Plan (Subparagraph 45) or 
Sampling and Analysis Plan (Subparagraph 45.b). At EPA's verbal or written request, or the 
request of EPA's oversight assistant, Respondents shall allow split or duplicate samples to be 
taken by EPA (and its authorized representatives) or the State of any samples collected in 
implementing this Settlement Agreement. All split samples of Respondents shall be analyzed by 
the methods identified in the QAPP. 

67. Access to Information. 

a. Subject to any claim of privilege or confidentiality, Respondents shall 
provide to EPA and the State, upon request, copies of all documents and information within their 
possession or control or that of their contractors or agents relating to the Work at the Site or to 
the implementation of this Settlement Agreement, including, but not limited to, sampling, 
analysis, chain of custody records, manifests, trucking logs, receipts, reports, sample traffic 
routing, correspondence, or other documents or information related to the Work. Respondents 
shall also make available to EPA, for purposes of investigation, information gathering, or 
testimony, their employees, agents, or representatives with knowledge of relevant facts 
concerning the performance of the Work. 

b. Respondents may assert business confidentiality claims covering part or 
all of the documents or information submitted to EPA and the State under this Settlement 
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Agreement to the extent permitted by and in accordance with Section 104(e)(7) of CERCLA, 42 
U.S.C. § 9604(e)(7), and 40 C.F.R. § 2.203(b). Documents or information determined to be 
business confidential by EPA will be afforded the protection specified in 40 C.F.R. Part 2, 
Subpart B. If no claim of business confidentiality accompanies documents or information when 
it is submitted to EPA, or if EPA has notified Respondents that the documents or information are 
not business confidential under the standards of Section 104(e)(7) of CERCLA or 40 C.F.R. Part 
2, Subpart B, the public may be given access to such documents or information without further 
notice to Respondents. Respondents shall segregate and clearly identify all documents or 
information submitted under this Settlement Agreement for which Respondents assert business 
confidentiality claims. 

c. Respondents may assert that certain documents, records and other 
information are privileged under the attorney-client privilege, the attorney work product doctrine 
or any other privilege or doctrine recognized by federal law. If the Respondents assert such a 
privilege in lieu of providing documents, they shall provide EPA and the State with the 
following: 1) the title of the document, record, or information; 2) the date of the document, 
record, or information; 3) the name and title of the author of the document, record, or 
information; 4) the name and title of each addressee and recipient; 5) a description of the 
contents of the document, record, or information; and 6) the privilege asserted by Respondents. 
However, no documents, reports or other information created or generated as a submittal 
pursuant to the requirements of this Settlement Agreement shall be withheld on the grounds that 
they are privileged. 

d. No claim of confidentiality shall be made with respect to any data, 
including, but not limited to, all sampling, analytical, monitoring, hydrogeologic, scientific, 
chemical, or engineering data evidencing conditions at or around the Site. 

68. In entering into this Settlement Agreement, Respondents waive any objections to 
any data gathered, generated, or evaluated by EPA, the State or Respondents in the performance 
or oversight of the Work that has been verified according to the quality assurance/quality control 
(QA/QC) procedures required by the Settlement Agreement or any EPA-approved RI Work 
Plans or Sampling and Analysis Plans. If Respondents object to any other data relating to the RI, 
Respondents shall submit to EPA a report that specifically identifies and explains its objections, 
describes the acceptable uses of the data, if any, and identifies any limitations to the use of the 
data. The report must be submitted to EPA within 15 days of the monthly progress report 
containing the data. 

XII. SITE ACCESS AND INSTITUTIONAL CONTROLS 

69. If the Site, or any other property where access is needed to implement this 
Settlement Agreement, is owned or controlled by any of Respondents, such Respondents shall, 
commencing on the Effective Date, provide EPA, the State, and their representatives, including 
contractors, with access at all reasonable times to the Site, or such other property, for the purpose 
of conducting any activity related to this Settlement Agreement. To the extent practicable, EPA 
and the State shall provide reasonable notice to Respondents prior to accessing any property at 
the Site owned or controlled by Respondents. EPA and the State shall coordinate with 
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Respondents to the extent practicable to minimize any disruption to Respondents use or 
occupation of their property. 

70. Where any action under this Settlement Agreement is to be performed in areas 
owned by or in possession of someone other than Respondents, Respondents shall use their best 
efforts to obtain all necessary access agreements within 60 days after the Effective Date, or as 
otherwise specified in writing by the EPA Project Manager. Respondents shall immediately 
notify EPA if, after using their best efforts, they are unable to obtain such agreements. For 
purposes of this Paragraph, "best efforts" includes the payment of reasonable sums of money in 
consideration of access. Respondents shall describe in writing their efforts to obtain access. If 
Respondents cannot obtain access agreements, EPA may modify the work, as appropriate, or 
either (i) obtain access for Respondents or assist Respondents in gaining access, to the extent 
necessary to effectuate the response actions described herein, using such means as EPA deems 
appropriate; (ii) perform those tasks or activities with EPA contractors; or (iii) terminate the 
obligation under the Settlement Agreement that requires the access agreement in question. 
Respondents shall reimburse EPA for all costs and attorney's fees incurred by the United States 
in obtaining such access, in accordance with the procedures in Section XVIII (Payment of 
Response Costs). If EPA performs those tasks or activities with EPA contractors and does not 
terminate the Settlement Agreement, Respondents shall perform all other tasks or activities not 
requiring access to that property, and shall reimburse EPA for all costs incurred in performing 
such tasks or activities. Respondents shall integrate the results of any such tasks or activities 
undertaken by EPA into its plans, reports and other deliverables. 

71. Notwithstanding any provision of this Settlement Agreement, EPA retains all of 
its access authorities and rights, including enforcement authorities related thereto, under 
CERCLA, RCRA, and any other applicable statutes or regulations. 

XIII. COMPLIANCE WITH OTHER LAWS 

72. Respondents shall comply with all applicable local, state and federal laws and 
regulations when performing the RI/FS. No local, state, or federal permit shall be required for 
any portion of any action conducted entirely on-Site, including studies, if the action is selected 
and carried out in compliance with Section 121 of CERCLA, 42 U.S.C. § 9621. Where any 
portion of the Work is to be conducted off-Site and requires a federal or state permit or approval, 
Respondents shall submit timely and complete applications and take all other actions necessary 
to obtain and to comply with all such permits or approvals. This Settlement Agreement is not, 
and shall not be construed to be, a permit issued pursuant to any federal or state statute or 
regulation. 

XIV. RETENTION OF RECORDS 

73. During the pendency of this Settlement Agreement and for a minimum of 10 
years after completion of the RI, each Respondent shall preserve and retain all non-identical 
copies of documents, records, and other information (including documents, records, or other 
information in electronic form) now in its possession or control or which come into its 
possession or control that relate in any manner to the performance of the Work or the liability of 
any person under CERCLA with respect to the Site, regardless of any corporate retention policy 

20 



to the contrary. Until 10 years after commencement of construction of any remedial action, 
Respondents shall also instruct their contractors and agents to preserve all documents, records, 
and other information of whatever kind, nature or description relating to performance of the 
Work. 

74. At the conclusion of this document retention period, Respondents shall notify 
EPA at least 90 days prior to the destruction of any such documents, records or other 
information, and, upon request by EPA, Respondents shall deliver any such documents, records, 
or other information to EPA. Respondents may assert that certain documents, records, and other 
information are privileged under the attorney-client privilege or any other privilege recognized 
by federal law. If Respondents assert such a privilege, they shall provide EPA with the 
following: 1) the title of the document, record, or other information; 2) the date of the document, 
record, or other information; 3) the name and title of the author of the document, record, or other 
information; 4) the name and title of each addressee and recipient; 5) a description of the subject 
of the document, record, or other information; and 6) the privilege asserted by Respondents. 
However, no documents, records or other information created or generated as a submittal 
pursuant to the requirements of this Settlement Agreement shall be withheld on the grounds that 
they are privileged. 

75. Each Respondent hereby certifies individually that to the best of its knowledge 
and belief, after thorough inquiry, it has not altered, mutilated, discarded, destroyed or otherwise 
disposed of any records, documents or other information (other than identical copies) relating to 
its potential liability regarding the Site since notification of potential liability by EPA or the 
filing of suit against it regarding the Site and that it has fully complied with any and all EPA 
requests for information pursuant to Sections 104(e) and 122(e) ofCERCLA, 42 U.S.C. §§ 
9604(e) and 9622(e), and Section 3007 of RCRA, 42 U.S.C. § 6927. 

XV. DISPUTE RESOLUTION 

76. Unless otherwise expressly provided for in this Settlement Agreement, the dispute 
resolution procedures of this Section shall be the exclusive mechanism for resolving disputes 
arising under this Settlement Agreement. The Parties shall attempt to resolve any disagreements 
concerning this Settlement Agreement expeditiously and informally. 

77. If Respondents object to any EPA action taken pursuant to this Settlement 
Agreement, including billings for Future Response Costs, they shall notify EPA in writing of 
their objection(s) within 10 days of such action, unless the objection(s) has/have been resolved 
informally. EPA and Respondents shall have 45 days from EPA's receipt of Respondents' 
written objection(s) to resolve the dispute (the "Negotiation Period"). The Negotiation Period 
may be extended at the sole discretion of EPA. Such extension may be granted verbally but must 
be confirmed in writing. 

78. Any agreement reached by the Parties pursuant to this Section shall be in writing 
and shall, upon signature by the Parties, be incorporated into and become an enforceable part of 
this Settlement Agreement. If the Parties are unable to reach an agreement within the 
Negotiation Period, an EPA management official at the Assistant Regional Administrator level 
or higher will issue a written decision. To the extent practicable, Respondents shall be provided 
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an opportunity to meet with the dispute resolution decision maker and submit additional written 
comments in support of their objection(s) prior to any decision regarding the dispute. EPA's 
decision shall be incorporated into and become an enforceable part of this Settlement Agreement. 
Respondents' obligations under this Settlement Agreement shall not be tolled by submission of 
any objection for dispute resolution under this Section. Following resolution of the dispute, as 
provided by this Section, Respondents shall fulfill the requirement that was the subject of the 
dispute in accordance with the agreement reached or with EPA's decision, whichever occurs, and 
regardless of whether Respondents agree with the decision. 

79. Respondents shall be liable to EPA for stipulated penalties in the amounts set 
forth in Paragraphs 80 and 81 for failure to comply with any of the requirements of this 
Settlement Agreement specified below unless excused under Section XVII (Force Majeure). 
"Compliance" by Respondents shall include completion of the Work under this Settlement 
Agreement or any activities contemplated under any RI Work Plan (Subparagraph 45) or other 
plan approved under this Settlement Agreement identified below, in accordance with all 
applicable requirements of law, this Settlement Agreement, and any plans or other documents 
approved by EPA pursuant to this Settlement Agreement and within the specified time schedules 
established by and approved under this Settlement Agreement. 

80. Stipulated Penalty Amounts - Work. 

a. The following stipulated penalties shall accrue per day for failure to 
comply with any compliance milestones identified in Subparagraph 80(b): 

i. Completion of all activities required under Section IX of this 
Settlement Agreement, except reporting, in accordance with the schedules and deadlines set forth 
in this Settlement Agreement. 

ii. Timely and adequate submittal of the RI Work Plan (Subparagraph 
45), Draft RI Report, Draft FS Report, and any required modification to such report, in 
accordance with this Settlement Agreement. 

iii. Payment of Past Response Costs within 60 days after the Effective 
Date pursuant to Paragraph 93. 

iv. Payment of Future Response Costs within 45 days after receipt of a 
bill from EPA, pursuant to Paragraph 94. 

XVI, STIPULATED PENALTIES 

Penalty Per Violation Per Day Period of Noncompliance 
$ 1,500 
S 5,000 
$10,000 

1st through 14 th day 
15th through 30th day 
31st day and beyond 

b. Compliance Milestones 
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v. Timely and adequate establishment of an escrow account for any 
dispute under Section XV of this Settlement Agreement. 

vi. Timely and adequate establishment of Financial Assurance, 
pursuant to Section XXVI of this Settlement Agreement. 

81. Stipulated Penalty Amounts - Reports. The following stipulated penalties shall 
accrue per violation per day for failure to submit timely or adequate reports, and all other 
deliverables, other than those specifically cited in Paragraphs 80.b.i through 80.b.vi, above, in 
accordance with this Settlement Agreement: 

Penalty Per Violation Per Dav Period of Noncompliance 
$ 500 1st through 14th day 
$ 1,000 15th through 30th day 
$3,000 31st day and beyond 

82. In the event that EPA assumes performance of a portion or all of the Work 
pursuant to Paragraph 100 of Section XX (Reservation of Rights by EPA), Respondents shall be 
liable for a stipulated penalty in the amount of $250,000. 

83. All penalties shall begin to accrue on the day after the complete performance is 
due or the day a violation occurs, and shall continue to accrue through the final day of the 
correction of the noncompliance or completion of the activity. However, stipulated penalties 
shall not accrue: (1) with respect to a deficient submission under Section X (EPA Approval of 
Plans and Other Submissions), during the period, if any, beginning on the 31st day after EPA's 
receipt of such submission until the date that EPA notifies Respondents of any deficiency; and 
(2) with respect to a decision by the EPA Management Official designated in Paragraph 78 of 
Section XV (Dispute Resolution), during the period, if any, beginning on the 21st day after the 
Negotiation Period begins until the date that the EPA Management Official issues a final 
decision regarding such dispute. Nothing herein shall prevent the simultaneous accrual of 
separate penalties for separate violations of this Settlement Agreement. 

84. Following EPA's determination that Respondents have failed to comply with a 
requirement of this Settlement Agreement, EPA may give Respondents written notification of 
the same and describe the noncompliance. EPA may send Respondents a written demand for the 
payment of the penalties. However, penalties shall accrue as provided in the preceding 
Paragraph regardless of whether EPA has notified Respondents of a violation. 

85. All penalties accruing under this Section shall be due and payable to EPA within 
45 days of Respondents' receipt from EPA of a demand for payment of the penalties, unless 
Respondents invoke the dispute resolution procedures in accordance with Section XV (Dispute 
Resolution). All payments to EPA under this Section shall be paid by certified or cashier's 
check(s) made payable to "EPA Hazardous Substances Superfiind," shall be mailed to: 

U.S. Bank 
Government Lockbox 979076 
1005 Convention Plaza 
SL-MO-C2-GL 
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St. Louis, MO 63101 

Such payment shall indicate that the payment is for stipulated penalties, and shall reference the 
EPA Region and Site/Spill ID Number A8-04, the EPA Docket Number, and the name and 
address of the party(ies) making payment. Copies of check(s) paid pursuant to this Section, and 
any accompanying transmittal letter(s) shall be sent to EPA as provided in Paragraph 41, and to: 

U.S. EPA-Region 8 
Joe Poetter, Financial Management Officer, 
1595 Wynkoop Street 
Denver, CO 80202 

86. The payment of penalties shall not alter in any way Respondents' obligation to 
complete performance of the Work required under this Settlement Agreement. 

t 

87. Penalties shall continue to accrue as provided in Paragraph 83 during any dispute 
resolution period, but need not be paid until 15 days after the dispute is resolved by agreement or 
by receipt of EPA's decision. 

88. If Respondents fail to pay stipulated penalties when due, EPA may institute 
proceedings to collect the penalties, as well as Interest. Respondents shall pay Interest on the 
unpaid balance, which shall begin to accrue on the date of demand made pursuant to Paragraph 
85. 

89. Nothing in this Settlement Agreement shall be construed as prohibiting, altering, 
or in any way limiting the ability of EPA to seek any other remedies or sanctions available by 
virtue of Respondents' violation of this Settlement Agreement or of the statutes and regulations 
upon which it is based, including, but not limited to, penalties pursuant to Section 122(1) of 
CERCLA, 42 U.S.C. § 9622(1), and punitive damages pursuant to Section 107(c)(3) of 
CERCLA, 42 U.S.C. § 9607(c)(3). Provided, however, that EPA shall not seek civil penalties 
pursuant to Section 122(1) of CERCLA or punitive damages pursuant to Section 107(c)(3) of 
CERCLA for any violation for which a stipulated penalty is provided herein, except in the case 
of willful violation of this Settlement Agreement or in the event that EPA assumes performance 
of a portion or all of the Work pursuant to Section XX (Reservation of Rights by EPA), 
Paragraph 100. Notwithstanding any other provision of this Section, EPA may, in its 
unreviewable discretion, waive any portion of stipulated penalties that have accrued pursuant to 
this Settlement Agreement. 

XVII. FORCE MAJEURE 

90. Respondents agree to perform all requirements of this Settlement Agreement 
within the time limits established in accordance with this Settlement Agreement, unless the 
performance is delayed by a force majeure. For purposes of this Settlement Agreement, force 
majeure is defined as any event arising from causes beyond the control of Respondents or of any 
entity controlled by Respondents, including but not limited to their contractors and 
subcontractors, which delays or prevents performance of any obligation under this Settlement 
Agreement despite Respondents' best efforts to fulfill the obligation. Force majeure does not 
include financial inability to complete the Work or increased cost of performance. 
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91. If any event occurs or has occurred that may delay the performance of any 
obligation under this Settlement Agreement, whether or not caused by a force majeure event, 
Respondents shall notify EPA orally within 1 day of when Respondents first knew that the event 
might cause a delay. Within 14 days thereafter, Respondents shall provide to EPA in writing an 
explanation and description of the reasons for the delay; the anticipated duration of the delay; all 
actions taken or to be taken to prevent or minimize the delay; a schedule for implementation of 
any measures to be taken to prevent or mitigate the delay or the effect of the delay; Respondents' 
rationale for attributing such delay to a force majeure event if they intend to assert such a claim; 
and a statement as to whether, in the opinion of Respondents, such event may cause or contribute 
to an endangerment to public health, welfare or the environment. Failure to comply with the 
above requirements shall preclude Respondents from asserting any claim offorce majeure for 
that event for the period of time of such failure to comply and for any additional delay caused by 
such failure. 

92. If EPA agrees that the delay or anticipated delay is attributable to a force majeure 
event, the time for performance of the obligations under this Settlement Agreement that are 
affected by the force majeure event will be extended by EPA for such time as is necessary to 
complete those obligations. An extension of the time for performance of the obligations affected 
by the force majeure event shall not, of itself, extend the time for performance of any other 
obligation. If EPA does not agree that the delay or anticipated delay has been or will be caused 
by a force majeure event, EPA will notify Respondents in writing of its decision. If EPA agrees 
that the delay is attributable to a force majeure event, EPA will notify Respondents in writing of 
the length of the extension, if any, for performance of the obligations affected by the force 
majeure event. 

XVIII. PAYMENT OF RESPONSE COSTS 

93. Payment of Past Response Costs. 

a. Within 60 days after the Effective Date, Respondents shall pay to EPA 
$673,809 for Past Response Costs. Payment shall be made to EPA by Electronics Funds 
Transfer ("EFT") in accordance with current EFT procedures to: 

Federal Reserve Bank of New York 
ABA=021030004 
Account Number: 68010727 

and shall be accompanied by a statement identifying the name and address of the party(ies) 
making payment, the Site name, the EPA Region and Site/Spill ID Number A8-04, and the EPA 
docket number for this action. 

b. At the time of payment, Respondents shall send notice that payment has 
been made to: 

U.S. EPA-Region 8 
Joe Poetter, Financial Management Officer, 
1595 Wynkoop Street 
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Denver, CO 80202 

c. The total amount to be paid by Respondents pursuant to Subparagraph 
93.a shall be deposited in the Smurfit Stone Mill Site Special Account within the EPA Hazardous 
Substance Superfund to be retained and used to conduct or finance response actions at or in 
connection with the Site, or to be transferred by EPA to the EPA Hazardous Substance 
Superfund. 

94. Payments of Future Response Costs. 

a. Respondents shall pay EPA all Future Response Costs not inconsistent 
with the NCP. On a periodic basis, EPA will send Respondents a bill requiring payment that 
includes a Regionally-prepared cost summary, which includes direct and indirect costs incurred 
by EPA and its contractors, as well as a DOJ-prepared cost summary, which would reflect costs 
incurred by DOJ and its contractors, if any. Respondents shall make all payments within 45 days 
of receipt of each bill requiring payment, except as otherwise provided in Paragraph 95 of this 
Settlement Agreement. Respondents shall make all payments required by this Paragraph by a 
certified or cashier's check or checks made payable to "EPA Hazardous Substance Superfund," 
referencing the name and address of the parties making payment and EPA Site/Spill ID number 
A8-04. Respondents shall send the check(s) to: 

U.S. Bank 
Government Lockbox 979076 
1005 Convention Plaza 
SL-MO-C2-GL 
St. Louis, MO 63101 

or by Electronics Funds Transfer ("EFT") in accordance with current EFT procedures, to: 

Federal Reserve Bank of New York 
ABA=021030004 
Account Number: 68010727 

b. At the time of payment, Respondents shall send notice that payment has 
been made to: 

U.S. EPA-Region 8 
Joe Poetter, Financial Management Officer, 
1595 Wynkoop Street 
Denver, CO 80202 

c. The total amount to be paid by Respondents pursuant to Subparagraph 
94.a shall be deposited in the Smurfit Stone Mill Site Special Account within the EPA Hazardous 
Substance Superfund to be retained and used to conduct or finance response actions at or in 
connection with the Site, or to be transferred by EPA to the EPA Hazardous Substance 
Superfund. 
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95. If Respondents do not pay Past Response Costs within 60 days after the Effective 
Date, or do not pay Future Response Costs within 45 days of Respondents' receipt of a bill, 
Respondents shall pay Interest on the unpaid balance of Past Response Costs and Future 
Response Costs, respectively. The Interest on unpaid Past Response Costs shall begin to accrue 
on the Effective Date and shall continue to accrue until the date of payment. The interest on 
Future Response Costs shall begin to accrue on the date of the bill and shall continue to accrue 
until the date of payment. If EPA receives a partial payment, Interest shall accrue on any unpaid 
balance. Payments of Interest made under this Paragraph shall be in addition to such other 
remedies or sanctions available to the United States by virtue of Respondents' failure to make 
timely payments under-this Section, including but not limited to, payments of stipulated penalties 
pursuant to Section XVI. Respondents shall make all payments required by this Paragraph in the 
manner described in Paragraph 93. 

96. Respondents may contest payment of any Future Response Costs under Paragraph 
94 if they determine that EPA has made an accounting error or if they believe EPA incurred 
excess costs as a direct result of an EPA action that was inconsistent with the NCP. Such 
objection shall be made in writing within 45 days of receipt of the bill and must be sent to the 
EPA Project Manager. Any such objection shall specifically identify the contested Future 
Response Costs and the basis for objection. In the event of an objection, Respondents shall, 
within the 45 day period, pay all uncontested Future Response Costs to EPA in the manner 
described in Paragraph 94. Simultaneously, Respondents shall establish an interest-bearing 
escrow account in a federally-insured bank duly chartered in the State of Montana and remit to 
that escrow account funds equivalent to the amount of the contested Future Response Costs. 
Respondents shall send to the EPA Project Coordinator a copy of the transmittal letter and check 
paying the uncontested Future Response Costs, and a copy of the correspondence that establishes 
and funds the escrow account, including, but not limited to, information containing the identity 
of the bank and bank account under which the escrow account is established as well as a bank 
statement showing the initial balance of the escrow account. Simultaneously with establishment 
of the escrow account, Respondents shall initiate the Dispute Resolution procedures in Section 
XV (Dispute Resolution). If EPA prevails in the dispute, within 5 days of the resolution of the 
dispute, Respondents shall pay the sums due (with accrued interest) to EPA in the manner 
described in Paragraph 94. If Respondents prevail concerning any aspect of the contested costs, 
Respondents shall pay that portion of the costs (plus associated accrued interest) for which they 
did not prevail to EPA in the manner described in Paragraph 94. Respondents shall be disbursed 
any balance of the escrow account. The dispute resolution procedures set forth in this Paragraph 
in conjunction with the procedures set forth in XV (Dispute Resolution) shall be the exclusive 
mechanisms for resolving disputes regarding Respondents' obligation to reimburse EPA for its 
Future Response Costs. 

XIX. COVENANT NOT TO SUE BY EPA 

97. In consideration of the actions that will be performed and the payments that will 
be made by Respondents under the terms of this Settlement Agreement, and except as otherwise 
specifically provided in this Settlement Agreement, EPA covenants not to sue or to take 
administrative action against Respondents pursuant to Sections 106 and 107(a) ofCERCLA, 42 
U.S.C. §§ 9606 and 9607(a), for the Work, Past Response Costs and Future Response Costs. 
This covenant not to sue shall take effect upon receipt by EPA of the Past Response Costs due 
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under Section XVII of this Settlement Agreement and any Interest or Stipulated Penalties due for 
failure to pay Past Response Costs as required by Sections XVIII and XVI of this Settlement 
Agreement. This covenant not to sue is conditioned upon the complete and satisfactory 
performance by Respondents of their obligations under this Settlement Agreement, including, 
but not limited to, payment of Future Response Costs pursuant to Section XVIII. This covenant 
not to sue (and all reservations thereto in this Settlement Agreement) shall also apply to 
Respondent's successors and assigns, but only to the extent that the alleged liability of the 
successor or assign is based on its status in its capacity as a successor or assign of a Respondent, 
and not to the extent that the alleged liability arose independently of the of the alleged liability of 
a Respondent. This covenant not to sue extends only to Respondents and Respondents' 
successors and assigns, but only to the extent that the alleged liability of the successor or assign 
is based on its status and in its capacity as a successor or assign of a Respondent, and does not 
extend to any other person. 

XX. RESERVATIONS OF RIGHTS BY EPA 

98. Except as specifically provided in this Settlement Agreement, nothing herein shall 
limit the power and authority of EPA or the United States to take, direct, or order all actions 
necessary to protect public health, welfare, or the environment or to prevent, abate, or minimize 
an actual or threatened release of hazardous substances, pollutants or contaminants, or hazardous 
or solid waste on, at, or from the Site. Further, nothing herein shall prevent EPA from seeking 
legal or equitable relief to enforce the terms of this Settlement Agreement, from taking other 
legal or equitable action as it deems appropriate and necessary, or from requiring Respondents in 
the future to perform additional activities pursuant to CERCLA or any other applicable law. 

99. The covenant not to sue set forth in Section XIX above does not pertain to any 
matters other than those expressly identified therein. EPA reserves, and this Settlement 
Agreement is without prejudice to, all rights against Respondents with respect to ail other 
matters, including, but not limited to: 

a. claims based on a failure by Respondents to meet a requirement of this 
Settlement Agreement; 

b. liability for costs not included within the definitions of Past Response 
Costs or Future Response Costs; 

c. liability for performance of response action other than the Work; 

d. criminal liability; 

e. liability for damages for injury to, destruction of, or loss of natural 
resources, and for the costs of any natural resource damage assessments; 

f. liability arising from the past, present, or future disposal, release or threat 
of release of Waste Materials outside of the Site; and 

g. liability for costs incurred or to be incurred by the Agency for Toxic 
Substances and Disease Registry related to the Site. 

28 



100. Work Takeover. In the event EPA determines that Respondents have ceased 
implementation of any portion of the Work, are seriously or repeatedly deficient or late in their 
performance of the Work, or are implementing the Work in a manner which may cause an 
endangerment to human health or the environment, EPA may assume the performance of all or 
any portion of the Work as EPA determines necessary. Respondents may invoke the procedures 
set forth in Section XV (Dispute Resolution) to dispute EPA's determination that takeover of the 
Work is warranted under this Paragraph. Costs incurred by EPA in performing the Work 
pursuant to this Paragraph shall be considered Future Response Costs that Respondents shall pay 
pursuant to Section XVIII (Payment of Response Costs). Notwithstanding any other provision of 
this Settlement Agreement, EPA retains all authority and reserves all rights to take any and all 
response actions authorized by law. 

XXI. COVENANT NOT TO SUE BY RESPONDENTS 

101. Respondents covenant not to sue and agree not to assert any claims or causes of 
action against the United States, or its contractors or employees, with respect to the Work, Past 
Response Costs, Future Response Costs, or this Settlement Agreement, including, but not limited 
to: 

a. any direct or indirect claim for reimbursement from the Hazardous 
Substance Superfund established by 26 U.S.C. § 9507, based on Sections 106(b)(2), 107, 111, 
112, or 113 of CERCLA, 42 U.S.C. §§ 9606(b)(2), 9607, 9611, 9612, or 9613, or any other 
provision of law; 

b. any claim arising out of the Work or arising out of the response actions for 
which Past Response Costs or Future Response Costs have or will be incurred, including any 
claim under the United States Constitution, the Montana Constitution, the Tucker Act, 28 U.S.C. 
§ 1491, the Equal Access to Justice Act, 28 U.S.C. § 2412, as amended, or at common law; or 

c. any claim against the United States pursuant to Sections 107 and 113 of 
CERCLA, 42 U.S.C. §§ 9607 and 9613, relating to the Work or payment of Past Response Costs 
or Future Response Costs. 

102. These covenants not to sue shall not apply in the event the United States brings a 
cause of action or issues an order pursuant to the reservations set forth in Paragraphs 99.b„ 99.c., 
and 99.e. - 99.g., but only to the extent that Respondents' claims arise from the same response 
action, response costs, or damages that the United States is seeking pursuant to the applicable 
reservation. 

103. Nothing in this Agreement shall be deemed to constitute approval or 
preauthorization of a claim within the meaning of Section 111 of CERCLA, 42 U.S.C. § 9611, or 
40 C.F.R. § 300.700(d). 

XXII. OTHER CLAIMS 

104. By issuance of this Settlement Agreement, the United States and EPA assume no 
liability for injuries or damages to persons or property resulting from any acts or omissions of 
Respondents. 
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105. Except as expressly provided in Section XIX (Covenant Not to Sue by EPA), 
nothing in this Settlement Agreement constitutes a satisfaction of or release from any claim or 
cause of action against Respondents or any person not a party to this Settlement Agreement, for 
any liability such person may have under CERCLA, other statutes, or common law, including 
but not limited to any claims of the United States for costs, damages and interest under Sections 
106 and 107 of CERCLA, 42 U.S.C. §§ 9606 and 9607. 

106. No action or decision by EPA pursuant to this Settlement Agreement shall give 
rise to any right to judicial review except as set forth in Section 113(h) of CERCLA, 42 U.S.C. § 
9613(h). 

XXIII. CONTRIBUTION 

107. The Parties agree that this Settlement Agreement constitutes an administrative 
settlement for purposes of Section 113(f)(2) of CERCLA, 42 U.S.C. § 9613(f)(2), and that 
Respondents are entitled, as of the Effective Date, to protection from contribution actions or 
claims as provided by Sections 113(f)(2) and 122(h)(4) of CERCLA, 42 U.S.C. §§ 9613(f)(2) 
and 9622(h)(4), for "matters addressed" in this Settlement Agreement. The "matters addressed" 
in this Settlement Agreement are the Work, Past Response Costs and Future Response Costs. 

108. The Parties agree that this Settlement Agreement constitutes an administrative 
settlement for purposes of Section 113(f)(3)(B) of CERCLA, 42 U.S.C. § 9613(f)(3)(B), 
pursuant to which Respondents have, as of the Effective Date, resolved their liability to the 
United States for the Work, Past Response Costs, and Future Response Costs. 

109. Nothing in this Settlement Agreement precludes the United States or Respondents 
from asserting any claims, causes of action, or demands for indemnification, contribution, or cost 
recovery against any person not parties to this Settlement Agreement. Nothing herein diminishes 
the right of the United States, pursuant to Section 113(f)(2) of CERCLA, 42 U.S.C. § 
9613(f)(2)(3), to pursue any such persons to obtain additional response costs or response action 
and to enter into settlements that give rise to contribution protection pursuant to Section 
113(0(2). 

XXIV. INDEMNIFICATION 

110. Respondents shall indemnify, save and hold harmless the United States, its 
officials, agents, contractors, subcontractors, employees and representatives from any and all 
claims or causes of action arising from, or on account of negligent or other wrongful acts or 
omissions of Respondents, their officers, directors, employees, agents, contractors, or 
subcontractors, in carrying out actions pursuant to this Settlement Agreement. In addition, 
Respondents agree to pay the United States all costs incurred by the United States, including but 
not limited to attorneys fees and other expenses of litigation and settlement, arising from or on 
account of claims made against the United States based on negligent or other wrongful acts or 
omissions of Respondents, their officers, directors, employees, agents, contractors, 
subcontractors and any persons acting on their behalf or under their control, in carrying out 
activities pursuant to this Settlement Agreement. The United States shall not be held out as a 
party to any contract entered into by or on behalf of Respondents in carrying out activities 
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pursuant to this Settlement Agreement. Neither Respondents nor any such contractor shall be 
considered an agent of the United States. 

111. The United States shall give Respondents notice of any claim for which the 
United States plans to seek indemnification pursuant to this Section and shall consult with 
Respondents prior to settling such claim. 

112. Respondents waive all claims against the United States for damages or 
reimbursement or for set-off of any payments made or to be made to the United States, arising 
from or on account of any contract, agreement, or arrangement between any one or more of 
Respondents and any person for performance of Work on or relating to the Site. In addition, 
Respondents shall indemnify and hold harmless the United States with respect to any and all 
claims for damages or reimbursement arising from or on account of any contract, agreement, or 
arrangement between any one or more of Respondents and any person for performance of Work 
on or relating to the Site. 

XXV. INSURANCE 

113. At least 14 days prior to commencing any On-Site Work under this Settlement 
Agreement, Respondents shall secure, and shall maintain for the duration of this Settlement 
Agreement, comprehensive general liability insurance and automobile insurance with limits of 
one million dollars, combined single limit, naming the EPA as an additional insured. Within the 
same period, Respondents shall provide EPA with certificates of such insurance and a copy of 
each insurance policy. Respondents shall submit such certificates and copies of policies each 
year on the anniversary of the Effective Date (Section XXIX). In addition, for the duration of 
the Settlement Agreement, Respondents shall satisfy, or shall ensure that their contractors or 
subcontractors satisfy, all applicable laws and regulations regarding the provision of worker's 
compensation insurance for all persons performing the Work on behalf of Respondents in 
furtherance of this Settlement Agreement. If Respondents demonstrate by evidence satisfactory 
to EPA that any contractor or subcontractor maintains insurance equivalent to that described 
above, or insurance covering some or all of the same risks but in an equal or lesser amount, then 
Respondents need provide only that portion of the insurance described above which is not 
maintained by such contractor or subcontractor. 

XXVI. FINANCIAL ASSURANCE 

114. Within 45 days of the Effective Date, Respondents shall establish and maintain 
financial security for the benefit of EPA in the amount of $1.5 million in one or more of the 
following forms, in order to secure the full and final completion of Work by Respondents: 

a. a surety bond unconditionally guaranteeing payment and/or performance 
of the Work; 

b. one or more irrevocable letters of credit, payable to or at the direction of 
EPA, issued by financial institution(s) acceptable in all respects to EPA equaling the total 
estimated cost of the Work; 

c. a trust fund administered by a trustee acceptable in all respects to EPA; 
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d. a policy of insurance issued by an insurance carrier acceptable in all 
respects to EPA, which ensures the payment and/or performance of the Work; 

e. a corporate guarantee to perform the Work provided by one or more parent 
corporations or subsidiaries of Respondents, or by one or more unrelated corporations that have a 
substantial business relationship with at least one of Respondents; including a demonstration that 
any such company satisfies the financial test requirements of 40 C.F.R. Part 264.143(f); and/or 

f. a corporate guarantee to perform the Work by one or more of 
Respondents, including a demonstration that any such Respondent satisfies the requirements of 
40 C.F.R. Part 264.143(f). 

115. Any and all financial assurance instruments provided pursuant to this Section 
shall be in form and substance satisfactory to EPA, determined in EPA's sole discretion. In the 
event that EPA determines at any time that the financial assurances provided pursuant to this 
Section (including, without limitation, the instrument(s) evidencing such assurances) are 
inadequate, Respondents shall, within 45 days of receipt of notice of EPA's determination, 
obtain and present to EPA for approval one of the other forms of financial assurance listed in 
Paragraph 114, above. In addition, if at any time EPA notifies Respondents that the anticipated 
cost of completing the Work has increased, then, within 45 days of such notification, 
Respondents shall obtain and present to EPA for approval a revised form of financial assurance 
(otherwise acceptable under this Section) that reflects such cost increase. Respondents' inability 
to demonstrate financial ability to complete the Work shall in no way excuse performance of any 
activities required under this Settlement Agreement. 

116. If Respondents seek to ensure completion of the Work through a guarantee 
pursuant to Subparagraph 114.e or 114. f of this Settlement Agreement, Respondents shall (i) 
demonstrate to EPA's satisfaction that the guarantor satisfies the requirements of 40 C.F.R. Part 
264.143(f); and (ii) resubmit sworn statements conveying the information required by 40 C.F.R. 
Part 264.143(f) annually, on the anniversary of the Effective Date, to EPA. For the purposes of 
this Settlement Agreement, wherever 40 C.F.R. Part 264.143(f) references "sum of current 
closure and post-closure costs estimates and the current plugging and abandonment costs 
estimates," the current cost estimate of $ 1.5 million for the Work at the Site shall be used in 
relevant financial test calculations. 

117. If, after the Effective Date, Respondents can show that the estimated cost to 
complete the remaining Work has diminished below the amount set forth in Paragraph 114 of 
this Section, Respondents may, on any anniversary date of the Effective Date (Section XXIX), or 
at any other time agreed to by the Parties, reduce the amount of the financial security provided 
under this Section to the estimated cost of the remaining Work to be performed. Respondents 
shall submit a proposal for such reduction to EPA, in accordance with the requirements of this 
Section, and may reduce the amount of the security after receiving written approval from EPA. 
In the event of a dispute, Respondents may seek dispute resolution pursuant to Section XV 
(Dispute Resolution). Respondents may reduce the amount of security in accordance with EPA's 
written decision resolving the dispute. 
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118. Respondents may change the form of financial assurance provided under this 
Section at any time, upon notice to and prior written approval by EPA, provided that EPA 
determines that the new form of assurance meets the requirements of this Section. In the event 
of a dispute, Respondents may change the form of the financial assurance only in accordance 
with the written decision resolving the dispute. 

XXVII. INTEGRATION/APPENDICES 

119. This Settlement Agreement and its appendices and any deliverables, technical 
memoranda, specifications, schedules, documents, plans, reports (other than progress reports), 
etc. that will be developed pursuant to this Settlement Agreement and become incorporated into 
and enforceable under this Settlement Agreement constitute the final, complete and exclusive 
agreement and understanding among the Parties with respect to the settlement embodied in this 
Settlement Agreement. The parties acknowledge that there are no representations, agreements or 
understandings relating to the settlement other than those expressly contained in this Settlement 
Agreement. The following appendices are attached to and incorporated into this Settlement 
Agreement: 

"Appendix A" is the Work Plan 

"Appendix B" is the map of the Site. 

XXVIII. ADMINISTRATIVE RECORD 

120. EPA will determine the contents of the administrative record file for selection of 
the remedial action. Respondents shall submit to EPA documents developed during the course 
of the RI/FS upon which selection of the response action may be based. Subject to any claim of 
confidentiality or privilege, and upon request of EPA, Respondents shall provide copies of plans, 
task memoranda for further action, quality assurance memoranda and audits, raw data, field 
notes, laboratory analytical reports and other reports related to the Work. Upon request of EPA, 
Respondents shall additionally submit any previous studies in their possession conducted under 
state, local or other federal authorities relating to selection of the response action, and all 
communications in their possession between Respondents and state, local or other federal 
authorities concerning selection of the response action. At EPA's discretion, Respondents shall 
establish a community information repository at or near the Site, to house one copy of the 
administrative record. 

XXIX. EFFECTIVE DATE AND SUBSEQUENT MODIFICATION 

121. This Settlement Agreement shall be effective immediately upon signature by all 
of the Parties. 

122. This Settlement Agreement may be amended by mutual agreement of EPA and 
Respondents. Amendments shall be in writing and shall be effective when signed by EPA. EPA 
Project Managers do not have the authority to sign amendments to the Settlement Agreement. 

123. No informal advice, guidance, suggestion, or comment by the EPA Project 
Manager or other EPA representatives regarding reports, plans, specifications, schedules, or any 
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other writing submitted by Respondents shall relieve Respondents of their obligation to obtain 
any formal approval required by this Settlement Agreement, or to comply with all requirements 
of this Settlement Agreement, unless it is formally modified. 

XXX. NOTICE OF COMPLETION OF WORK 

124. When EPA determines that all Work has been fully performed in accordance with 
this Settlement Agreement, with the exception of any continuing obligations required by this 
Settlement Agreement, including but not limited to payment of Future Response Costs (Section 
XVIII) or record retention (Section XIV), EPA will provide written notice to Respondents. If 
EPA determines that any such Work has not been completed in accordance with this Settlement 
Agreement, EPA will notify Respondents, provide a list of the deficiencies, and require that 
Respondents modify the RI Work Plan if appropriate in order to correct such deficiencies, in 
accordance with Paragraph 46 (Modification of the Work Plan). Failure by Respondents to 
implement the approved modified RI Work Plan shall be a violation of this Settlement 
Agreement. 
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Agreed this dty of &<£>£<"• , 2OJUL 

For Respondent WestRock CP, LLC 

By:. 

Title : (j?wi c / 
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Agreed this ,J<j?day of fUooDuitW . 

For Respondent International Paper Company 

.  i i  R . .  By:. 

Title: Wc-e i? 
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Agreed this /e-^day ol' I'l J xii . 2 01 S 

For Respondent M2Green Redevelopment LLC 
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It is so AGREED this day of , 2_CM5_-

... ALt—d^^r DATE:JjJli_f-L2 
Martin Hestraark 
Director, Office of Ecosystems Protection and Remediation 
U.S. Environmental Protection Agency 
Region 8 

pv.  /\)V)ax^ 

Andrea Madigan 
Supervisory Attorney 
U.S. Environmental Protection Agency 
Region 8 

DATE: 
r. 
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U.S. Environmental Protection Agency 
Region 8 

B ygjy/ DATE: »/«?//• 
Kelcey Lanu-^-^ • 
Director, RCRA & CERCLA Technical Enforcement Program 
U.S. Environmental Protection Agency 
Region 8 
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31102!-/^} QUITCLAIM DEED 

FOR VALUE RECEIVED, MLR Investment LLC, an Oregon limited liability company, Grantor, 
does hereby convey, release, remise and forever quitclaim unto to M2Green Redevelopment, LLC, an Illinois 
limited liability company, Grantee, the below described real property located at 14377 Pulp Mill Road, 
Missoula, Montana S9808, more particularly described on the attached Exhibit A, together with its 
appurtenances. 

hi Witness Whereof the Grantor has executed this instrument this 3rd day of May, 2011. 

Lucas Ralston, Operating Manager 

STATE OF MONTANA ) 
)ss. 

County of Missoula ) 

This instrument was acknowledged before me on May 3,2011, by Lucas Ralston as Operating Manager, ofMLR INVESTMENT 
LLC, an Oregon limited liability company. 

-Notary Public for(^ontana 
Residing at 
My commission expires: 

kimberly r. serba 
NOTARY PUBLIC for the 

State of Montana 
Residing at Missoula MT 
My Commission Expires 

November 06, 2013 
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Date: May 03, 2011 File No.: 377027-M (rh) 

EXHIBIT 'A' 

LEGAL DESCRIPTION: 

PARCEL B: 

TOWNSHIP 14 NORTH, RANGE 21 WEST, P.M.M., MISSOULA COUNTY, MONTANA. 

SECTION 2: 

A TRACT OF LAND LOCATED IN THE SEVeSW'A, MORE PARTICULARLY DESCRIBED AS 
FOLLOWS: 

COMMENCING AT THE V* CORNER COMMON TO SECTIONS 2 AND 11, TOWNSHIP 14 NORTH, 
RANGE 21 WEST; THENCE N.89°37'30"W., A DISTANCE OF 275.37 FEET TO A POINT ON THE 
WESTERLY C.M. ST. P & P RAILROAD RIGHT-OF-WAY, SAID POINT BEING THE TRUE POINT 
OF BEGINNING OF THIS SURVEY; THENCE CONTINUING N.89030,30"W., A DISTANCE OF 
1043.64 FEET; THENCE N.0°50'48"E., A DISTANCE OF 1194.80 FEET; THENCE S.89°37'30"E., 
A DISTANCE OF 540.55 FEET TO A POINT ON THE WESTERLY C.M. ST. P & P RAILROAD 
RIGHT-OF-WAY; THENCE S.22°03'30<'E., ALONG SAID RAILROAD RIGHT-OF-WAY, A 
DISTANCE OF 1292.59 FEET TO THE TRUE POINT OF BEGINNING. 

RECORDING REFERENCE: BOOK 147 OF MICRO RECORDS AT PAGE 2315. 

TOGETHER WITH THE RIGHT-OF-WAY OF THE CHICAGO, MILWAUKEE, ST. PAUL AND 
PACIFIC RAILROAD COMPANY IN THE SEVeSWV*. 

RECORDING REFERENCE: BOOK 160 OF MICRO RECORDS AT PAGE 1023. 

SECTION 10: 

THAT PORTION OF THE NEV« DESCRIBED ON CERTIFICATE OF SURVEY NO. 100. 

SECTION 11: 

SOUTH ONE-HALF. 
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First American Title Company File No.: 377027-M (rh) 
Date: May 03, 2011 

THAT PORTION OF THE NE'ANE'A DESCRIBED ON CERTIFICATE OF SURVEY NO. 80, LESS 
THAT PORTION INCLUDED IN CERTIFICATE OF SURVEY NO. 1716. 

TOGETHER WITH THE RIGHT-OF-WAY OF THE CHICAGO, MILWAUKEE, ST. PAUL AND 
PACIFIC RAILROAD COMPANY. 

RECORDING REFERENCE: BOOK 160 OF MICRO RECORDS AT PAGE 1023. 

NWttNW'A 

RECORDING REFERENCE: BOOK 296 OF MICRO RECORDS AT PAGE 178. 

SECTION 12: 

A STRIP OF GROUND DESCRIBED AS A STRIP OF LAND 36 FEET BY 2640 FEET IN THE 
SViNWV*. 

RECORDING REFERENCE: BOOK 3 OF MICRO RECORDS AT PAGE 596. 

THAT PORTION OF THE WVtSWIA LYING WESTERLY OF THE WESTERLY BOUNDARY LINE OF 
THE "MULLAN ROAD," AS SAID "MULLAN ROAD" IS PRESENTLY ESTABLISHED, USED AND 
MAINTAINED. 

RECORDING REFERENCE; BOOK 52 OF MICRO RECORDS AT PAGE 1321. 

SECTION 13: 

THAT PORTION OF THE N'ANW'A AND SViSW1/* LYING WESTERLY OF THE WESTERLY 
BOUNDARY LINE OF THE "MULLAN ROAD," AS SAID "MULLAN ROAD" IS PRESENTLY 
ESTABLISHED, USED AND MAINTAINED. 

RECORDING REFERENCE: BOOK 52 OF MICRO RECORDS AT PAGE 1321 AND BOOK 197 OF 
DEED RECORDS AT PAGE 518. 

THAT PORTION OF THE SE1ASW1* AND OF THE SW'ASE'A DESCRIBED AS TRACT B OF 
CERTIFICATE OF SURVEY NO. 1095. 

TOGETHER WITH THE RIGHT OF WAY OF THE CHICAGO, MILWAUKEE, ST. PAUL AND 
PACIFIC RAILROAD COMPANY. 

RECORDING REFERENCE: BOOK 160 OF MICRO RECORDS AT PAGE 1023. 
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THAT PORTION OF THE N'ASW'A, LYING WESTERLY OF THE RIGHT-OF-WAY OF THE 
CHICAGO, MILWAUKEE, ST. PAUL AND PACIFIC RAILROAD COMPANY. 

TOGETHER WITH A STRIP OF LAND 30 FEET WIDE ALONG THE NORTH BOUNDARY LINE OF 
SAID NViSW1A OF SAID SECTION 13, EXTENDING FROM THE WESTERLY BOUNDARY LINE 
OF THE COUNTY ROAD COMMONLY KNOWN AS THE "MULLAN ROAD" TO THE EASTERLY 
BOUNDARY LINE OF THE RIGHT OF WAY OF SAID RAILROAD COMPANY. 

RECORDING REFERENCE: BOOK 219 OF DEEDS AT PAGE 291. 

THAT PORTION OF THE SW'ANE'A OF SECTION 13 LYING WESTERLY OF THE WESTERLY 
RIGHT-OF-WAY BOUNDARY LINE OF THE FRENCHTOWN IRRIGATION DISTRICT CANAL, AS 
SAID WESTERLY BOUNDARY LINE OF SAID CANAL IS ESTABLISHED BY DEED OF RECORD IN 
BOOK 117 OF DEEDS AT PAGE 564, RECORDS OF MISSOULA COUNTY, MONTANA. 

RECORDING REFERENCE; BOOK 232 OF MICRO RECORDS AT PAGE 932. 

S'ANW'A LESS THE RIGHT-OF-WAY OF "MULLAN ROAD" AS PRESENTLY ESTABLISHED, USED 
AND MAINTAINED. 

RECORDING REFERENCE: BOOK 51 OF MICRO RECORDS AT PAGE 1551, BOOK 243 OF DEED 
RECORDS AT PAGE 568 & BOOK 116 OF DEED RECORDS AT PAGE 409. 

SECTION 14: 

EVa, SEIANW'A, NViNW'A, EVaSW'A 

TOGETHER WITH THE RIGHT-OF-WAY OF THE CHICAGO, MILWAUKEE, ST. PAUL AND 
PACIFIC RAILROAD COMPANY. 

RECORDING REFERENCE: BOOK 160 OF MICRO RECORDS AT PAGE 1023. 

SECTION 23: 

EVJ, EVZNW'A 

SECTION 24: 

THAT PORTION OF THE SVa LYING WEST OF THE WEST RIGHT-OF-WAY LINE OF MULLAN 
ROAD. 
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RECORDING REFERENCE: BOOK 235 OF DEED RECORDS AT PAGE 145, BOOK 222 OF DEED 
RECORDS AT PAGE 528 & BOOK 49 OF MICRO RECORDS AT PAGE 352. 

NORTH ONE-HALF 

EXCEPTING THAT PORTION OF THE NWV« DESCRIBED ON CERTIFICATE OF SURVEY NO. 
1550. 

ALSO EXCEPTING A TRACT OF LAND 150 FEET BY 175 FEET LOCATED IN THE NEV« OF THE 
NW'A OF SECTION 24, TOWNSHIP 14 NORTH, RANGE 21 WEST, M.P.M., AND MORE 
PARTICULARLY DESCRIBED AS FOLLOWS: 

BEGINNING AT A POINT WHICH IS THE NE CORNER OF THE TRACT OF LAND HEREIN 
DESCRIBED FROM WHICH THE NW CORNER OF SECTION 24, TOWNSHIP 14 NORTH, RANGE 
21 WEST, BEARS H.67WN., 1819.7 FEET; THENCE FROM SAID POINT OF BEGINNING 
8.67038^., 150.00 FEET; THENCE S.22°22'E., 175.0 FEET; THENCE N.67°38'E., 150 FEET; 
THENCE N.22°22*W., 175.0 FEET TO THE POINT OF BEGINNING AND BEING PARALLEL TO 
AND 126.4 FEET DISTANT MEASURED AT RIGHT ANGLES TO THE CENTERUNE OF THE C.M. 
ST. P & P RAILWAY MAIN LINE TRACT AT SCHILLING, MONTANA. ALSO SAID POINT OF 
BEGINNING BEARS S.22°22'E., 448.5 FEET AND 126.4 FEET FROM A C.M. ST. P & 
P RR SWITCH POINT AT SAID RAILROAD'S MAIN LINE CENTERUNE SURVEY STATION 
546+65.1. 

RECORDING REFERENCE: BOOK 2 OF MICRO RECORDS AT PAGE 103. 

ALSO EXCEPTING TRACTS OF LAND CONVEYED TO THE UNITED STATES OF AMERICA 
DESCRI8ED IN BOOK 117 OF DEEDS AT PAGE 545 AND IN BOOK 131 OF DEEDS AT PAGE 
239. 

ALSO EXCEPTING A STRIP OF LAND 50 FEET WIDE, BEING 25 FEET WIDE ON EACH SIDE OF 
THE CENTER UNE OF THAT CERTAIN SPUR TRACK LOCATED AND CONSTRUCTED ACROSS 
THAT PORTION OF THE S'/iNE1/*, SECTION 24, TOWNSHIP 14 NORTH, RANGE 21 WEST, 
MONTANA PRINCIPAL MERIDIAN, LYING EASTERLY OF THE RIGHT-OF-WAY FOR MULLAN 
ROAD. 

RECORDING REFERENCE: BOOK 201 OF DEEDS AT PAGE 588. 

ALSO EXCEPTING THOSE PORTIONS CONVEYED TO THE STATE OF MONTANA FOR HIGHWAY 
RIGHT-OF-WAY. 

RECORDING REFERENCE: BOOK 206 OF DEED RECORDS AT PAGE 492. 
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SECTION 25: 

WEST ONE-HALF 

THAT PORTION OF THE NW'ASE'A DESCRIBED AS LINE A OF CERTIFICATE OF SURVEY NO. 
3236. 

THAT PORTION OF THE NEV» DESCRIBED AS TRACTS A AND C OF CERTIFICATE OF SURVEY 
NO. 1467. 

TOGETHER WITH THE RIGHT-OF-WAY OF THE CHICAGO, MILWAUKEE, ST. PAUL AND 
PACIFIC RAILROAD COMPANY IN THE N'ANEIA. 

RECORDING REFERENCE: BOOK 160 OF MICRO RECORDS AT PAGE 1023. 

EXCEPTING A TRACT OF LAND BEING LOCATED IN THE NE'A OF THE SW'A, MORE 
PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE SE CORNER OF SECTION 25, TOWNSHIP 14 NORTH, RANGE 21 WEST, 
P.M.M., THENCE N.54021'45"W., A DISTANCE OF 3432.6 FEET TO THE TRUE POINT OF 
BEGINNING, THENCE N.00D42'W., 163.0 FEET; THENCE S.76°57'E., 130 FEET MORE OR LESS 
TO THE NORTH-SOUTH MIDSECTION LINE OF SECTION 25, TOWNSHIP 14 NORTH, RANGE 
21 WEST, P.M.M., THENCE S.00°42'E., ALONG SAID MIDSECTION LINE, 163.0 FEET; THENCE 
N.76#57*W., 130 FEET MORE OR LESS TO THE TRUE POINT OF BEGINNING. 

RECORDING REFERENCE: BOOK 17 OF MICRO RECORDS AT PAGE 447. 

ALSO EXCEPTING ALL THAT PORTION OF THE NE'ASWVi OF SECTION 25, TOWNSHIP 14 
NORTH, RANGE 21 WEST, LYING EAST OF THE BOUNDARY LINE SHOWN ON CERTIFICATE OF 
SURVEY NO. 306 (DETAIL 2-4), AND WEST OF AND ADJACENT TO THE WESTERLY LINE OF 
THAT PARCEL DESCRIBED IN BOOK 17 OF MICRO RECORDS, PAGE 447. 
(DEED EXHIBIT 2352) 

RECORDING REFERENCE: BOOK 233 OF MICRO RECORDS AT PAGE 986. 

PARCEL C: 

THE NEV«, THE S'/zNW'A AND THE NE1ANW1A, OF SECTION 11; AND THE WViNWV* WE ST OF 
THE MULLAN ROAD, IN SECTION 12; ALL IN TOWNSHIP 14 NORTH, RANGE 21 WEST, M.P.M., 
IN MISSOULA COUNTY, MONTANA, LESS CERTIFICATE OF SURVEY NO. 80 AND 1716 
LOCATED IN THE NE1A OF SAID SECTION 11 HEREINABOVE DESCRIBED. 

RECORDING REFERENCE: BOOK 52 OF MICRO RECORDS AT PAGE 970. 
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PARCEL E: 

THAT PART OF THE NViSWW OF SECTION 13, TOWNSHIP 14 NORTH, RANGE 21 WEST, 
MONTANA MERIDIAN, LYING EAST OF THE PRESENT RIGHT-OF-WAY OF THE C.M. ST. P & P 
RAILWAY, EXCEPTING THEREFROM THAT CERTAIN TRACT OF LAND HERETOFORE 
CONVEYED TO ROMULUS DESCHAMPS AS SHOWN BY DEED RECORDED IN BOOK 59 OF 
DEEDS, PAGE 377. ALSO EXCEPTING RIGHT-OF-WAY OF C.M. ST. PAP RAILWAY COMPANY, 
AS SHOWN BY DEED RECORDED IN BOOK 41 OF DEEDS, PAGE 16; AND EXCEPTING THAT 
PORTION CONVEYED TO ANNA HAMEL BY DEED RECORDED IN BOOK 108 OF DEEDS, PAGE 
333. AND ALSO, SUBJECT TO A DEED, CONVEYING TO LEWIS F. KINNEY, A THIRTY FOOT 
STRIP OF UNO ALONG THE NORTH LINE OF THE SAID NViSWW OF SAID SECTION 13 FOR 
ROAD PURPOSES RECORDED IN BOOK 155 OF DEEDS, PAGE 301. 

RECORDING REFERENCE: BOOK 232 OF DEEDS AT PAGE 470. 

PARCEL F: 

THAT PART OF THE SE'A OF SECTION 24, TOWNSHIP 14 NORTH, RANGE 21 WEST OF THE 
PRINCIPAL MERIDIAN, LYING WEST OF THE FRENCHTOWN IRRIGATION DITCH (AS 
MEANDERED AND DESCRIBED IN WARRANTY DEED IN BOOK 120 OF DEEDS, PAGE 209) AND 
EAST OF THE MONTANA STATE HIGHWAY AS LAID OUT OVER SAID SEW (AND AS 
MEANDERED AND DESCRIBED IN INSTRUMENT RECORDED IN BOOK 'N" OF 
MISCELLANEOUS, PAGE 321, AND IN BOOK 103 OF DEEDS, PAGE 218.) 

ALSO THAT PART OF THE SWW OF SECTION 19, TOWNSHIP 14 NORTH, RANGE 20 WEST OF 
THE PRINCIPAL MERIDIAN, LYING WEST OF THE FRENCHTOWN IRRIGATION DITCH (AS 
MEANDERED AND DESCRIBED IN WARRANTY DEED IN BOOK 120 OF DEEDS, PAGE 209) AS 
LAID OUT OVER SAID SWW, ALL IN MISSOULA COUNTY, MONTANA. 

RECORDING REFERENCE: BOOK 3 OF MICRO RECORDS AT PAGE 1370. 

EXCEPTING THEREFROM TRACT 1 OF CERTIFICATE OF SURVEY NO. 5806, LOCATED IN THE 
SEW OF SECTION 24, TOWNSHIP 14 NORTH, RANGE 21 WEST, P.M.M., MISSOULA COUNTY, 
MONTANA. 

PARCEL G: 

TRACT AA OF CERTIFICATE OF SURVEY NO. 5784, LOCATED IN THE SVi OF SECTION 13, 
TOWNSHIP 14 NORTH, RANGE 21 WEST, AND SWW OF SECTION 18, TOWNSHIP 14 NORTH, 
RANGE 20 WEST, P.M.M., MISSOULA COUNTY, MONTANA. 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 1279871 
REGION 8 

1595 Wyn koop Street 
DENVER, CO 80202-1129 

Phone 800-227-8917 
http://www.epa.gov/region08 

MAY 0 2 20H 
Rcf: 8KNF-RC 

GENERAL NOTICE LETTER 
CERTIFIED MAIL: RETURN RECEIPT REQUESTED 
7008 3230 0003 0726 3963 

M2 Green Redevelopment, LLC 
Ray Stillwell 
President and General Counsel 
601 Last 3rd Street, Suite 302 
Alton. II, 62002 

Re: General Notice Letter for the Smurfit Stone Mill Site 
Missoula, Missoula County, Montana 

Dear Mr. Stillwell: 

The U.S. Environmental Protection Agency (EPA) has received and reviewed your June 28, 2013, 
response to its April 3, 2013, information request letter, which was sent to you in connection with the 
Smurfit Stone Mill Site (the Site) located near Missoula, Montana. Based on your response and other 
available information, the EPA has determined that the M2 Green Redevelopment, LLC, may be 
responsible under the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), commonly known as the federal "Superfund" law, for cleanup of the Site or costs the EPA 
has incurred or will incur in the future in cleaning up the Site. 

Explanation of Potential Liability 
• 

Under CERCLA, specifically Sections 106(a) and 107(a), potentially responsible parties (PRPs) may be 
required to perform cleanup actions to protect the public health, welfare, or the environment. PRPs may 
also be responsible for costs incurred by the EPA in cleaning up the Site, unless the PRP can show 
divisibility or any of the other statutory defenses, PRPs include current and former owners and operators 
of a site, as well as persons who arranged for treatment and/or disposal of any hazardous substances 
found at the site, and persons who accepted hazardous substances for transport and selected the site to 
which the hazardous substances were delivered. 

Based on the information collected, the EPA believes that M2Green may be liable under Section 107(a) 
of CERCLA, as an owner of the Site. 

To date, the EPA performed site investigations and a removal assessment under the authority of the 



Superfund Program in order to gain a basic understanding of any risks posed to human health and/or the 
environment by releases or threatened releases at and from the Site. On August 20, 2012, the EPA issued 
an "Analytical Results Report for a Combined Site Inspection and Removal Assessment" for the Site. 
Field work and sampling activities were conducted on surface and subsurface soil and sediment, and 
surface water and groundwater. 

Information to Assist You 

The EPA would like to encourage communication between you, other PRPs, and the EPA regarding the 
Site. The EPA recommends that all PRPs meet to select a "steering committee" that will be responsible 
for representing the group's interests. Establishing a manageable group is critical to successful 
negotiations with the EPA. If this is not possible, the EPA encourages each PRP to select one person 
from its company or organization to represent its interests to the EPA. 

To assist you in your efforts to communicate, a list of names and addresses of PRPs to whom this letter 
is being sent is enclosed. 

The documentation supporting the proposal to list the Site on the National Priorities List is available at 
the Missoula Public Library, 301 E. Main Street, Missoula, Montana, 59802. In addition, the EPA will 
establish an administrative record that contains documents that will serve as the basis for the EPA's 
selection of a cleanup action for the Site. The administrative record will be located at the Missoula 
Public Library. The administrative record will be available to you and the public for inspection and 
comment, The administrative record will also be available upon request at the Superfund Records 
Center, EPA Region 8, at 1595 Wynkoop Street, Denver, Colorado. 

Resources and Information for Small Businesses 

As you may be aware, on January 11, 2002, President Bush signed into law the Superfund Small 
Business Liability Relief and Brownfields Revitalization Act. This Act contains several exemptions and 
defenses to CERCLA liability, which we suggest that all parties evaluate. You may obtain a copy of the 
law via the Internet at http://www.epa.gov/swerosns/bf/sblrbra.htm and review EPA guidances regarding 
these exemptions at http://www.epa.gov/compliance/ resources/policies/cleanup/superfund. 

In addition, if you are a "service station dealer" who accepts used oil for recycling, you may qualify for 
an exemption from liability under Section 114(c) of CERCLA. EPA guidance regarding this exemption 
can be found on the Internet at http://www.epa.gov/compliance/resources/policies/cleanup/superfund. If 
you believe you may qualify for the exemption, please contact [name and phone number of 
attorney/RPM/enforcement specialist] to request an application/information request specifically designed 
for service station dealers. 

The EPA has created a number of helpful resources for small businesses. The EPA has established the 
National Compliance Assistance Clearinghouse as well as Compliance Assistance Centers which offer 
various forms of resources to small businesses. You may inquire about these resources at www.epa.gov. 
In addition, the EPA Small Business Ombudsman may be contacted at www.epa.gov/sbo. Finally, the 
EPA developed a fact sheet about the Small Business Regulatory Enforcement Fairness Act (SBREFA), 
which is enclosed with this letter. 

http://www.epa.gov/compliance/resources/policies/cleanup/superfund
http://www.epa.gov
http://www.epa.gov/sbo


Please give these matters your immediate attention. If you have any questions regarding this letter, please 
contact Amelia Piggott, Enforcement Attorney, at 303-312-6410. Thank you for your prompt attention 
to this matter. 

/'/Is•rt'-i' 
Andrea Madigan, Supervisory Attorney 
Legal Enforcement Program 
Office of Enforcement, Compliance 

and Environmental Justice 

Enclosures 

cc: Amelia Piggott, 8ENF-L 
Robert Parker, 8EPR-AR 
Sara Sparks, 8MO 
Sharon Abendschan, 8ENF-T 

Tempkin, Wielga & Hardt, LLP 
Elizabeth Tempkin, Esq. 
Ryan Skylar, Esq. 
1900 Wazee Street, Suite 303 
Denver, CO 80211 

Sincerely, 
t. 

Kelcey LandyDi rector 
RCRA/CERCLA Technical Enforcement Program 
Office of Enforcement, Compliance, 
and Environmental Justice 
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List of PRPs Receiving General Notice Letters 
Regarding SuperfLind Liability for the Smurfit Stone Site 

PRP Legal Counsel 
Rock Tenn Company Rock Tenn Company 
James Rubright Roy Cobb, Esq. 
Chairman and Chief Executive Officer Senior Environmental Counsel 
504 Thrasher Street Six City Place Drive 
Norcross, GA 30071 Creve Coeur, Missouri 63141 

314-656-5364 
Rock Tenn Company 
Nina E. Butler 
Senior Vice President & 

Environmental Counsel 
504 Thrasher StrcetNorcross, GA 30071 
770-638-7597 

Montana Rail Link Washington Corporations 
Thomas Walsh, President Karl M. Swanson 
101 International Drive 101 International Drive 
Missoula, MT 59808 Missoula, MT 59808 
406-523-1434 406-523-1399 

BNSF Railway Company BNSF Railway Company 
Matthew Rose Brooke Kuhl 
Chairman and Chief General Attorney 
2650 Lou Menk Drive 201 West Railroad Street 
Ft. Worth, TX 76131-2830 Missoula, MT 59801 

406-543-0019 
BNSF Railway Company 
Mark Engdahl 
Manager of Environmental Remediation 
800 North Lost Chance Gulch, Suite 101 
Helena, MT 59601 

M2 Green Redevelopment, LLC Tempkin, Wielga & Hardt, LLP 
Raymond S. Stillwell Elizabeth Tempkin, Esq. 
President and General Counsel Ryan Skylar, Esq. 
601 East 3rd Street, Suite 302 1900 Wazee Street, Suite 303 
Alton, IL 62002 Denver, CO 80211 
618-465-7277 303-292-4922 

International Paper International Paper 
John Vincent Faraci Brian E. Heim, Chief Counsel 
Chairman CEO Legal Department 
6400 Poplar Avenue 6400 Poplar Avenue 
Memphis, rI"N 38197 Memphis, TN 38197 



List of PRPs Receiving General Notice Letters 
Regarding Superfund Liability for the Smurfit Stone Site 

PRP 
Missoula County 
Board of County Commissioners 
Jean Curtiss Landquist, Chair 
200 West Broadway 
Missoula, MT 59802 

Legal Counsel 
Missoula County Attorney's Office 
Martha E. McClain 
Deputy County Attorney 
200 West Broadway 
Missoula, MT 59802 
406-258-4779 

Printed on Recycled Paper 



U.S. Postal Service 
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(Domestic Mall Only; No Insurance Coverage Provided) 

IT m 
-0 
ru r-
a 
m 
a a a 
a 
m 
ru 
m 
CO 
• 
a 
r-

9H 
*** } 
fmm 

Pesstage 
Csftl'latf Fe® 

Return Receipt Fee 
{Endorsofnent Requited) MAY 2014 

M2 Green Redevelopment, LLC 
Ray Stillwcll 
President and General Counsel 
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Itemized Cost Summary 



Report Date: 06/20/2013 page -j of 1 

Certified By Financial Management Office 

Itemized Cost Summary 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

REGIONAL PAYROLL COSTS $46,006.58 

HEADQUARTERS PAYROLL COSTS $1,476.63 

REGIONAL TRAVEL COSTS $5,048.78 

ACCEPTANCE CONTRACTS 
CHEMTECH CONSULTING GROUP, INC. (EPW09038) $5,957.25 

ENFORCEMENT SUPPORT SERVICES (ESS) 
TOEROEK ASSOC. INC. (EPR80910) $22,550.80 

SUPERFUND TECHNICAL ASSIST RESPONSE (ST3) 
URS OPERATING SERVICES INC. (EPW05050) $312,686.86 

TECHNICAL AND ANALYTICAL SUPPORT SERVICES 
COMPUTER SCIENCES CORPORATION (EPW10016) $42,723.26 

TECHNICAL SERVICES AND SUPPORT (TSSO) 
COMPUTER SCIENCES CORP (EPW06046) $1,990.52 

CONTRACT LAB PROGRAM (CLP) COSTS 
FINANCIAL COST SUMMARY $43,643.53 

EPA INDIRECT COSTS 

Total Site Costs: 

$191,724.93 

$673,809.14 



Report Date: 06/20/2013 Page 1 of 5 

Certified By Financial Management Office 

Regional Payroll Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Fiscal Pay Payroll Payroll 
Employee Name Year Period Hours Costs 

KBENDSCHAN, SHARON 2012 25 1.00 68.16 
\NDERSON, SHARON A. 2013 01 9.00 613.48 
Environmental Protection Specialist 02 1.25 85.20 

03 2.75 187.46 
04 0.50 34.08 
05 0.75 51.13 
06 0.75 50.88 
07 0.25 17.48 
09 2.00 140.08 
10 0.75 52.54 
11 0.50 35.03 
12 2.00 140.09 

21.50 $1,475.61 

\CKERMAN, JOYCE 2011 19 4.00 237.85 
VIARYMEE, JOYCE A. 20 2.00 151.81 
Environmental Engineer (Osc) 2012 03 45.00 3,101.76 

17 10.00 768.22 
19 4.50 345.70 
20 1.00 76.83 
22 0.50 38.78 
24 2.00 153.65 

69.00 $4,874.60 

3INEGAR, JUDITH 2011 19 5.00 299.06 
SEISE, JUDITH B. 20 2.00 119.64 
Environmental Protection Specialist 21 4.00 239.26 

24 2.00 119.64 
2012 03 0.50 29.96 

16 1.50 92.58 
20 0.50 30.87 
22 3.00 185.17 
23 4.50 277.74 
26 0.50 30.87 
27 1.00 61.73 

2013 01 2.00 123.43 



Report Date: 06/20/2013 Page 2 of 5 

Certified By Financial Management Office 

Regional Payroll Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Employee Name 
BINEGAR, JUDITH 

COURTNEY, PATRICIA 
Public Affairs Specialist 

FAULK, ANN 
Public Affairs Specialist 

FORREST, SABRINA 
Environmental Scientist 

Fiscal Pay. Payroll Payroll 
Year Period Hours Costs 
2013 03 2.50 154.30 

04 0.50 30.87 
05 3.00 185.17 
06 0.50 30.87 
08 18.00 1,111.29 
09 0.50 30.89 

51.50 $3,153.34 

2012 22 10.00 652.07 
23 3.00 195.61 
25 7.00 442.31 
26 13.00 821.43 

2013 01 16.00 1,008.50 
02 9.00 568.68 
03 30.00 1,895.60 
04 21.00 1,326.94 
05 14.00 884.63 
06 4.00 252.75 
07 6.00 379.13 
08 4.00 252.83 
09 6.00 379.47 
10 3.00 189.72 
12 7.00 442.71 
13 5.00 316.22 

158.00 $10,008.60 

2012 19 1.00 70.41 
23 0.50 35.18 

1.50 $105.59 

2012 23 3.00 190.62 
24 1.00 63.70 
25 5.00 316.39 

2013 01 1.00 68.01 
02 3.00 204.62 
03 1.00 68.21 
04 1.00 63.27 



Report Date: 06/20/2013 Page 3 of 5 

Certified By Financial Management Office 

Regional Payroll Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Fiscal Pay Payroll Payroll 
implovee Name. Year Period Hours Costs 
ORREST, SABRINA 2013 06 5.00 325.13 

09 11.00 716.40 
10 6.00 390.77 

37.00 $2,407.12 

5RIFFINKAKLIKIAN, DONNA 2012 23 9.00 769.59 
oxicologist 

9.00 $769.59 

ACKSON, LAURIANNE 2011 19 1.75 85.52 
5eneral Attorney ' 20 0.75 36.66 

21 1.50 73.30 
25 1.50 85.79 

5.50 $281.27 

INN, PEGGY 2011 19 5.50 338.32 
'ublic Affairs Specialist 20 3.50 215.30 

21 9.00 553.61 
22 4.50 276.81 
23 12.00 738.15 
24 6.50 399.84 
25 1.00 61.52 
26 1.00 61.52 

2012 02 0.50 30.79 
06 0.50 29.86 
15 3.50 215.85 
16 2.00 123.34 
22 1.50 92.50 

51.00 $3,137.41 

ISANO, GILBERT 2011 17 0.75 30.89 
accountant 

0.75 $30.89 

'ARKER, ROBERT 2011 17 6.00 204.85 
invironmental Engineer 18 5.00 170.73 

19 17.00 580.48 



Report Date: 06/20/2013 Page 4 of 5 

Certified By Financial Management Office 

Regional Payroll Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Employee Name 
PARKER, ROBERT 

PIGGOTT, AMELIA 
GENERAL ATTORNEY 

Fiscal 
Year 

Pay 
Period 

Payroll 
Hours 

Payroll 
Costs 

2011 20 13.00 443.89 
21 4.00 136.58 
22 1.50 51.21 
23 4.00 136.58 
25 12.00 463.99 
26 4.00 154.66 

2012 02 16.00 619.59 
03 18.00 697.03 
14 2.00 77.74 
17 13.00 505.31 
19 9.00 349.83 
20 13.00 478.39 
21 32.00 1,177.57 
22 32.00 ' 1,192.86 
23 13.00 . ,478.39 
24 8.00 352.87 
25 14.00 617.52 
26 27.00 1,190.94 
27 8.00 352.00 

2013 02 12.00 529.31 
03 19.00 838.06 
04 41.00 1,808.47 
05 33.00 1,455.59 
06 4.00 176.44 
07 3.00 132.33 
11 7.00 308.77 
13 8.00 352.87 

398.50 $16,034.85 

2012 16 4.50 243.34 
17 1.00 54.08 
22 1.00 54.08 

2013 01 1.00 54.08 
04 9.50 513.74 
05 2.75 148.77 
08 14.50 784.41 



Report Date: 06/20/2013 Page 5 of 5 
Certified By Financial Management Office 

Regional Payroll Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - AL|_ INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Fiscal Pay Payroll Payroll 
imDlovee Name Year Period Hours Costs 
'IGGOTT, AMELIA 2013 09 9.75 527.01 

10 3.50 189.19 
11 4.25 229.71 
13 0.75 40.54 

52.50 $2,838.95 

'OKORNY, CAROL 2011 21 1.00 68.61 
invironmental Protection Specialist 22 0.25 17.07 

# 25 0.25 17.09 
27 0.75 51.07 

2012 03 1.25 85.47 
08 1.00 68.53 
23 1.00 70.28 

5.50 $378.12 

tUDY, MICHAEL 2013 03 2.00 142.40 
invironmental Protection Specialist 04 4.00 284.80 

6.00 $427.20 

WILDER, SCOTT 2013 05 0.50 20.80 
student Trainee(Environmenta! Protection 07 0.50 20.80 

10 0.50 20.92 
12 0.50 20.92 

2.00 $83.44 

otal Regional Payroll Costs 869.25 $46,006.58 



Report Date: 06/20/2013 Page 1 of 1 

Certified By Financial Management Office 

Headquarters Payroll Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Fiscal Pay Payroll Payroll 
Employee Name Year Period Hours Costs 

' LAUSCH, ROBERT 2012 23 2.50 176.84 
Lead Environmental Scientist 25 1.25 88.42 

26 0.50 35.37 
2013 02 3.00 212.19 

03 0.25 17.68 
04 1.75 123.78 
06 2.75 185.19 
07 1.75 123.78 
09 3.50 247.84 
10 2.50 177.02 
11 0.50 35.41 
13 0.75 53.11 

21.00 $1,476.63 

Total Headquarters Payroll Costs 21.00 $1,476.63 



Report Date: 06/20/2013 Page 1 of 1 

Certified By Financial Management Office 

Regional Travel Costs 

SMURFIT STONE,MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Treasury 

Traveler/Vendor Name 
Travel 

Number 
Treasury 
Schedule 

Schedule 
Date Travel Costs 

ACKERMAN, JOYCE 0S0JI2 AMP110032 11/14/2011 2,013.41 
MARYMEE, JOYCE A. 

Environmental Engineer (Osc) 

$2,013.41 

PARKER, ROBERT 0RQ6F1 ACHA11195 07/18/2011 891.24 
Environmental Engineer 0SW9S7 AVC130030 10/29/2012 921.11 

0SW9S7 AMP130023 10/29/2012 38.25 
0T09MB AMP130049 12/06/2012 219.77 
0T09MB AVC130066 12/06/2012 965.00 

$3,035.37 

Total Regional Travel Costs $5,048.78 



Report Date: 06/20/2013 

Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Page 1 of 1 

ACCEPTANCE CONTRACTS 

Contractor Name: 

EPA Contract Number: 

Delivery Order Information 

Project Officer(s): 
Dates of Service: 
Summary of Service: 
Total Costs: 

CHEMTECH CONSULTING GROUP, INC. 
EPW09038 
DO # Start Date End Date 
4 12/07/2011 12/14/2011 
GOODRICH, DONALD 

From: 12/07/2011 To: 12/14/2011 
ACCEPTANCE CONTRACTS 

$5,957.25 

Voucher Voucher Voucher 
Number Date Amount 
314367 12/07/2011 
314368 12/07/2011 
314369 12/07/2011 
314462 12/14/2011 
314463 12/14/2011 
314464 12/14/2011 

Treasury Schedule Site 
Number and Date Amount 
AVC110092 12/28/2011 988.00 
AVC110092 12/28/2011 1,111.50 
AVC110092 12/28/2011 1,111.50 
AVC110093 12/29/2011 832.00 
AVC110093 12/29/2011 988.00 
A,VCH0093 12/29/2011 926.25 

988.00 
1,111.50 
1,111.50 . 

832.00 
988.00 
926.25 

Total: $5,957.25 



Report Date: 06/20/2013 Page 1 of 2 

Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

NFORCEMENT SUPPORT SERVICES (ESS) 
contractor Name: 
PA Contract Number: 
delivery Order Information 

'roject Officer(s): 

>ates of Service: 
•ummary of Service: 
otal Costs: 

TOEROEK ASSOC. INC. 
EPR80910 
DO # Start Date End Date 
41 07/26/2011 . 02/23/2013 
POKORNY, CAROL 
SHANNON, ELLEN 
WILDER, SCOTT 
From: 07/26/2011 To: 02/23/2013 
ENFORCEMENT SUPPORT SERVICES 

$22,550.80 

'oucher 
umber 

Voucher 
Date 

Voucher Treasury Schedule 
Amount Number and Date 

Site 
Amount 

Annual 
Allocation 

08/15/2011 110.10 RCHC1 09/12/2011 110.10 8.71 
10/14/2011 37.42 AVC110037 11/09/2011 37.42 2.96 
09/15/2011 1,273.00 AVC110048 11/17/2011 1,270.27 100.44 
09/14/2012 5,253.81 AVC120200 09/28/2012 5,253.81 332.34 
10/15/2012 12,034.30 AVC130043 11/07/2012 12,034.30 761.27 
11/15/2012 90.15 AVC 130065 12/05/2012 90.15 5.70 
12/14/2012 1,086.68 AVC130081 12/27/2012 1,086.68 68.74 
01/15/2013 49.43 AVC130105 01/31/2013 49.43 3.13 
02/15/2013 186.11 AVC 130129 03/06/2013 186.11 11.77 
03/15/2013 1,069.80 AVC 130146 03/29/2013 1,069.80 . 67.67 

Total: $21,188.07 $1,362.73 



Report Date: 06/20/2013 

Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Page 2 of 2 

ENFORCEMENT SUPPORT SERVICES (ESS1 

Contractor Name: 

EPA Contract Number: 

Delivery Order Information 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

TOEROEK ASSOC. INC. 
EPR80910 
DO # Start Date End Date 
41 07/26/2011 02/23/2013 
POKORNY, CAROL 
SHANNON, ELLEN 
WILDER, SCOTT 
From: 07/26/2011 To: 02/23/2013 
ENFORCEMENT SUPPORT SERVICES 

$22,550.80 

Annual 
Voucher Number Schedule Number Rate Type Allocation Rate 
1 RCHC1 Final 0.079073 
3 AVC110037 Final 0.079073 
2 AVC110048 Final 0.079073 
4 AVC120200 Provisional 0.063258 
5 AVC 130043 Provisional 0.063258 
6 AVC130065 Provisional 0.063258 
7 AVC130081 Provisional 0.063258 
8 AVC 130105 Provisional 0.063258 
9 AVC130129 Provisional 0.063258 
10 AVC 130146 Provisional . 0.063258 



Report Date: 06/20/2013 Page 1 of 4 

Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT-ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

•UPERFUND TECHNICAL ASSIST RESPONSE (ST31 

Contractor Name: 
:PA Contract Number: 
)elivery Order Information 

Yoject Officer(s): 
)ates of Service: 

summary of Service: 
otal Costs: 

URS OPERATING SERVICES INC. 
EPW05050 
DO# Start Date 
10 05/28/2011 

End Date 
09/28/2012 
01/25/2013 14 05/28/2011 

SANDOVAL, JONI 
From: 05/28/2011 To: 01/25/2013 
S/F TECH ASSESSMENT&RESPONSE TEAM (REDI) 

$312,686.86 

'oucher 
umber 

Voucher 
Date 

Voucher Treasury Schedule 
Amount Number and Date 

Site 
Amount 

Annual 
Allocation 

0-70 07/20/2011 169,202.75 R1A85 08/17/2011 2,081.08 106.71 
4-70 07/18/2011 55,722.84 R1A85 08/17/2011 2,814.15 144.30 
0-71 08/16/2011 121,345.61 RCHC1 09/15/2011 2,744.09 140.71 
4-72 09/14/2011 32,839.49 AVC110012 11/03/2011 1,707.08 87.54 
0-72 09/15/2011 192,507.69 AVC110048 11/17/2011 1,999.93 102.55 
0-73 10/18/2011 357,181.24 AVC110051 11/21/2011 11,504.36 589.92 
0-74 11/15/2011 552,786.29 AVC110081 12/15/2011 7,792.02 399.56 
4-74 11/15/2011 51,327.10 AVC110081 12/15/2011 28,359.03 1,454.19 
0-75 12/14/2011 127,089.17 AVC120009 01/13/2012 20,052.32 1,028.25 
4-75 12/14/2011 60,206.53 AVC 12^0009 01/13/2012 5,063.67 259.65 
4-76 01/17/2012 102,895.73 AVC120040 02/17/2012 29,258.56 1,500.32 
0-76 01/17/2012 138,452.44 AVC120042 02/21/2012 3,613.74 185.31 
0-77 02/16/2012 226,051.72 AVC 120063 03/20/2012 19,598.72 1,004.99 
4-77 02/16/2012 118,284.31 AVC120063 03/20/2012 18,239.78 935.30 
4-78 03/14/2012 116,780.92 AVC120083 04/13/2012 2,356.99 120.86 
0-78 03/14/2012 177,843.54 AVC120084 04/16/2012 9,558.27 490.13 
0-79 04/17/2012 128,520.40 AVC120109 05/21/2012 9,819.54 503.53 
4-79 04/17/2012 108,933.67 AVC 120109 05/21/2012 17,094.25 876.56 
0-80 05/17/2012 90,945.30 AVC120127 06/15/2012 12,582.19 645.19 
4-80 05/17/2012 62,983.97 AVC120127 06/15/2012 160.19 8.21 
0-81 06/14/2012 105,030.37 AVC120149 07/18/2012 1,192.49 61.15 
4-81 06/14/2012 47,779.13 AVC 120149 07/18/2012 32.94 1.69 
0-82 07/16/2012 115,793.03 AVC 120169 08/15/2012 21.78 1.12 
4-82 07/16/2012 46,454.75 AVC120169 08/15/2012 32.94 1.69 



Report Date: 06/20/2013 

Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

SUPERFUND TECHNICAL ASSIST RESPONSE (ST3) 

Page 2 of 4 

Contractor Name: 

EPA Contract Number: 

Delivery Order Information 

Project Officer(s): 
Dates of Service: 
Summary of Service: 
Total Costs: 

URS OPERATING SERVICES INC. 
EPW05050 
DO # Start Date 
10 05/28/2011 

End Date 
09/28/2012 
01/25/2013 14 05/28/2011. 

SANDOVAL, JONI 
From: 05/28/2011 To: 01/25/2013 
S/F TECH ASSESSMENT&RESPONSE TEAM (REDI) 

$312,686.86 

Voucher Voucher Voucher Treasury Schedule Site Annual 
Number Date Amount Number and Date Amount Allocation 
10-83 08/13/2012 181,213.44 AVC120188 09/12/2012 766.48 39.30 
14-83 08/13/2012 27,623.55 AVC120188 09/12/2012 2,179.68 111.77 
10-84 09/12/2012 300,620.59 AVC130014 10/12/2012 5,614.83 287.92 
14-84 09/12/2012 26,910.07 AVC130014 10/12/2012 6,956.58 356.72 
14-85 10/16/2012 56,082.59 AVC130048 11/15/2012 18,662.87 956.99 
10-85R1 11/09/2012 160,237.30 AVC130062 11/30/2012 1,051.80 53.93 
14-86 11/16/2012 54,248.89 AVC130063 12/03/2012 19,577.14 1,003.88 
14-87 12/13/2012 29,466.76 AVC130091 01/10/2013 7,849.50 402.50 
14-88 01/16/2013 44,519.12 AVC130113 02/11/2013 14,578.64 747.56 
14-89 02/13/2013 29,087.34 AVC130139 03/20/2013 12,517.36 641.87 

Total: $297,434.99 $15,251.87 



Report Date: 06/20/2013 Page 3 of 4 

Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

SUPERFUND TECHNICAL ASSIST RESPONSE ( ST3 )  

Contractor Name: 
HPA Contract Number: 
Delivery Order Information 

Yoject Officer(s): 
Dates of Service: 
Summary of Service: 
Total Costs: 

URS OPERATING SERVICES INC 

EPW05050 
DO# Start Date 
10 05/28/2011 

End Date 
09/28/2012 
01/25/2013 14 05/28/2011 

SANDOVAL, JONI 
From: 05/28/2011 To: 01/25/2013 
S/F TECH ASSESSMENT&RESPONSE TEAM (REDI) 

$312,686.86 

Annual 
Voucher Number Schedule Number RateTvpe Allocation Rate 
10-70 R1A85 Provisional 0.051278 
14-70 R1A85 Provisional 0.051278 
10-71 RCHC1 Provisional 0.051278 
14-72 AVC110012 Provisional 0.051278 
10-72 AVC110048 Provisional 0.051278 
10-73 AVC110051 Provisional 0.051278 
10-74 AVC110081 Provisional . 0.051278 
14-74 AVC110081 Provisional 0.051278 
10-75 AVC120009 Provisional 0.051278 
14-75 AVC120009 Provisional 0.051278 
14-76 AVC120040 Provisional 0.051278 
10-76 AVC120042 Provisional 0.051278 
10-77 AVC120063 Provisional 0.051278 
14-77 AVC120063 Provisional 0.051278 
14-78 AVC 120083 Provisional 0.051278 
10-78 AVC 120084 Provisional 0.051278 
10-79 AVC 120109 Provisional 0.051278 
14-79 AVC120109 Provisional 0.051278 
10-80 AVC 120127 Provisional 0.051278 
14-80 AVC 120127 Provisional 0.051278 
10-81 AVC120149 Provisional 0.051278 
14-81 AVC120149 Provisional 0.051278 
10-82 AVC120169 Provisional 0.051278 
14-82 AVC 120169 Provisional 0.051278 



Report Date: 06/20/2013 

Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Page 4 of 4 

SUPERFUND TECHNICAL ASSIST RESPONSE (ST31 

Contractor Name: URS OPERATING SERVICES INC. 
EPA Contract Number: EPW05050 
Delivery Order Information DO # Start Date 

10 05/28/2011 

Project Officer(s): 

Dates of Service: 

Summary of Service: 

Total Costs: 

End Date 
09/28/2012 
01/25/2013 14 05/28/2011 

SANDOVAL, JONI 

From: 05/28/2011 To: 01/25/2013 

S/F TECH ASSESSMENT&RESPONSE TEAM (REDI) 

$312,686.86 

Annual 
Voucher Number . Schedule Number RateTvoe Allocation Rate 
10-83 AVC120188 Provisional 0.051278 
14-83 AVC120188 Provisional 0.051278 
10-84 AVC130014 Provisional 0.051278 
14-84 AVC130014 Provisional 0.051278 
14-85 AVC130048 Provisional 0.051278 
10-85R1 AVC130062 Provisional 0.051278 
14-86 AVC130063 Provisional 0.051278 
14-87 AVC130091 Provisional 0.051278 
14-88 AVC130113 Provisional 0.051278 
14-89 AVC130139 Provisional 0.051278 



Report Date: 06/20/2013 Page 1 of 2 
Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOgLA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

"ECHNICAL AND ANALYTICAL SUPPORT SERVICES 
COMPUTER SCIENCES CORPORATION 

EPW10016 

JOHNSON, EMILY 
From: 08/01/2012 To: 02/22/2013 
HAZARD RANKING/NATIONAL PRIORITY LIST SUPPORT 

$42,723.26 

/oucher Voucher Voucher Treasury Schedule Site Annual 
lumber Date Amount Number and Date Amount Allocation 
1846.2-001 08/31/2012 200,826.64 AVC130003 10/02/2012 537.38 265.27 
1846.2-002 10/08/2012 305,636.42 AVC130034 10/31/2012 3,585.74 1,770.04 
1846.2-003 11/01/2012 258,884.92 AVC130053 11/21/2012 3,596.31 1,420.21 
1846.2-004 11/30/2012 247,951.34 AVC130076 12/19/2012 6,865.51 2,711.24 
1846.2-005 01/04/2013 328,472.06 AVC130100 01/24/2013 7,777.60 3,071.43 
1846.2-006 02/01/2013 238,748.81 AVC130121 02/22/2013 5,872.83 2,319.22 
1846.2-007 03/01/2013 241,442.19 AVC130141 03/22/2013 2,100.84 829.64 

Contractor Name: 
:PA Contract Number: 
Yoject Officer(s): 
)ates of Service: 
Summary of Service: 
"otal Costs: 

Total: $30,336.21 $12,387.05 



Report Date: 06/20/2013 Page 2 of 2 
Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

TECHNICAL AND ANALYTICAL SUPPORT SERVICES 
Contractor Name: 

EPA Contract Number: 

Project Officer(s): 

Dates of Service: 
Summary of Service: 
Total Costs: 

COMPUTER SCIENCES CORPORATION 

EPW10016 

JOHNSON, EMILY 

From: 08/01/2012 To: 02/22/2013 
HAZARD RANKING/NATIONAL PRIORITY LIST SUPPORT 

$42,723.26 

Voucher Number 
4846.2-001 
4846.2-002 
4846.2-003 
4846.2-004 
4846.2-005 
4846.2-006 
4846.2-007 

Schedule Number 
AVC130003 
AVC130034 
AVC130053 
AVC130076 
AVC130100 
AVC130121 
AVC130141 

Rate Type 
Final 
Final 
Provisional 
Provisional 
Provisional 
Provisional 
Provisional 

Annual 
Allocation Rate 

0.493634 
0.493634 
0.394907 
0.394907 
0.394907 
0.394907 
0.394907 



Report Date: 06/20/2013 Page 1 of 2 
Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

ECHNICAL SERVICES AND SUPPORT fTSSO) 
infractor Name: COMPUTER SCIENCES CORP 
PA Contract Number: EPW06046 
roject Officer(s): TAYLOR, LUCINDA 
>ates of Service: From: 06/20/2011 To: 03/30/2012 
iummary of Service: TECHNICAL SERVICES AND SUPPORT 

otal Costs: $1,990.52 

'oucher Voucher Voucher Treasury Schedule Site Annual 
umber Date Amount Number and Date Amount Allocation 
:04791.2-0006 12/01/2011 843,564.31 AVC110093 12/29/2011 528.71 398.93 
104791.2-0005 11/03/2011 890,868.31 AVC120001 01/06/2012 104.95 79.19 
^04791.2-0007 01/06/2012 1,046,370.40 AVC120030 02/06/2012 379.30 286.19 
791.2-0008 02/02/2012 887,124.76 AVC120050 03/02/2012 40.83 30.81 
12RAFY1211 04/25/2012 605,277.17 AVC120114 05/29/2012 . 80.71 60.90 

Total: $1,134.50 $856.02 



Report Date: 06/20/2013 Page 2 of 2 
Certified By Financial Management Office 

Contract Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

TECHNICAL SERVICES AND SUPPORT fTSSO) 

Contractor Name: COMPUTER SCIENCES CORP 
EPA Contract Number: EPW06046 
Project Officer(s): TAYLOR, LUCINDA 
Dates of Service: From: 06/20/2011 To: 03/30/2012 

Summary of Service: TECHNICAL SERVICES AND SUPPORT 

Total Costs: $1,990.52 

Voucher Number 
C04791.2-0006 
C04791.2-0005 
C04791.2-0007 
4791.2-0008 
912RAFY1211 

Schedule Number 
AVC110093 
AVC120001 
AVC120030 
AVC120050 
AVC 120114 

Rate Type 
Provisional 
Provisional 
Provisional 
Provisional 
Provisional 

Annual 
Allocation Rate 

0.754532 
0.754532 
0.754532 
0.754532 
0.754532 



teport Date: 06/20/2013 Page 1 of 3 
Certified By Financial Management Office 

Financial Cost Summary for the Contract Lab Program 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT ? ALL, INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

ONTRACT LAB PROGRAM (CLP) COSTS 

Total Routine Analytical Services (RAS) Costs 

Total Financial Cost Summary 

$43,643.53 

$43,643.53 



Report Date: 06/20/2013 

Certified By Financial Management Office 

Financial Cost Summary for the Contract Lab Program 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

CONTRACT LAB PROGRAM (CLP) COSTS 

Routine Analytical Services (RAS1 

Total Costs: $43,643.53 

Page 2 of 3 

Voucher 
Number 

Voucher 
Date 

Case Number: 41926 

Voucher Treasury Schedule 
Amount Number and Date 

EPA Contract Number: EPW11033. SPECTRUM ANALYTICAL 
M9011514 
M9011519 
M9011624 
M9011625 

12/16/2011 
12/16/2011 
12/29/2011 
12/29/2011 

6,956.40 
6,456.60 
5,895.60 
5,566.14 

AVC120006 
AVC120006 
AVC120023 
AVC120023 

01/11/2012 
01/11/2012 
01/26/2012 
01/26/2012 

Site 
Amount 

6,956.40 
6,456.60 
5,895.60 
5,566.14 

SMO 
Amount 

5,248.83 
4,871.71 
4,448.42 
4,199.83 

Totals for EPW11033: $24,874.74 $18,768.79 

Totals for Case Number 41926: $24,874.74 $18,768.79 

Totals for Routine Analytical Services: $24,874.74 $18,768.79 



Report Date: 06/20/2013 Page 3 of 3 
Certified By Financial Management Office 

Financial Cost Summary for the Contract Lab Program 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT r- ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

ONTRACT LAB PROGRAM (CLP) COSTS 

Fiscal SMO 
Year Rate Type Rate 
2012 Provisional 0.754532 
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Certified By Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Fiscal Year Direct Costs Indirect Rate( %) Indirect Costs 
2011 15,662.39 39.77% 6,228.95 
2012 292,275.80 39.77% 116,238.13 
2013 174,146.02 39.77% 69,257.85 

482,084.21 

Total EPA Indirect Costs $191,724.93 



Report Date: 06/20/2013 

Certified By Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Page 1 of 13 

PAYROLL DIRECT COSTS 

Employee Name 
ACKERMAN, JOYCE 

BINEGAR, JUDITH 

JACKSON, LAURIANNE 

LINN, PEGGY 

Ind. 
Fiscal Pay Payroll Rate 

/ A / \ Indirect 
Year Period Costs (%) Costs 

2011 19 237.85 39.77% 94.59 
20 151.81 39.77% 60.37 

389.66 $154.96 

2011 19 299.06 39.77% 118.94 
20 119.64 39.77% 47.58 
21 239.26 39.77% 95.15 
24 119.64 39.77% 47.58 

777.60 $309.25 

2011 19 85.52 39.77% 34.01 
20 36.66 39.77% 14.58 
21 73.30 39.77% 29.15 
25 85.79 39.77% 34.12 

281.27 $111.86 

2011 19 338.32 39.77% 134.55 
20 215.30 39.77% 85.62 
21 553.61 39.77% 220.17 
22 276.81 39.77% 110.09 
23 738.15 39.77% 293.56 
24 399.84 39.77% 159.02 
25 61.52 39.77% 24.47 
26 61.52 39.77% 24.47 

2,645.07 $1,051.95 

LISANO, GILBERT 2011 17 30.89 39.77% 12.28 
30.89 $12.28 



Report Date: 06/20/2013 Page 2 of 13 

Certified By Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (£RP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

PAYROLL DIRECT COSTS 

Ind. 
Fiscal 

EmDlovee Name Year 
Pay 

Period 
Payroll 
Costs 

Rate 
(%) 

Indirect 
Costs 

PARKER, ROBERT 2011 17 204.85 39.77% 81.47 
18 170.73 39.77% 67.90 
19 580.48 39.77% 230.86 
20 443.89 39.77% 176.54 
21 136.58 39.77% 54.32 
22 51.21 39.77% 20.37 
23 136.58 39.77% 54.32 
25 463.99 39.77% 184.53 
26 154.66 

2,342.97 
39.77% 61.51 

$931.82 

POKORNY, CAROL 2011 21 
22 

68.61 
17.07 

39.77% 
39.77% 

27.29 
6.79 

25 17.09 39.77% 6.80 
27 51.07 

153.84 
39.77% 20.31 

$61.19 

Total Fiscal Year 2011 Payroll Direct Costs: 6,621.30 $2,633.31 

TRAVEL DIRECT COSTS 

Travel 
Traveler/Vendor Name Number 

Treasury 
i Schedule 

Date 
Travel 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

PARKER, ROBERT 0RQ6F1 07/18/2011 891.24 39.77% 
891.24 

354.45 
$354.45 

Total Fiscal Year 2011 Travel Direct Costs: 891.24 $354.45 



Report Date: 06/20/2013 

Certified. By  Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOULA, MJ SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Page 3 of 13 

OTHER DIRECT COSTS 

Contract, 
I AG, SCA, 
Misc. NO 

Voucher 
Number 

Treasury 
Schedule 

Date 
Site 

Amount 

Annual/SMO 'nd-
Allocation Rate 

Costs (%) 
Indirect 
Costs 

EPR80910 1 
1  *  J. .  

09/12/2011 
I  • (  p  

110.10 
110.10 

8.71 
8.71 

39.77% 47.25 
$47.25 

EPW05050 14-70 08/17/2011 2,814.15 144.30 39.77% 1,176.58 
10-70 08/17/2011 2,081.08 106.71 39.77% 870.08 
10-71 09/15/2011 2,744.09 

7,639.32 
140.71 
391.72 

39.77% 1,147.28 
$3,193.94 

Total Fiscal Year 2011 Other Direct Costs: 7,749.42 400.43 $3,241.19 

Total Fiscal Year 2011: 15,662.39 $6,228.95 

PAYROLL DIRECT COSTS 

Ind. 

Emolovee Name 
Fiscal 
Year 

Pay 
Period 

Payroll 
Costs 

Rate 
(%) 

Indirect 
Costs 

M3ENDSCHAN, SHARON 2012 25 68.16 39.77% 27.11 
68.16 $27.11 

^CKERMAN, JOYCE 2012. 03 3,101.76 39.77% 1,233.57 
17 768.22 39.77% 305.52 
19 345.70 39.77% 137.48 

_ . 20 76.83 39.77% 30.56 
22 38.78 39.77% 15.42 
24 153.65 

4,484.94 
39.77% 61.11 

$1,783.66 

3INEGAR, JUDITH 2012 03 29.96 
16 92.58 

39.77% 11.92 
39.77% 36.82 



Report Date: 06/20/2013 Page 4 of 13 

Certified By Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOtlLA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

PAYROLL DIRECT COSTS 

Employee Name 

BINEGAR, JUDITH 

COURTNEY, PATRICIA 

FAULK, ANN 

FORREST, SABRINA 

GRIFFINKAKLIKIAN, DONNA 

LAUSCH, ROBERT 

Ind. 
Fiscal Pay Payroll Rate 

/ /> /  \  
Indirect 

Year Period Costs (%) Costs 

2012 20 30.87 39.77% 12.28 
22 185.17 39.77% 73.64 
23 277.74 39.77% 110.46 
26 30.87 39.77% 12.28 
27 61.73 39.77% 24.55 

-
708.92 $281.95 

2012 22 652.07 39.77% 259.33 
23 195.61 39.77% 77.79 
25 442.31 39.77% 175.91 
26 821.43 39.77% 326.68 

2,111.42 $839.71 

2012 19 70.41 39.77% 28.00 
23 35.18 39.77% 13.99 

105.59 $41.99 

2012 23 ' 190.62 39.77% 75.81 
24* 63.70 39.77% 25.33 

25 316.39 39.77% 125.83 
570.71 $226.97 

2012 23 769.59 39.77% 306.07 2012 
769.59 $306.07 

2012 23 176.84 39.77% 70.33 2012 
25 88.42 39.77% 35.16 



Report Date: 06/20/2013 Page 5 of 13 

Certified By Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSpULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE r.(CRP# 164516) 
COSTS FROM 10/01/1.980 THROUGH 03/31/2013 

PAYROLL DIRECT COSTS 

-Employee Name 
.AUSCH, ROBERT 

-INN, PEGGY 

BARKER, ROBERT 

>IGGOTT, AMELIA 

Ind. 
Fiscal Pay Payroll Rate 

/ A / \ 
Indirect 

Year Period Costs (%) Costs 
2012 26 35.37 39.77% 14.07 

300.63 $119.56 

2012 02 30.79 39.77% 12.25 
06 29.86 39.77% 11.88 
15 215.85 39.77% 85.84 
16 123.34 39.77% 49.05 
22 92.50 39.77% 36.79 

492.34 $195.81 

2012 02 619.59 39.77% 246.41 
03 697.03 39.77% 277.21 
14 77.74 39.77% 30.92 
17 505.31 39.77% 200.96 
19 349.83 39.77% 139.13 
20 478.39 39.77% 190.26 
21 1,177.57 39.77% 468.32 
22 1,192.86 39.77% 474.40 
23 478.39 39.77% 190.26 
24 352.87 39.77% 140.34 
25 617.52 39.77% 245.59 
26 1,190.94 39.77% 473.64 
27 352.00 39.77% 139.99 

8,090.04 $3,217.43 

2012 16 243.34 39.77% 96.78 
17 54.08 39.77% 21.51 
22 54.08 39.77% 21.51 

351.50 $139.80 



Report Date: 06/20/2013 Page 6 of 13 

Certified By Financial Management Office 

EPA Indirect: Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

PAYROLL DIRECT COSTS 

EmDlovee Name 
Fiscal 
Year 

Pay 
Period 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

POKORNY, CAROL 2012 03 
08 
23 

85.47 
68.53 
70.28 

224.28 

39.77% 
39.77% 
39.77% 

33.99 
27.25 
27.95 

$89.19 

Total Fiscal Year 2012 Payroll Direct Costs: 18,278.12 $7,269.25 

TRAVEL DIRECT COSTS 

Traveler/Vendor Name 
Travel 
Number 

Treasury 
Schedule 

Date 
Travel 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

ACKERMAN, JOYCE 0S0JI2 11/14/2011 2,013.41 39.77% 800.73 
2,013.41 $800.73 

' Total Fiscal Year 2012 Travel Direct Costs: 2,013.41 $800.73 

OTHER DIRECT COSTS 

Contract, 
I AG, SCA, 
Misc. NO 

Voucher 
Number 

Treasury 
Schedule 

Date 
Site 

Amount 

Annual/SMO 
Allocation 

Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

EPR80910 3 
2 
4 

11/09/2011 
11/17/2011 
09/28/2012 

37.42 
1,270.27 

182.12 
5,071.69 

2.96 
100.44 

11.52 
320.82 

39.77% 
39.77% 
39.77% 
39.77% 

16.06 
545.13 
77.01 

2,144.60 
6,561.50 435.74 $2,782.80 

EPW05050 14-72 
10-72 
10-73 
14-74 

11/03/2011 
11/17/2011 
11/21/2011 
12/15/2011 

1,707.08 
1,999.93 

11,504.36 
5,239.57 

87.54 
102.55 
589.92 
268.67 

39.77% 
39.77% 
39.77% 
39.77% 

713.72 
836.16 

4,809.90 
2,190.63 



Report Date: 06/20/2013 Page 7 of 13 

Certified By Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (QRP# 164516) 
COSTS FROM 10/01/1980'THROUdH 03/31/2013 

OTHER DIRECT COSTS 

Contract, 
AG, SCA, 
vlisc.NO 

HPW05050 

•PW06046 

Voucher 
Number 

Treasury 
Schedule 

Date 
Site 

Amount 

Annual/SMO ,nd-
Allocation Rate 

Costs (%) 
Indirect 
Costs 

14-74 12/15/2011 23,119.46 1,185.52 39.77% 9,666.09 
10-74 12/15/2011 4,479.45 229.70 39.77% 1,872.83 

3,312.57 169.86 39.77% 1,384.96 
14-75 01/13/2012 2,665.28 136.67 39.77% 1,114.34 

2,398.39 122.98 39.77% 1,002.75 
10-75 01/13/2012 2,067.27 106.01 39.77% 864.31 

17,985.05 922.24 39.77% 7,519.43 
14-76 02/17/2012 125.24 6.42 39.77% 52.36 

29,133.32 1,493.90 39.77% 12,180.45 
10-76 02/21/2012 3,613.74 185.31 39.77% 1,510.88 
10-77 03/20/2012 2,915.41 149.50 39.77% 1,218.91 

16,683.31 855.49 39.77% 6,975.18 
14-77 03/20/2012 18,23*9.78 935.30 39.77% 7,625.93 
14-78 04/13/2012 2,356.99 120.86 39.77% 985.44 
10-78 04/16/2012 9,558.27 490.13 39.77% 3,996.25 
10-79 05/21/2012 9,819.54 503.53 39.77% 4,105.48 
14-79 05/21/2012 17,094.25 876.56 39.77% 7,146.99 
14-80 06/15/2012 160.19 8.21 39.77% 66.97 
10-80 06/15/2012 12,582.19 645.19 39.77% 5,260.53 
14-81 07/18/2012 32.94 1.69 39.77% 13.77 
10-81 07/18/2012 1,192.49 61.15 39.77% 498.57 
10-82 08/15/2012 21.78 1.12 39.77% 9.11 
14-82 08/15/2012 32.94 1.69 39.77% 13.77 
14-83 09/12/2012 2,179.68 111.77 39.77% 911.31 
10-83 09/12/2012 766.48 39.30 39.77% 320.46 

202,986,95 10,408.78 $84,867.48 

C04791.2-0006 12/29/2011 528.71 398.93 39.77% 368.92 
C04791.2-0005 01/06/2012 104.95 79.19 39.77% 73.23 
C04791.2-0007 02/06/2012 379.30 286.19 39.77% 264.67 
4791.2-0008 03/02/2012 40.83 30.81 39.77% 28.49 
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Contract, 
IAG, SCA, 
Misc.NO 

EPW06046 

EPW09038 

Certified By Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

OTHER DIRECT COSTS 

Voucher 
Number 

Treasury 
Schedule 

Date 
Site 

Amount 

Annual/SMO 
Allocation 

Costs 

Ind. 
Rate 
(%) 

912RAFY1211 05/29/2012 80.71 60.90 39.77% 
1,134.50 856.02 

314368 12/28/2011 1,111.50 0.00 39.77% 
314367 12/28/2011 988.00 0.00 39.77% 
314369 12/28/2011 1,111.50 0.00 39.77% 
314462 12/29/2011 832.00 0.00 39.77% 
314463 12/29/2011 988.00 0.00 39.77% 
314464 12/29/2011 926.25 0.00 39.77% 

5,957.25 0.00 

Indirect 
Costs 

56.32 
$791.63 

442.04 
392.93 
442.04 
330.89 
392.93 
368.37 

$2,369.20 

EPW11033 M9011519 01/11/2012 6,456.60 4,871.71 39.77% 4,505.27 
M9011514 01/11/2012 6,956.40 5,248.83 39.77% 4,854.02 
M9011624 01/26/2012 5,895.60 4,448.42 39.77% 4,113.82 
M9011625 01/26/2012 5,566.14 4,199.83 39.77% 3,883.93 

24,874.74 18,768.79 $17,357.04 

Total Fiscal Year 2012 Other Direct Costs: 241,514.94 . 30,469.33 $108,168.15 

Total Fiscal Year 2012: 292,275.80 $116,238.13 

PAYROLL DIRECT COSTS 
Ind. 

Fiscal Pay Payroll Rate 
/O/ \  

Indirect 
Fnhhlovee Name Year Period Costs (%) Costs 

ABENDSCHAN, SHARON 2013 01 613.48 39.77% 243.98 ABENDSCHAN, SHARON 
02 85.20 39.77% 33.88 
03 187.46 39.77% 74.55 
04 34.08 39.77% 13.55 
05 51.13 39.77% 20.33 
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Certified By Financial Management Office 

EPA Indirect Costs 

. SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE,- (CRP# 164516) 
COSTS.FROM,10/01/1 £80 THROUGH 03/3.1/2pi3 

PAYROLL DIRECT COSTS 

•Employee Name 
\BENDSCHAN, SHARON 

3INEGAR, JUDITH 

Ind. 
Fiscal Pay Payroll Rate Indirect 
Year Period Costs (%) Costs 
2013 06 50.88 39.77% 20.23 

07 17.48 39.77% 6.95 
09 140.08 39.77% 55.71 
10 52.54 39.77% 20.90 
11 35.03 39.77% 13.93 
12 140.09 39.77% 55.71 

1,407.45 $559.72 

2013 01 123.43 39.77% 49.09 
03 154.30 39.77% 61.37 
04 30.87 39.77% 12.28 
05 185.17 39.77% 73.64 
06 30.87 39.77% . 12.28 
08 1,111.29 39.77% 441.96 
09 30.89 39.77% 12.28 

1,666.82 $662.90 

COURTNEY, PATRICIA 2013 01 1,008.50 39.77% 401.08 
02 568.68 39.77% 226.16 
03 1,895.60 39.77% 753.88 
04 1,326.94 39.77% 527.72 
05 884.63 39.77% 351.82 
06 252.75 39.77% 100.52 
07 379.13 39.77% 150.78 
08 252.83 39.77% 100.55 
09 379.47 39.77% 150.92 
10- 189.72 39.77% 75.45 
12 442.71 39.77% 176.07 
13 316.22 39.77% 125.76 

7,897.18 $3,140.71 
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Certified By Financial Management Office 

EPA Indirect C6sfe 

SMURFIT STONE MILLj MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Employee Name 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

FORREST, SABRINA 2013 

LAUSQH, ROBERT 2013 

PARKER, ROBERT 2013 

PIGGOTT, AMELIA 2013 

Pay 
Period 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

01*' 68.01 39.77% 27.05 
02 204.62 39.77% 81.38 
03 68.21 39.77% 27.13 
04 63.27 39.77% 25.16 
06 325.13 39.77% 129.30 
09 716.40 39.77% 284.91 
10 390.77 39.77% 155.41 

1,836.41 $730.34 

02 212.19 39.77% 84.39 
03 17.68 39.77% 7.03 
04 123.78 39.77% 49.23 

06 185.19 39.77% 73.65 

07 123.78 39.77% 49.23 
09 247.84 39.77% 98.57 

10 177.02 39.77% 70.40 

11 35.41 39.77% 14.08 

13 53.11 39.77% 21.12 
1,176.00 $467.70 

02 529.31 39.77% 210.51 

03 838.06 39.77% 333.30 

04 1,808.47 39.77% 719.23 

05 1,455.59 39.77% 578.89 

06 176.44 39.77% 70.17 

07 132.33 39.77% 52.63 

11 308.77 39.77% 122.80 

13 352.87 39.77% 140.34 
5,601.84 $2,227.87 

01 54.08 39.77% 21.51 
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Certified By Financial ^lanagegient Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST SUMMARY REPORT - ALL INCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

PAYROLL DIRECT COSTS 

Employee Name 
>!GGOTT, AMELIA 

*UDY, MICHAEL 

Ind. 
Fiscal Pay Payroll Rate Indirect 
Year Period Costs (%) Costs 

2013 
-  . ' i t - .  

04 513.74 39.77% 204.31 
05 148.77 39.77% 59.17 
08 784.41 39.77% 311.96 
09 527.01 39.77% 209.59 
10 189.19 39.77% 75.24 
11 229.71 39.77% 91.36 
13 40.54 39.77% 16.12 

2,487.45 $989.26 

2013 03 142.40 39.77% 56.63 
04 284.80 39.77% 113.2(3 

427.20 $169.89 

VILDER, SCOTT 2013 05 20.80 39.77% 8.27 
07 20.80 39.77% 8.27 
10 20.92 39.77% 8.32 
12 20.92 39.77% &32 

83.44 $33.18 

Total Fiscal Year 2013 Payroll Direct Costs: 22,583.79 $8,981.57 

TRAVEL DIRECT COSTS 

Yaveler/Vendor Name 
T ravel 
Number 

Treasury 
Schedule 

Date 
T ravel 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

'ARKER, ROBERT 0SW9S7 : 10/29/2012 921.11 39.77% 366.33 
38.25 39.77% 15.21 

0T09MB 12/06/2012 965.00 39.77% 383.78 



Rfeport Date: 06/20/2013 

Certified By Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOULA,'MT SITE ID = A8 04 

FULL COST SUMMARY REPORT -ALLINCLUSIVE - (CRP# 164516) 
COSTS FROM 10/01/1980 THROUGH 03/31/2013 

TRAVEL DIRECT C6STS 

Treasury Ind. 
Travel Schedule T ravel Rate Indirect 

Travbler/Vendor Name Number Datd Costs (%) Costs 
PARKER, ROBERT 0T09MB 12/06/2012 219.77 39.77% 87.40 

2,144.13 $852.72 

Total Fiscal Year 2013 Travel Direct Costs; 
• •> ' /, 

2,144.13 $852.72 

OTHER DIRECT 60STS 

Contract, Treasury •, Annual/SMO Ind. 
IAG, SCA, Voucher Schedule Site Allocation Rate Indirect 
Mi^c.NO Number Date Amount Costs (%) Costs 

EPR80910 5 11/07/2012 12,034.30 761.27 39.77% 5,088.80 
6 12/05/2012 90.15 5.70 39.77% 38.12 
7 12/27/2012 1,086.68 68.74 39.77% 459.51 
8 01/31/2013 49.43 3.13 39.77% 20.90 
9 03/06/2013 186.11 11.77 39.77% 78.70 
10 03/29/2013 1,069.80 67.67 39.77% 452.37 

14,516.47 918.28 $6,138.40 

EPW05050 14-84 10/12/2012 2,623.20 134.51 39.77% 1,096.74 
4,333.38 222.21 39.77% 1,811.76 

10-84 10/12/2012 5,614.83 287.92 39.77% 2,347.52 

14-85 11/15/2012 2,237.29 114.72 39.77% 935.39 
16,425.58 842.27 39.77% 6,867.42 

10-85R1 11/30/2012 1,051.80 53.93 39.77% 439.75 

14-86 12/03/2012 19,430.58 996.36 39.77% 8,123.79 
146.56 7.52 39.77% 61.28 

14-87 01/10/2013 4,237.95 217.31 39.77% 1,771.86 14-87 
3,611.55 185.19 39.77% 1,509.96 

14-88 02/11/2013 14,578.64 747.56 39.77% 6,095.23 



Report Date: 06/20/2013 Page 13 of 13 

Certified, By Financial Management Office 

EPA Indirect Costs 

SMURFIT STONE MILL, MISSOULA, MT SITE ID = A8 04 

FULL COST.SUMMARY REPORT-ALL INCLUSIVE - (QRP# 164516) 
COSTS FROM 10/01/1980.THROUOH.03/31/2013 

Contract, 
IAG, SCA, 
Misc.NO 

i  I ~ • 

EPW05050 

OTHER DIRECT COSTS 

Voucher 
Number 

Treasury 
Schedule, 

14-89 03/20/2013 

Site 
Amount 

12,5.17.36 . -/m , 
86,808.72 

Annual/SMO 'nd. 
Allocation ^ate 

Costs (%) 

641.87 39.77% 
4,451.37 

Indirect 
Costs 

5,233,43 
$36,294.13 

EPW10016 4846.2-001 10/02/2012 537.38 265.27 39.77% 319.21 
4846.2-002 10/31/2012 3,585.74 1,770.04 39.77% 2,129.99 
4846.2-003 11/21/2012 , 3,596.31 1,420.21 39.77% 1,995.07 
4846.2-004 12/19/2012 •' ' • 6,865.51 2,711.24 39.77% 3,808.67 
4846.2-005 01/24/2013 7,777.60 3,071.43 39.77% 4,314.66 
4846.2-006 ; 02/22/2013 5,872.83 2,319.22 ' 39.77% 3,257.98 
4846.2-007 03/22/2013' 2,100.84 829.64 39.77% 1,165.45 

30,336.21 12,387.05 $16,991.03 

-r» ; 

Total Fiscal Year 2013 Other Direct Costs: 131 ,"661:40 17,756.70 $59,423.56 

Total Fiscal Year 2013: 174,146.02 $69,257.85 

Total EPA Indirect Costs $191,724.93 



Legal Description of Propertie 



MAR 03 2016 
Legal Descriptions: 

S02, T14 N, R21 W, ACRES 26.58, IN SE4 SW4 W OF R/W 23.32AC & RR 

R/W IN SE4 SW4 3.26AC 

Sll. T14 N, R21 W, ACRES 395.64, IN N2 6. E2 4 IN S2 S RR R/W IN 

N2 LESS COS 6354 TRACT 1 & COS 6462 

W2 PORTION OF NE4 & SE4 LESS COS 6462 LESS 6468 

S24, T14 N, R21 W, ACRES 477.45, PORTIONS IN NE4, NW4, SW4 

W2 & TR A IN W2 NE4 LESS R/W, DITCH . PT SOLD PLATS^A ̂  ̂ & 
395.63AC & RR R/W & COS 1467 TR C IN N*« 

E3 33.21AC 

S14, T14 N, R21 W, ACRES 515.63, IN N2 192.72ACRR R/W IN E2 

NE4 3.56AC**IN E2 & E2 SW4 319.53AC 

S10, T14 N, R21 W, ACRES 10.73, IN NE4 

on T7 ar-RFS 69 IN SE4 SW4 & IN E2 NW4 24-14-21 
S13, T14 N, R21 W, ACRES by, 

PLANT SITE 

W2 PORTION OF NE4 & SE4 LESS COS 6462 

S13. T14 N, R2I W, C.O.S. 6468, PARCEL TRACT 4, ACRES 15.27, IN 

S2 

Sll, T14 N, R21 W, NW4 NW4 

S13' T14 N, R21 W, C.O.S. 6468, PARCEL TRACT 3, ACRES 20, IN S2 

NW4 

sl3. T14 N, R21 W, C.O.S. 1095, PARCEL TRATCT B, ACRES 1.24 

223, T14 N, R21 W, ACRES 400, IN E2 & E2 NW4 

2 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 
MISSOULA 

Owner Name: 
m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC 0 
jffissaaiRMVftOPMSNT m S3 
M2GREEN REDEVELOPMENT LLC C 
MKjREPI G 
M2GREEN REDEVELOPMENT LLC 13 
M2GREEN REDEVELOPMENT LLC 13 
MWSEE1 REDEVELOPMENT UP E 
M2GREEN REDEVELOPMENT LLC fi 
MgGREEN REPEVfilppyENT W? (; 
M2GREEN REDEVELOPMENT LLC fi 
M2GREEN REDEVELOPMENT LLC S3 
M2GREEN REDEVELOPMENT LLC 13 
M2GREEN REDEVELOPMENT LLC fi 
M2GREEN REDEVELOPMENT LLC 13 
M2QREEN REDEVELOPMENT up fi 
M2GREEN REDEVELOPMENT LLC fi 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year |2016 vj 
Print 

Summary 

Primary Information 

Property Category: RP 
: Geocode: 04-2524-02-3-02-01-0000 

Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STB 215 
ALTON, IL 62002-6318 
NOTE: See the Owner tab for ali owner information 
Certificate of Survey: PLAT CS/C5-1 
Subdivision: 
Legal Description: 
S02, T14 N, R21 W, ACRES 26.50, IN SE4 SW4 W OF R/W 23.32AC S RR R/W IN SE4 

SW4 3.26AC 
i Last Modified: 10/10/2015 7:05:22 AM 

Genera! Property Information 

Subcategory: Pea! Property 
Assessment Code: 0005825877 
PropertyAddress: 

COS Parcel: XXX 

Neighborhood: 027 
Living Units: 0 
Zoning: 
Linked Property: 

Exemptions: 

Condo Ownership: 
General: 0 

Property Factors 

Topography: 8 
Utilities: 0 
Access:3 
Location: 0 •• Rural Land 

Land Summary 

UMTvae 
Owners 

Appraisals 

Market Land Info 

Dweliings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

Property Type: AR - Agricultural Rural 
Levy District: 04-1593-40-3 
Ownership %: 100 

No linked properties exist for this property 

No exemptions exist for this property 

Limited: 0 

Fronting: 3 - Secondary Street 
Parking Type: 
Parking Quantity: 
Parking Proximity: 

Acres Value 

http ://svc. mt. go v/msl/mtcadastral/ 3/2/2016 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 
SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC t 

M2GREEN REDEVELOPMENT LLC U 

M2GREFN RFDEVFLORMENT LLC 13 
M2GREEN REDEVELOPMENT LLC !3 
M2SBEEN RepfvetppjaguT u& is 
M2GREEN REDEVELOPMENT LLC 13 
M2GREEN REDEVELOPMENT LLC E 
M?QREEN REPEYELPPMEN1 LLP R 
M2GREEN REDEVELOPMENT LLC R 

M2GREEN REDEVELOPMENT LLC E 
M2GREEN REDEVELOPMENT LLC fi 

M2GREEN REDEVELOPMENT LLC G 
W9REEN REPEVEIPPMENT UC G 
MEffl^EEN fiEPEYELOPWENT go G 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year |2016 v| 
Print 

Summary 

Primary Information 

Property Category: RP 
Geocode: 04-2324- n-X-01-13-0000 
Primary Owner: 

• M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STE 215 
ALTON, It 62002-6318 
NOTtr: See the Owner tab for all owner information 

Certificate of Survey: 
Subdivision: 
Legal Description: 
Sll. T14 N, R21 W, ACRES 395.64, IN N2 & E2 & IN S2 & PR R/W IN N2 LESS COS 6354 
TRACT 1 & COS 6462 

: Last Modified: 12/S/2015 7:21:13 PM 

General Property Information 

Subcategory: Real Property 
Assessment Code: 0413060001 
PropertyAddress: 

COS Parcel: 

03 

Neighborhood: 027 
Living Units: 0 
Zoning: 
Linked Property: 

Exemptions: 

Property Type: AR - Agricultural Rural 
Levy District: 04-1598-40-3 
Ownership °foi 100 

No linked properties exist for this property 

No exemptions exist for this property 
Condo Ownership: 
General: 0 Limited: 0 

Property Factors 

Topography: 8 
Utilities: 7, 8 

Access:l 
Location: C •• Rural Land 

Land Summary 

Land Ty»« 
Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

•/10 

Fronting: 8 - Frontage Road 
Parking Type: 
Parking Quantity: 
Parking Proximity: 

Acres Value 
i'tti 

221 c 

http ://svc. mt. go v/msl/mtcadastral/ 3/2/2016 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT I.IC fi 

REP5V6lQpM5NT ILC E 
W»EEN REPCY^L-PPMtNT qc fi 
M2GREEN REDEVELOPMENT LLC G 

M2GREEN REDEVELOPMENT LLC G 

WORSEN F5P5YSLPPMENT UC f" 
MjQREEN REDEVELOPMENT UC 
M8QREEN REDEVELOPMENT UP < • 
MESREEN REDEVELOPMENT ELD '* 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC f» 
M2GRFFN RFnFVFlOPMFNT LLC R 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC G 

M2GREEN REDEVELOPMENT LLC 6 

Property Record Card 
Tax Year |2016 v| 
Print 

Summary 

Primary Information 

Property Category: RP 
Geocode: 04-2324-13-2-01-01-0000 
Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STE 215 

^ ALTON, IL 62002-6318 
NOTE: See the Owner tab for all owner information 

Certificate of Survey: 5462 
Subdivision: 
Legal Description: 
W2 PORTION Or NE4 & SE4 LESS COS 6462 LESS 6463 

. Last Modified: 12/23/2015 7:39:07 PM 

General Property Information 

; Neighborhood: 027 Property Type: AR - Agricultural Rural 
Living Units: 1 Levy District: 04-1598-40-3 
Zoning: Ownership °/o: 100 
Linked Property: 

A; 
Subcategory: industrial Real Property 
Assessment Code: G00056S104 
PropertyAddress: 14755 LOT SELLS' LN 
MISSOULA, MT 59802 

COS Parcel: TRACT' i 

Linked Property 
04-2324-24-1-01-01-0000 
04-2324-13-2-01-11-0000 

Link Type 
2 - Commercial (tleback is primary parcel) 
3 - Agricultural (tieback is primary parcel) 

Linked Property 
04-2324-24-1-01-01-0000 
04-2324-13-2-01-11-0000 

Link Type 
2 - Commercial (tleback is primary parcel) 
3 - Agricultural (tieback is primary parcel) 

View 

Linked Property 
04-2324-24-1-01-01-0000 
04-2324-13-2-01-11-0000 

Link Type 
2 - Commercial (tleback is primary parcel) 
3 - Agricultural (tieback is primary parcel) View 

Exemptions: 

Condo Ownership: 
General: 0 
Property Factors 

Topography: 3 
Utilities: 7, 8, 9 
Access:2 
Location: 0 - Rural Unci 

No exemptions exist for this property 

Limited: 0 

Fronting: 0 - None 
Parking Type: 
Parking Quantity: 
Parking Proximity: 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land t! 

http://svc.mt.gov/msl/mtcadastral/ 3/2/2016 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
m2green redevelopment llc E 

M2GREEN REDEVELOPMENT LLC E 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC G 

M2GREEN REDEVELOPMENT LLC O 

M2GREEN REDEVELOPMENT LLC E 
M2GREEN REDEVELOPMENT LLC 13 

M2GREEN REDEVELOPMENT I LC G 
M2GREEN REDEVELOPMENT LLC G 

M2GREEN REDEVELOPMENT LLC 

M2GRF.EN REDEVELOPMENT LLC G 
M2QREEN REDEVELOPMENT LLC fi 

W2SREEN REDEVELOPMENT LLC R 
M2GREEN REDEVELOPMENT LLC 0 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year |2016 v[ 
Print 

Summary 

Primary Information 

Property Category: RP 
Geocode: 04-2324-24-1-01-01-0000 
Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STE 215 

; ALTON, IL 62002-6318 
NOTE: See the Owner tab for all owner mfonnatlon 

Certificate of Survey: 
Subdivision: 
Legal Description: 
S24, T14 N, R21 W, ACRES 477.45, PORTIONS IN NE4, NW4, SVV4 
Last Modified: 12/23/2015 7:39:05 PM 

: General Property Information 

11 

4 

Subcategory: Industrial Real Property 
Assessment Code: 0000949007 
PropertyAddress: 

COS Parcel: 

Neighborhood: 027 Property Type: IR - Industrial Rural 
Living Units: 1 Levy District: 04-1598-40-3 
Zoning: Ownership %: 100 
Linked Property: 

Linked Property Link Type 
04-2324-13-2-01-01-0000 2 - Commercial (tleback is primary parcel) V»w 

04-2324-13-2-01-11-0000 2 - Commercial (tieback is primary parcel) Vww 

Exemptions: 
No exemptions exist for this property 

Condo Ownership: 
General: 0 

Property Factors 

Topography: 8 
Utilities: 7, 3, 9 
Access: 3 
Location: 7  •• Industr ial Site 

Fronting: 0 - None 
Parking Type: 1 - Off Street 
Parking Quantity: 3 - Abundant 
Parking Proximity: 3 On Site 

Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

261 

35 c C 

http://svc.mt.gov/msl/mtcadastral/ 3/2/2016 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC Li 

IHftWEEN "5PEVEWMENT Up R 
IfflgPEEN HEPEVELOPVENT UP B 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC B 
M2GREEN REDEVELOPMENT LLC 0 
M2GREEN REDEVELOPMENT LLC C 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC R 
M2GREEN REDEVELOPMENT LLC O 

REPevewwNT u.c 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC G 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year |2016 v[ 
Print 

Summary 

Primary Information 

Property Category: RP 
^ Geocode: 04-2324-25-2-01-05-0000 

Primary Owner: 
• M2GREEN REDEVELOPMENT LLC 

601 E 3RD ST STE 215 
ALTON, II 62002-6318 
NOTfr': See the Owner tab for all owner information 

Certificate of Survey: 
Subdivision: 
Legal Description: 
W2 & TR A IN VV2 NE4 LESS R/W, DITCH & PT SOLD PLATS A & £ 395.63AC & RR R/W & 

COS 1467 TR c IN NE4 LESS PT SOLD PLATS CI t 
; Last Modified: 8/25/2015 3:46:15 PM 

General Property Information 

14 

4 

Subcategory: Real Property 
Assessment Code: C0CC949109 
PropertyAddress: 

COS Parcel: 

i E3 33.21AC 

Neighborhood: 027 
Living Units: 1 
Zoning: 
Linked Property: 

Exemptions: 

Property Type: FP. - Farmstead Rural 
Levy District: 04-1598-40-3 
Ownership %: 100 

Nc linked properties exist for this property 

No exemptions exist for this property 
Condo Ownership: 
General: 0 Limited: 0 

Property Factors 

Topography: 5 
Utilities: 7, & 

Access: 2 
Location: 0 - Rural Land 

Land Summary 

Land Type 
Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Xmprovements 

Commercial 

Ag/Forest Land 

Fronting: 0 - None 
Parking Type: 1 • Off Street-
Parking Quantity: 2 - Adequate 
Parking Proximity: 3 - On Site 

Acres Value 

23 

5 f -

I f f , :  
,  •  

' J3' 

\ U (  

; 4  
i l l  

http://svc.mt.gov/msl/mtcadastral/ 3/2/2016 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC fi 
M23S5EN RLPtVLI.QP"LNr.m G 
M2GREEN REDEVELOPMENT LLC iw 
M2GREEN RFDFVH OPMENT L.LC O 
M2GREEN REDEVELOPMENT LLC fi 
M2GREEN RgpCVgrpPM^NT LL.I? B 
M2SREEN REDEVELOPMENT LLP G 
M29REEN REDEVELOPMENT LLC (-
M2SREEN REDEVELOPMENT LLC 
M2GREEN REDEVELOPMENT LLC C 

M2GREEN REDEVELOPMENT LLC 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC B 
MjjgREEN REPEVELPPMENT up G 
M2GREEN REDEVELOPMENT LLC !• 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Subcategory: Industrial Real Property 
Assessment Code: 0000865200 
PropertyAddress: 

COS Parcel: XXX 

X Property Record Card 
Tax Year |2016 v[ 
Print 

Summary 

Primary Information 

Property Category: RP 
Geocode: 04-2324-14-1-01-01-0000 
Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STE 215 
ALTON, IL 62002-6318 
NOTE: See the Owier tab for all owner information 
Certificate of Survey: PLAT A&A'&B 
Subdivision: 
Legal Description: 
$14, 114 N, R21 W, ACRES 515.63, IN N2 192.72AC"*RR R/"W IN E2 NE4 3.56AC*+iN E2 

& E2 SW4 319.S3AC 
Last Modified: 12/23/2015 7:39:09 PM 

Genera! Property Information 

Neighborhood: 027 Property Type: IR - Industrial Rural 
Living Units: 0 Levy District: 04-1598-40-3 
Zoning: Ownership %: IOC-
Linked Property: 

03: 
4 

10 

Linked Property 
04-2324-13-2-01-11-0000 

Link Type 
2 - Commercial (tieback is primary parcel) 

Linked Property 
04-2324-13-2-01-11-0000 

Link Type 
2 - Commercial (tieback is primary parcel) Vww 

Exemptions: 

Condo Ownership: 
General: 0 Lin 

Property Factors 

Topography: 6 
Utilities: 0 
Access:0 
Location: 0 - Rural Land 

Land Summary 
Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

No exemptions exist for this property 

Fronting: 0 •• None 
Parking Type: 
Parking Quantity: 
Parking Proximity: 

\ 22 

27! 

http://svc.mt.gov/msl/mtcadastral/ 3/2/2016 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC 'Q 
M2GREEN REDEVELOPMENT LLC E 
M2GREEN REDEVELOPMENT LLC E 

u p  b  
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LUC C 
M2GREEN REDEVELOPMENT LLC Hi 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC E 
wsreeh repeveippwent uc 

M2GREEN REDEVELOPMENT LLC tj 
M?9*EEM qEPEVEWWf UC '• 
WWEEN REPEVEIPP^ENT UP ' • 
M2GREEN REDEVELOPMENT LLC (a 
M2GREEN REDEVELOPMENT LLC G 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year [2016 v| 
Print 

Summary 

Primary Information 

Property Category: RP 
Geocode: 04-2324-10-1-01-03-0000 
Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STE 215 
ALTON, IL 62002-6318 
NOTE: See Che Owner tab for aii owner information 

Certificate of Survey: PLAT C 
Subdivision: 
Legal Description: 
S10, T14 N, R21 W, ACRES 10.73, IN NE4 
Last Modified: 8/25/201S 3:40:68 PM 

General Property Information 

Subcategory: Real Property 
Assessment Code: 00G09460G 
Property Address: 

COS Parcel: XXX 

Neighborhood: 01! 
Living Units: 0 
Zoning: 
Linked Property: 

Exemptions: 

Property Type: AR - Agricultural Rural 
Levy District: 04-1598-40-3 
Ownership %: 100 

No linked properties exist for this property-

No exemptions exist for this property 

£ 10£ 

Condo Ownership: 
General: 0 Limited: 0 

Property Factors 

Topography: 8 
Utilities: 0 
Access:0 
Location: 0 - Rural Land 

Land Summary 

Land Tvoe 

Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

Fronting: 0 - None 
Parking Type: 
Parking Quantity: 
Parking Proximity: 

Acres Value 

http://svc.mt.gov/msl/mtcadastral/ 3/2/2016 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County; 

I MISSOULA " 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC 0 

M3CREEN REPEYELPPMENT U<? S 
M2GREEN REDEVELOPMENT LLC 0 

M2GREEN REDEVELOPMENT LLC S3 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC 13 

M2GREEN REDEVELOPMENT LLC S3 
M2GREEN REDEVELOPMENT LLC G 
M2GREEN REDEVELOPMENT LLC G 

M20REEN REDEVELOPMENT LLP G 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year [2016 vj 
Print 

Summary 

Primary Information 

Property Category: RP 
; Geocode: 04-2324-13-2-01-11-0000 

Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STf= 215 
ALTON, IL 62002-63X8 
NOTE: See the Owner tab for all owner information 
Certificate of Survey: PLAT C & B 
Subdivision: 
Legal Description: 
S13, 114 N, R21 W, ACRES 69, IN SE4 $W4 & IN E2 NVV4 24-14-21 PLANT SITE 

. Last Modified: 12/23/2015 7:38:53 PM 
: Genera! Property Information 

Neighborhood: 027 Property Type: IR - industrial Rural 
Living Units: 0 Levy District: 04-3598-40-5 
Zoning: Ownership %: 100 
Linked Property: 

Subcategory: Industrial Real Property 
Assessment Code: 0000948401 
PropertyAddress: 14377 PULP MILL RD 
MISSOULA, MT 59808 

COS Parcel: XXX 

Exemptions: 

Condo Ownership: 
General: 0 

Property Factors 

Topography: l 
U t i l i t i e s :  7 ,  9  

Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

No exemptions exist for this property 

Limited: 0 

Fronting: 2 - Secondary Artery 
Parking Type: 3 - On and Off Street 

• ') . A/<*r»>ara 

A: 

\ 

I. I 13\ •T- ; \ 

\ ,• I 1. 

M2GREEN REDEVELOPMENT LLC B Linked Property Link Type 
M2GREEN REDEVELOPMENT LLC R 04-0000948401-001 Real Property/Personal Property Link Vww 

M2GREEN REDEVELOPMENT LLC G 04-2324-24-1-01-01-0000 2 - Commercial (tieback is primary parcel) Vww 

M20REEN REDEVELOPMENT LLC R 04-2324-13-2-01-01-0000 3 - Agricultural (tieback is primary parcel) Vww 

M2GREEN REDEVELOPMENT LLC K 04-2324-14-1-01-01-0000 2 - Commercial (tieback is primary parcel) Vww 

http://svc.mt. go v/msl/mtcadastral/ 3/2/2016 

http://svc.mt


Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GRESN REDEVELOPMENT LLC 0 

M2GREEN REPSVSI.PPMENT US E 
M2GREEN REDEVELOPMENT LLC E 
M2GREEN REDEVELOPMENT LLC E 

M2GREEN REDEVELOPMENT LLC G 
MjSSEHlfiEBEYEiaEMENTgc G 
M2GREEN REDEVELOPMENT LLC E 
M2GREEN REDEVELOPMENT LLC E 
M2GREEN REDEVELOPMENT LLC B 

MiiffRSEN REPEVSLPPMENT UP G 

M2GREEN REDEVELOPMENT LLC E 

M2GREEN REDEVELOPMENT LLC G 

M2GREEN REDEVELOPMENT LLC G 
W5REEN REPEVEIPPMENT M.C G 
M2GREEN REDEVELOPMENT LLC G 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year |2016 v| 
Print 

NOTE: The parcel for this owner cannot be mapped. 

Summary 

Primary Information 

Property Category: RP 
Geocode: 04-2324-13-2-01-05-0000 
Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST S'i'E 2.15 
ALTON, IL 62002-6318 
NOTE: See the Owner tab for all owner information 

Certificate of Survey: 6462 
Subdivision: 
Legal Description: 
W2 PORTION OF NE4 & SE4 LESS COS 6462 
Last Modified: 12/5/2015 7:21:13 PM 

General Property Information 

Subcategory: Industrial Real Property 
Assessment Code: 0415309001 
PropertyAddress: LOTSELLE LN 
MISSOULA, MT 59802 

COS Parcel: TRACT 2 

Neighborhood: 027 
Living Units: 0 
Zoning: 
Linked Property: 

Exemptions: 

Property Type: IP - Industrial Rural 
Levy District: 04-1598-40-3 
Ownership %: 100 

No linked properties exist for this property-

No exemptions exist for this property 
Condo Ownership: 
General: 0 Limited: 0 

Property Factors 

Topography: 8 
Utilities: 7, S, 9 
Access: 2 
Location: 0 - Rural Land 

Land Summary 

Land Type 

Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

Fronting: 0 - None 
Parking Type: 
Parking Quantity: 
Parking Proximity: 

Acres Value 

http://svc.mt.gov/msl/mtcadastral/ 3/2/2016 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County. 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC 13 

RMYEIQRMKN1 LIS *3 
M2GREEN REDEVELOPMENT LLC K 

M2GREEN REDEVELOPMENT LLC fw 

M2GREEN REDEVELOPMENT LLC 13 
MiSBEBLSEBEmOPMEume is 
M2GREEN REDEVELOPMENT I.LC G 

M2GREEN REDEVELOPMENT LLC C 

MqPEEN qc S3 
M2GREEN REDEVELOPMENT LLC E 

M2SSEEN REDEVELOPMENT uC G 
M2GREEN REDEVELOPMENT LLC S3 

M2QREEN REDEVELOPMENT LLC B 

M2GREEN REDEVELOPMENT LLC S3 

M2GREEN REDEVELOPMENT LLC G 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year |2016 v| 
Print 

Summary 

Primary Information 

Property Category: RP 
: Geocode: 04-2324-13-4-01-04-0000 

Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST ST£ 2:1.5 
ALTON, IL62C02-63I8 
NOTE: See the Owner tab for all owner information 

Certificate of Survey: 6468 
Subdivision: 
Legal Description: 
$13, "14 N, R2i W, C.O.S. 6463, PARCEL TRACT 4, ACRES 15.27, IN $. 
Last Modified: 12/5/2G1S 7:21:12 PM 

General Property Information 

Subcategory: Real Property 
Assessment Code: G4152050G3 
PropertyAddress: MULl.AN RD 
MISSOULA, MT 59S0S 

COS Parcel: TRACT 4 

Neighborhood: 027 
Living Units: 0 
Zoning: 
Linked Property: 

Exemptions: 

Property Type: AR - Agricultural Rural 
Levy District: 04-1598-40-3 
Ownership °/©: 100 

No linked properties exist for this property 

No exemptions exist for this property 
Condo Ownership: 
General: 0 Limited; 0 

Property Factors 

Topography: 8 
Utilities: 7, $ 
Access:1 
Location: 0 - Rural Land 

Land Summary 

Land Type 

Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

Fronting: 0 - None 
Parking Type: 1 - Off Street 
Parking Quantity: 2 - Adequate 
Parking Proximity: 3 - On Site 

Acres 
11; •>?n 

Value 

http: //svc .mt. gov/msl/mtcadastral/ 3/2/2016 



Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC I 

M?QRE-EN REPEVEIQPM5NT 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC I 

W9R5E-N R5PgV5l,9PM5NT u.g 

M2GREEN REDEVELOPMENT LLC 

MZQREEN RSP5VE19PMENT lie 
M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year [2016 v[ 
Print 

Summary 

Primary Information 

Property Category: RP 
Geocode: 04-2324-11-1-01-09-0000 
Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 6 3RD ST STE 215 
ALTON, IL 62002-6318 
NOTE: See the Owner tab for ail owner information 

Certificate of Survey: 
Subdivision: 
Legal Description: 
$11, T14 N, R21 W, NW4 NVV4 
Last Modified: 8/25/201S 3:46:11 PM 

General Property Information 

Subcategory: Real Property 
Assessment Code: 0007003802 
P rope rty Address: 

COS Parcel: 

Neighborhood: 027 
Living Units: 0 
Zoning: 
Linked Property: 

Exemptions: 

Property Type: AR - Agricultural Rural 
Levy District: 04-1598-40-3 
Ownership °/o: 100 

No linked properties exist for this property 

No exemptions exist for this property 
Condo Ownership: 
General: 0 Limited: 0 

Property Factors 

Topography: 8 
Utilities: 0 
Access:2 
Location: 0 - Rural Land 

Land Summary 

Land Tvoe 

Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

Fronting: 0 - None 
Parking Type: 
Parking Quantity: 
Parking Proximity: 

Acres 

10 

Value 
n,-\ on 
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Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

REPEVt^QPMfrHT UP 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2QREj=N R^p^VSI.QPM&NT LLP 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2QREEN REPeVELQPMENT LLC 
M2GREEN REDEVELOPMENT LLC 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year |2016 v| 
Print 

Summary 

Primary Information 

Property Category: RP 
; Geocode: 04-2324-13-4-01-05-0000 

Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STE 2:1.5 
ALTON, IL 62002-6318 
NOTE: See the Owner tab for alt owner information 
Certificate of Survey: 6468 
Subdivision: 
Legai Description: 
513, T14 N, R21 W, C.O.S. 6463, PARCEL TRACT 3, ACRES 20, IN 52 

i Last Modified: 12/5/2015 7:21:13 PM 

; General Property Information 

Subcategory: Pea5 Property 
Assessment Code: 0415205002 
PropertyAddress: MULI.AN RD 
MISSOULA, MT 59808 

COS Parcel: TRACT 3 

Neighborhood: 027 
Living Units: 0 
Zoning: 
Linked Property: 

Exemptions: 

Property Type: AR - Agricultural Rural 
Levy District: 04-1598-40-3 
Ownership %: 100 

No linked properties exist for this property-

No exemptions exist for this property 
Condo Ownership: 
General: 0 Limited: 0 

Property Factors 

Topography: 8 
Utilities: 7, S 
Access:1 
Location: 0 - Rural Land 

Land Summary 

Land Type 

Owners 

Appraisals 

Market Land Info 

Dwefiings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

Fronting: 0 - None 
Parking Type: l - Off Street 
Parking Quantity: 2 - Adequate 
Parking Proximity; 3 - On Site 

Acres 
•>n nr.n 

Value 
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Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC 13 
WWEEN REPSVMPMENT M RS 
M2GREEN REDEVELOPMENT LLC 13 

M2GREEN REDEVELOPMENT LLC R 
M2GREEN REDEVELOPMENT LLC 0 

MipEjEEN fEWVapPMENT IAC G 
M2GREEN REDEVELOPMENT LLC G 

IffipWEPI gp R 
M2GREEN REDEVELOPMENT LLC O 

M2GREEN REDEVELOPMENT LLC 6 

M2GREEN REDEVELOPMENT LLC fi 

M2GREEN REDEVELOPMENT I! C G 

M2GREEN REDEVELOPMENT LLC G 

MjjGRESN REPEVEWPMENT UP G 
M2GRFFN REDEVEL OPMENT LLC G 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

X Property Record Card 
Tax Yfear j20i6 v| 
Print 

Summary 

Primary Information 

Property Category: RP 
Geocode: 04-2324-13-2-01-02-0000 
Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST S'l'E 215 
ALTON, IL 62002-6318 
NOTE: See the Owner tab for all owner information 
Certificate of Survey: 6468 
Subdivision: 
Legal Description: 
S13, T14N, R21W, C.QS. 6468, PARCEL TRACT 2, ACRES 53.52, SW4 NW4 
Last Modified: 12/5/2015 7:21:13 PM 

General Property Information 

Subcategory: Industrial Peal Property 
Assessment Code: 0415205001 
PropertyAddress: L.OISELLE US 
MISSOULA, MT 59802 

C O S  P a r c e l :  T R A C T  2  

A I  
: i I 

Neighborhood: 027 
Living Units: 0 
Zoning: 
Linked Property: 

Exemptions: 

Property Type: IP - Industrial Rural 
Levy District: 04-1593-40-3 
Ownership %: 100 

No linked properties exist for this property 

No exemptions exist for this property 14 
Condo Ownership: 
General: 0 Limited: 0 

Property Factors 

Topography: 8 
Utilities: 7, 3, 9 
Access:2 
Location: 0 - Rural Land 

Land Summary 

Land Type 
f3ra*inn 

Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

Fronting: 0 - None 
Parking Type: 
Parking Quantity: 
Parking Proximity: 

Acres Value 

23 

£ 
"t 
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Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 

MISSOULA 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GRSEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M?QREEN REP5YEIQPMSNT uc 

M2GREEN REDEVELOPMENT LLC 

M79R5FN 8EPEV519PVSNT a? 
M2GREEN REDEVELOPMENT LLC 

M2GREEN 

M2GREEN 

I REDEVELOPMENT LLC 

REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC ^ 

M2GREEN REDEVELOPMENT LLC B 
M3CREEN REDEVELOPMENT U.C G 
M2GREEN REDEVELOPMENT LLC R 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year |2016 v[ 
Print 

Summery 

Primary Information 

Property Category: RP 
Geocode: 04-2324-13-4-01-09-0000 
Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STE 215 
ALTON, IL 62002-6318 
NOTE: Soe the Owner tab for all owner information 
Certificate of Survey: 1095 
Subdivision: 
Legal Description: 
S13, T14 N, R21 W, C.O.S. 1095, PARCEL TPATCT ! 

; Last Modified: 11/18/2015 7:18:57 PM 
General Property Information 

Subcategory: Real Property 
Assessment Code: 0415196001 
PropertyAddress: MULLAN RD 

COS Parcel: TRATCT B 

Neighborhood: 027 
Living Units: 1 
Zoning: 
Linked Property: 

Exemptions: 

Condo Ownership: 
General: 0 

Property Factors 

Topography: 8 
Utilities: 7, 8 
Access: l 
Location: 0 - Rura! Land 

Land Summary 

land Type 
Owners 

Appraisals 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Porest Land 

Property Type: PR - Farmstead Rural 
Levy District: 04-1598-40-3 
Ownership *Vo: 100 

No linked properties exist for this property 

No exemptions exist for this property 

Limited: 0 

Fronting: 0 - None 
Parking Type: 1 - Off Street 
Parking Quantity: 2 - Adequate 
Parking Proximity: 3 - On Site 

Acres Value 

" L  
4  
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Montana Cadastral Page 1 of 1 

Choose Parcel Search Criteria: 

By Owner 

County: 
1 MISSOULA" 

Owner Name: 

m2green 

SEARCH 

Choose Owner Name... 
M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2SREEN REPEYEIQPMENT LLC 
M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

W9REEN REPEVE19PMENT UQ 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

M2GREEN REDEVELOPMENT LLC 

By Geocode 

By Assessment 

By Certificate of Survey 

By Address 

By Subdivision 

Property Record Card 
Tax Year |2016 v] 
Print 

Summary 

Primary Information 

Property Category: RP 
Geocode: 04-2324-23-1-01-01-0000 
Primary Owner: 
M2GREEN REDEVELOPMENT LLC 
601 E 3RD ST STE 215 
ALTON, IL 62002-6318 
NOJ'B: See the Owner tab for a/i owner information 
Certificate of Survey: PLAT B 
Subdivision: 
Legal Description: 
S23, T14 N, R21 W, ACRES 400, IN E2 ft E2 NW4 
Last Modified: 12/23/2015 7:38:54 PM 

General Property Information 

4 ]  
T 

A; 
Subcategory: Industrial Real Property 
Assessment Code: G00G94S909 
PropertyAddress: 

COS Parcel: XXX 

Neighborhood: 027 
Living Units: 0 
Zoning: 
Linked Property: 

Exemptions: 

Property Type: IP - Industrial Rural 
Levy District: 04-159S-40-3 
Ownership %: 100 

No linked properties exist for this property 

No exemptions exist for this property 

14N 

MIS 

Condo Ownership: 
General: 0 Limited: 0 

Property Factors 

Topography: 8 
Utilities: 0 
Access:0 
Location: 0 - Rural Land 

Lanci Summary 

Untf Type 

Owners 

Appraisais 

Market Land Info 

Dwellings 

Other Buildings/Improvements 

Commercial 

Ag/Forest Land 

Fronting: 0 - None 
Parking Type: 
Parking Quantity: 
Parking Proximity: 

Acres 
70"? 

Value 
on on 

http://svc.mt.gov/msl/mtcadastral/ 3/2/2016 



Special Notice/Demand Letters 



/ 

/ 1293931-R8SDMS 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 8 

1586 Wynkoop Street 
DENVER, CO 80202-1129 

Phone 800-227-8917 
http://Vvww.epa.0ov/reglonO8 

SEP 0 2 2014 
Ref: 8ENF-RC 

SPECIAL NOTICE LETTER 
URGENT LEGAL MATTER 
PROMPT REPLY NECESSARY 
CERTIFIED MAIL: RETURN RECEIPT REQUESTED 
7008 3230 0003 0725 8495 

Raymond S. Stillwell 
President and General Counsel 
M2 Green Redevelopment, LLC 
601 East 3rd Street, Suite 302 
Alton, IL 62002 

Re: Special Notice Letter for the Smurfit Stone Mill Site 
Missoula, Missoula County, Montana 

Dear Mr. Stillwell: 

This letter follows the general notice letter that the U.S. Environmental Protection Agency 
(EPA) sent to the M2 Green Redevelopment, LLC (M2 Green) on May 2,2014, in connection 
with the Smurfit Stone Mill Site (Site), located near Missoula, Montana. In that letter, the EPA 
notified M2 Green of its potential responsibility under Section 107(A) of the Comprehensive 
Environmental Response, Compensation, and Liability Act ("CERCLA" or "Superftind"), 42 
U.S.C. § 9607(a) for the cleanup of the Site, including all costs incurred by the EPA in 
responding to releases at the Site. The EPA is now contacting M2 Green in an attempt to resolve 
its responsibility at the Site. 

Based.on an extensive review of records related to the release and/or disposal of hazardous ̂ 
substances at the Site, the EPA identified M2 Green as a responsible party (PRP) that contributed 
hazardous substances to the Site. Under'the federal SuperfUnd law, M2 Green and the other PRPs at 
the Site are responsible for the costs of cleaning up the Site. The EPA has plans to perform a 
remedial investigation and feasibility study (RI/FS) at the Site in order to identify locations where 
hazardous waste is located. The final RI/FS report will identify various response actions needed to 
address hazardous waste at the Site. 

Background 



Special Notice and Negotiation Moratorium 

The EPA has determined that use of the special notice procedures set forth in Section 122(e) of 
CERCLA, 42 U.S.C. § 9622(e) may facilitate a settlement between M2 Green, the other PRPs, and 
the EPA for performance of a RI/FS at the Site. A remedial investigation (RI) identifies site 
characteristics and defines the nature and extent of soil, air, surface water and groundwater 
contamination at the Site and the risks posed by the Site. A feasibility study (FS) evaluates different 
clean-up options for the Site, 

Under Section 122(e), this letter triggers a sixty (60)-day moratorium on certain EPA response 
activities at the Site. During this 60-day period, M2 Green and the other PRPs are invited to 
participate in formal negotiations with the EPA in an effort to reach a settlement to conduct or finance 
the RI/FS. The 60-day negotiation period ends 60 days after the receipt of this letter. The 60-day 
negotiation moratorium will be extended for an additional thirty (30) days if PRPs provide the EPA 
with a "good faith offer" to conduct or finance the RI/FS. Under this 90-day negotiation moratorium, 
negotiations will conclude on 90 days after the receipt of this letter. If settlement is reached between 
the EPA and the PRPs within the 90-day negotiation moratorium, the settlement will be embodied in 
an administrative order on consent (AOC) for RI/FS. 

Cnnd Faith Offer 

A proposed AOC and Statement of Work (SOW) is enclosed to assist M2 Green in developing a "good 
faith offer." As indicated, the 60-day negotiation moratorium triggered by this letter is extended for 30 
days if the PRPs submit a "good faith offer" to the EPA. A "good faith offer" to conduct or finance the 
RI/FS is a written proposal that demonstrates the PRPs' qualifications and willingness to conduct or 
finance the RI/FS and includes the following elements: 

A statement of willingness by the PRPs to conduct or finance an RI/FS that is consistent 
with EPA's Statement of Work and draft AOC and provides a sufficient basis for further negotiations; 

A paragraph-by-paragraph response to the EPA's Statement of Work and draft AOC; 

A detailed description of the work plan identifying how the PRPs plan to proceed; 

A demonstration of the PRPs' technical capability to carry out the RI/FS, including the 
identification of the firm(s) that may actually conduct die work or a description of the process they will 
use to select the firm(s); 

A demonstration of the PRPs' capability to finance the RI/FS; 

A statement of willingness by the PRPs to reimburse the EPA for costs incurred in 
overseeing the PRPs' conduct of the RI/FS; and 

The name, address, and phone number of the party(ies) or steering committee member(s) 
who will represent the PRPs in negotiations. 



Demand for Reimbursement of Costs 

With this letter, the EPA demands that you reimburse the EPA for its costs incurred to date, and 
encourages you to voluntarily negotiate an AOC in which M2 Green and other PRPs agree to perform 
the RI/FS. 

In accordance with Section 104 of CERCLA, 42 U.S.C. § 9604, the EPA has already taken certain 
response actions and incurred certain costs in response to conditions at the Site. These response actions 
include site investigations and a removal assessment at the Site under the authority of the Superfund 
Program. On August 20,2012, the EPA produced an "Analytical Results Report for a Combined Site 
Inspection and Removal Assessment" for the Site. Field work and sampling activities were conducted on 
surface and subsurface soil and sediment and on surface water and groundwater. 

The EPA is seeking to recover from M2 Green and other PRPs at the Site, its response costs and all 
the interest authorized to be recovered under Section 107(a) of CERCLA. To date, the response costs 
for the Site (from 10/01/1980-03/31/2013) are approximately $673,809. 

Under Section 107(a) of CERCLA, the EPA hereby makes a demand for payment from M2 Green and 
other PRPs for the above amount plus all interest authorized to be recovered under Section 107(a). A 
summary of these costs is enclosed as Attachment A. 

Some or all of the costs associated with this notice may be covered by current or past insurance 
policies issued to M2 Green. Most insurance policies will require that the company notify its carrier(s) 
of a claim against it in a timely manner. To evaluate whether the M2 Green should notify its 
insurance carriers) of this demand, M2 Green may wash to review current and past policies, beginning 
with the date of M2 Green's first contact with the Smurfit Stone Mill Site, up to the present. Coverage 
depends on many factors, such as the language of the particular policy and state law. 

In the event that M2 Green files for protection in a bankruptcy court, it must include the EPA as 
creditor, because the EPA has a potential claim against M2 Green. TTie EPA reserves the right to file a 
proof of claim or application for reimbursement of administrative expenses. 

PRP Steering Committee 

To assist PRPs in negotiating with the EPA concerning this matter, the EPA is attaching to this letter a 
list of the names and addresses of other PRPs to whom it is sending this Notice. 

The EPA recommends that all PRPs meet to select a steering committee responsible for representing 
the group's interests. The EPA recognizes that the allocation of responsibility among PRPs may be 
difficult. If PRPs are unable to reach consensus among themselves, we encourage the use of the 
services of a neutral third party to help allocate responsibility. Third parties are available to facilitate 
negotiations. At the PRPs' request, the EPA will provide a list of experienced third-party mediators, or 
help arrange for a mediator. 

3 



Administrative Record 

The documentation supporting the proposal to list the Site on the National Priorities List is available at 
the Missoula Public Library, 301 E. Main Street, Missoula, Montana 59802. In addition, the EPA will 
rammish an administrative record that contains documents that will serve as the basis for the EPA's 
selection of a cleanup at the Site. The administrative record will be located at the Missoula Public 
Library. The administrative record will be available to you and the public for inspection and comment. 
The administrative record will also be available upon appointment at the Superfiind Records Center, EPA 
Region 8, at 1595 Wynkoop Street, Denver, Colorado 80202. M2 Green may wish to review the 
documents to assist in responding to this letter, but its review should not delay such response beyond 
the 60-day period provided by CERCLA. 

PRP Bwnnnf and EPA Contact Person 

M2 Green is encouraged to contact the EPA, within 10 days of its receipt of this letter, to indicate its 
willingness to participate in future negotiations concerning this Site. You may respond individually or 
through a steering committee if such a committee has been formed. If the EPA does not receive a 
timely response, the EPA will assume that you do not wish to negotiate a resolution of your liabilities 
in connection with the Site, and that you have declined any involvement in performing the response 
activities. 

Your response to this Special Notice Letter and the demand for costs included herein, including written 
proposals to perform the RI/FS for the Site, should be sent to: 

U.S. Environmental Protection Agency 
Amelia Piggott, Enforcement Attorney (8ENF-RC) 
1595 Wynkoop Street 
Denver, CO 80202 
piegott.amelia@eoa.gov 
303-312-6410 

The factual and legal discussions in this letter are intended solely to provide notice and information, 
and such discussions are not to be construed as a final EPA position on any matter set forth herein. 
Due to the seriousness of the environmental and legal problems posed by die conditions at the Site, the 
EPA urges that you give immediate attention and prompt response to this letter. 

In addition, the EPA has notified the Federal and State Natural Resource Trustees of its intention to 
perform or enter into negotiations for the performance of response actions at the Site. 

If you have any questions regarding the technical aspects of this letter, please contact Sara Sparks, 
Remedial Project Manager, at 406-782-7415. If you have an attorney handling your legal matters, 
please direct his or her questions to Amelia Piggott, Enforcement Attorney, at 303-312-6410, 

4 



We and our staff look forward to working with you during the coming months. 

Sincerely, 

v Kelcey Land, Director 
1 OdTLU^- RCRA/CERCLA Technical Enforcement Program 

PhAC Office of Enforcement, Compliance, 
' <3 I and Environmental Justice 
Ad" C£>pi<sg{ -fyim j 
o d g i n a J L .  

Andrea Madigan 
Supervisory Attorney 
Legal Enforcement Program 
Office of Enforcement, Compliance 
and Environmental Justice 

Enclosures 

cc: Montana Governor Steve Bollock 
Robert Collins, MT NR Trustee 
Robert Stewart, DOI 
Amelia Piggott, 8ENF-L 
Sara Sparks, 8MO 
Rob Parker, 8EPR-AR 
Sharon Abendschan, 8ENF-RC 
Dianna Lim, 8EPR-PS 
Elizabeth Tempkin, Tempkin, Wiegla, & Hardt, LLP 
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PRP 

List of PRPs Receiving Special Notice Letters 
Regarding Superfiind Liability for the Smurfit Stone Site 

Legal Counsel 
RockTenn 
James Rubright 
Chairman and Chief Executive Officer 
504 Thrasher Street 
Norcross, GA 30071 

Rock Tenn 
Nina E. Butler 
Senior Vice President & 

Environmental Counsel 
504 Thrasher Street 
Norcross, GA 30071 
770-638-7597 

Rock Tenn 
Roy Cobb, Esq. 
Senior Environmental Counsel 
Six City Place Drive 
Creve Coeur, Missouri 63141 
314-656-5364 

Montana Rail Link 
Thomas Walsh, President 
101 International Drive 
Missoula, MT 59808 
406-523-1434 

Washington Corporations 
Karl M. Swanson 
101 International Drive 
Missoula, MT 59808 
406-523-1399 

BNSF Railway Company 
Matthew Rose 
Chairman and Chief 
2650 Lou Menk Drive 
Ft. Worth, TX 76131-2830 

BNSF Railway Company 
Mark Engdahl 
Manager of Environmental Remediation 
800 North Lost Chance Gulch, Suite 101 
Helena, MT 59601 

BNSF Railway Company 
Brooke Kuhl 
General Attorney 
201 West Railroad Street 
Missoula, MT 59801 
406-543-0019 

M2Green Redevelopment, LLC 
Raymond S. Stillwell 
President and General Counsel 
601 East 3rd Street, Suite 302 
Alton, IL 62002 
618-465-7277 

Tempkin, Wielga, & Hardt, LLP 
Elizabeth Tempkin, Esq. 
Ryan Skylar, Esq. 
1900 Wazee Street, Suite 303 
Denver, CO 80211 
303-292-4922 



List of PRPs Receiving Special Notice Letters 
Regarding Stiperfund Liability for the Smurfit Stone Site 

PRP Legal Counsel 
International Paper International Paper 
John Vincent Faraci Brian E. Heim, Chief Counsel 
Chairman CEO Legal Department 
6400 Poplar Avenue 6400 Poplar Avenue 
Memphis, TN 38197 Memphis, TN 38197 



Report Date: 00/20/2013 

Certified By Financial Management Office 
itemized Cost Summary 

SMURFIT STONE MILL, MISSOULA, MT SITE ID • A8 04 
FULL COST SUMMARY REPORT -ALL INCLUSIVE - (CRP# 164516) 

COSTS FROM 10/01/1980 THROUGH 03/31/2013 

Page 1 of 1 

REGIONAL PAYROLL COSTS $46,006.58 

HEADQUARTERS PAYROLL COSTS $1,476.63 

REGIONAL TRAVEL COSTS $5,048.78 

ACCEPTANCE CONTRACTS 
CHEMTECH CONSULTING GROUP, INC. (EPW09038) $5,957.25 

ENFORCEMENT SUPPORT SERVICES (ESS) 
TOEROEK ASSOC. INC. (EPR80910) $22,550.80 

SUPERFUND TECHNICAL ASSIST RESPONSE (ST3) 
URS OPERATING SERVICES INC. (EPW05050) $312,686.86 

TECHNICAL AND ANALYTICAL SUPPORT SERVICES 
COMPUTER SCIENCES CORPORATION (EPW10016) $42,723.26 

TECHNICAL SERVICES AND SUPPORT (TSSO) 
COMPUTER SCIENCES CORP (EPW06046) $1,990.52 

CONTRACT LAB PROGRAM (CLP) COSTS 
FINANCIAL COST SUMMARY $43,643.53 

EPA INDIRECT COSTS 

Total Site Costs: 

$191,724.93 

$673,809.14 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

1595 Wynkoop Street 
Denver, CO 80202-1129 

Phone 800-227-8917 
www.epa.gov/region08 

REGION 8 

Ref: 8ENF-RC 

VIA CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Ray Still well, President and General Counsel 
M2 Green Redevelopment, LLC 
601 East 3rd Street, Suite 302 
Alton, Illinois 62002 

Re: Notice of Intent to File Superfund Lien; Smurfit Stone Mill Superfund Site; 
Missoula, Missoula County, Montana 

Dear Mr. Stillwell: 

Under the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 
commonly known as the federal "Superfund" law, the U.S. Environmental Protection Agency is 
responsible for responding to the release or threat of release of hazardous substances, pollutants or 
contaminants into the environment and for cleaning up or otherwise addressing any contamination that 
has already occurred. The EPA has documented that such a release has occurred at the Smurfit Stone 
Mill Superfund Site (Site) located in Missoula, Missoula County, Montana. The EPA has spent public 
funds to investigate releases of hazardous substances or potential releases of hazardous substances at the 
Site. Based on information presently available to the EPA, the EPA has determined that M2 Green 
Redevelopment, LLC (M2 Green) may be responsible under CERCLA for cleanup of the Site or costs 
the EPA has incurred in cleaning up the Site. 

Under CERCLA, specifically Sections 106(a) and 107(a), potentially responsible parties (PRPs) may be 
required to perform cleanup actions to protect the public health, welfare, or the environment. PRPs may 
also be responsible for costs incurred by the EPA in cleaning up the Site, unless the PRP can show 
divisibility or any of the other statutory defenses. PRPs include current and former owners and operators 
of a site, as well as persons who arranged for treatment and/or disposal of any hazardous substances 
found at the site, and persons who accepted hazardous substances for transport and selected the site to 
which the hazardous substances were delivered. 

Based on the information collected, the EPA believes that M2 Green may be liable under Section 107(a) 
of CERCLA with respect to the Site, as a current owner of the Site. 

Explanation of Potential Liability 



Actions Taken at the Site 

In accordance with section 104 of CERCLA, 42 U.S.C. § 9604, the EPA has taken response actions and 
incurred certain costs by addressing conditions at the Site, including conducting oversight of remedial 
investigation work and performing a Preliminary Assessment (PA) and Site Investigation (SI) in order 
to gain a basic understanding of any risks posed to human health and/or the environment by releases or 
threatened releases from the Site. 

Notice of Intent to File Lien 

Section 107(/) of CERCLA, 42 U.S.C. § 9607(/) provides that all response costs for which a person is 
liable to the United States shall constitute a lien in favor of the United States upon all real property and 
rights to such property which: (1) belong to such person, and (2) are subject to or affected by a removal 
or remedial action. Such a Superfund lien applies to all property owned by the potentially responsible 
party upon which the response action has been taken, not just the portion of the property directly 
affected by cleanup activities. 

As a result of the response actions taken or to be taken by the EPA, the EPA hereby notifies M2Green of 
the Agency's intent to file a lien against M2Green's property that is subject to the EPA's response 
actions at the Site. The addresses and legal descriptions of the properties subject to the EPA's lien is 
included in Enclosure 1 to this letter. 

The EPA has established a Lien Filing Record consisting of documents relating to its decision to file a 
notice of the lien. An index of this Record is included in Enclosure 2 to this letter. The Lien Filing 
Record is kept at the EPA Region 8 offices, and may be reviewed and copied at reasonable times by 
prior arrangement with: 

Amelia Piggott 
Enforcement Attorney 
U.S. Environmental Protection Agency, Region 8 
1595 Wynkoop Street 
Denver, Colorado 80202-1129 
(303)312-6410 

M2Green may notify the EPA in writing within ten (10) calendar days from the date of the mailing of 
this letter if the company believes that the EPA's information or belief supporting the filing of a lien is 
in error. Also within those ten (10) days, M2Green may request in writing to meet with a neutral EPA 
official to present any information M2Green has to show that the EPA does not have a reasonable basis 
on which to file a notice of lien. M2Green should describe this information in its written request to meet 
with an EPA official. Any written submissions or request for a meeting should reference the Site and be 
addressed to the above-referenced regional attorney. 

If M2Green would like an informal meeting with EPA staff, in person or by telephone, prior to 
submitting anything in writing, or prior to meeting with a neutral EPA official selected to review 
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M2Green's written submission, please contact Amelia Piggott, whose address and telephone number 
appear above. 

If the EPA receives a written submission or a request for a meeting from M2Green within ten (10) 
calendar days from the date of the mailing of this letter, the EPA will review M2Green's submission or 
request for a meeting. If the EPA agrees, based on M2Green's submission, that it does not have a 
reasonable basis to file a notice of a lien on the Property, the EPA will not file its notice of lien and will 
so notify the company. If the EPA still believes there is a reasonable basis on which to file a lien, 
M2Green's written submission or request will be referred, along with the Lien Filing Record, to a 
neutral EPA official selected for the purpose of reviewing the submission or for conducting the meeting. 
M2Green may choose to attend a meeting via a telephone conference or in person. The EPA will be 
represented by its enforcement staff, including a representative from the Legal Enforcement Program. 
M2Green may be represented by counsel. The meeting will be held before a neutral EPA official. This 
will be an informal meeting in which M2Green may provide the EPA with information explaining why 
the EPA's position requires reconsideration. The meeting will not be conducted under rules of evidence 
or under formal administrative or judicial procedures. The sole issue at the meeting will be whether the 
EPA has a reasonable basis under CERCLA Section 107(1), 42 U.S.C. § 9607(1), on which to file a 
notice of a lien. 

After reviewing M2Green's written submission, or conducting a meeting if one is requested, the neutral 
EPA official will issue a recommended decision based upon the Lien Filing Record, as well as any 
written submission and any information provided at the meeting. The recommended decision will state 
whether the EPA has a reasonable basis to file a notice of lien and will be forwarded to an EPA official 
authorized to execute liens. M2Green will be furnished a copy of the recommended decision and 
notified of the Agency's action. 

Neither M2Green nor the EPA waives or is prohibited from asserting any claims or defenses in any 
subsequent legal or administrative proceeding by the submission of information, a request for and 
participating at a meeting, or issuance of a recommended decision by a neutral EPA official that the 
EPA has, or does not have, a reasonable basis on which to file a notice of lien. 

Information that May Assist You 

On January 11, 2002, President Bush signed into law the Superfund Small Business Liability Relief and 
Brownfields Revitalization Act. This Act contains several exemptions and defenses to CERCLA 
liability, which the EPA suggests that all parties evaluate. M2Green may obtain a copy of the law via the 
Internet at: http://www.epa.gov/swerosps/bf/sblrbra.htm and review the EPA's guidance regarding these 
policies/cleanup/superfund. 

The EPA has a number of resources for small businesses, including the National Compliance Assistance 
Clearinghouse and Compliance Assistance Centers which offer various forms of resources to small 
businesses. M2Green may inquire about these resources at www.epa.gov. In addition, information on 
contacting the EPA Small Business Ombudsman may be found at www.epa.gov/sbo. Finally, an EPA 
fact sheet about the Small Business Regulatory Enforcement Fairness Act is Enclosure 3 with this letter. 

Please give these matters your immediate attention and consider consulting with an attorney. Please 
respond within the time frames specified above. If you have any questions, please contact Amelia 
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Piggott, EPA Enforcement Attorney, at (303) 312-6410 or Sharon Abendschan, EPA Enforcement 
Specialist, at (303) 312-6957. Thank you for your cooperation and prompt attention in this matter. 

Sincerely, 

d 
Kelcey Lano; Director 
Technical Enforcement Program 
Office of Enforcement Compliance 
and Environmental Justice 

Andrea Madigan, Supervisory Attorney 
Legal Enforcement Program 
Office of Enforcement Compliance 
and Environmental Justice 

Enclosures 

cc: Amelia Piggott, 8ENF-L 
Sara Sparks, 8MO 
Sharon Abendschan, 8ENF-RC 
Dianna Lim, 8EPR-PS 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

1595 Wynkoop Street 
Denver, CO 80202-1129 

Phone 800-227-8917 
www.epa.gov/region08 

REGION 8 

Ref: 8ENF-RC 

VIA CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Ray Stillwell, President and General Counsel 
M2 Green Redevelopment, LLC 
601 East 3rd Street, Suite 302 
Alton, Illinois 62002 

Re: Notice of Intent to File Superfund Lien; Smurfit Stone Mill Superfund Site; 
Missoula, Missoula County, Montana 

Dear Mr. Stillwell: 

Under the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 
commonly known as the federal "Superfund" law, the U.S. Environmental Protection Agency is 
responsible for responding to the release or threat of release of hazardous substances, pollutants or 
contaminants into the environment and for cleaning up or otherwise addressing any contamination that 
has already occurred. The EPA has documented that such a release has occurred at the Smurfit Stone 
Mill Superfund Site (Site) located in Missoula, Missoula County, Montana. The EPA has spent public 
funds to investigate releases of hazardous substances or potential releases of hazardous substances at the 
Site. Based on information presently available to the EPA, the EPA has determined that M2 Green 
Redevelopment, LLC (M2 Green) may be responsible under CERCLA for cleanup of the Site or costs 
the EPA has incurred in cleaning up the Site. 

Under CERCLA, specifically Sections 106(a) and 107(a), potentially responsible parties (PRPs) may be 
required to perform cleanup actions to protect the public health, welfare, or the environment. PRPs may 
also be responsible for costs incurred by the EPA in cleaning up the Site, unless the PRP can show 
divisibility or any of the other statutory defenses. PRPs include current and former owners and operators 
of a site, as well as persons who arranged for treatment and/or disposal of any hazardous substances 
found at the site, and persons who accepted hazardous substances for transport and selected the site to 
which the hazardous substances were delivered. 

Based on the information collected, the EPA believes that M2 Green may be liable under Section 107(a) 
of CERCLA with respect to the Site, as a current owner of the Site. 

Explanation of Potential Liability 



Actions Taken at the Site 

In accordance with section 104 of CERCLA, 42 U.S.C. § 9604, the EPA has taken response actions and 
incurred certain costs by addressing conditions at the Site, including conducting oversight of remedial 
investigation work and performing a Preliminary Assessment (PA) and Site Investigation (SI) in order 

to gain a basic understanding of any risks posed to human health and/or the environment by releases or 
threatened releases from the Site. 

Notice of Intent to File Lien 

Section 107(/) of CERCLA, 42 U.S.C. § 9607(/) provides that all response costs for which a person is 
liable to the United States shall constitute a lien in favor of the United States upon all real property and 
rights to such property which: (1) belong to such person, and (2) are subject to or affected by a removal 
or remedial action. Such a Superfund lien applies to all property owned by the potentially responsible 
party upon which the response action has been taken, not just the portion of the property directly 
affected by cleanup activities. 

As a result of the response actions taken or to be taken by the EPA, the EPA hereby notifies M2Green of 
the Agency's intent to file a lien against M2Green's property that is subject to the EPA's response 
actions at the Site. The addresses and legal descriptions of the properties subject to the EPA's lien is 
included in Enclosure 1 to this letter. 

The EPA has established a Lien Filing Record consisting of documents relating to its decision to file a 
notice of the lien. An index of this Record is included in Enclosure 2 to this letter. The Lien Filing 
Record is kept at the EPA Region 8 offices, and may be reviewed and copied at reasonable times by 
prior arrangement with: 

Amelia Piggott 
Enforcement Attorney 
U.S. Environmental Protection Agency, Region 8 
1595 Wynkoop Street 
Denver, Colorado 80202-1129 
(303)312-6410 

M2Green may notify the EPA in writing within ten (10) calendar days from the date of the mailing of 
this letter if the company believes that the EPA's information or belief supporting the filing of a lien is 
in error. Also within those ten (10) days, M2Green may request in writing to meet with a neutral EPA 
official to present any information M2Green has to show that the EPA does not have a reasonable basis 
on which to file a notice of lien. M2Green should describe this information in its written request to meet 
with an EPA official. Any written submissions or request for a meeting should reference the Site and be 
addressed to the above-referenced regional attorney. 

If M2Green would like an informal meeting with EPA staff, in person or by telephone, prior to 
submitting anything in writing, or prior to meeting with a neutral EPA official selected to review 

Page 2 of 4 



M2Green's written submission, please contact Amelia Piggott, whose address and telephone number 
appear above. 

If the EPA receives a written submission or a request for a meeting from M2Green within ten (10) 
calendar days from the date of the mailing of this letter, the EPA will review M2Green's submission or 
request for a meeting. If the EPA agrees, based on M2Green's submission, that it does not have a 
reasonable basis to file a notice of a lien on the Property, the EPA will not file its notice of lien and will 
so notify the company. If the EPA still believes there is a reasonable basis on which to file a lien, 
M2Green's written submission or request will be referred, along with the Lien Filing Record, to a 
neutral EPA official selected for the purpose of reviewing the submission or for conducting the meeting. 
M2Green may choose to attend a meeting via a telephone conference or in person. The EPA will be 
represented by its enforcement staff, including a representative from the Legal Enforcement Program. 
M2Green may be represented by counsel. The meeting will be held before a neutral EPA official. This 
will be an informal meeting in which M2Green may provide the EPA with information explaining why 
the EPA's position requires reconsideration. The meeting will not be conducted under rules of evidence 
or under formal administrative or judicial procedures. The sole issue at the meeting will be whether the 
EPA has a reasonable basis under CERCLA Section 107(1), 42 U.S.C. § 9607(1), on which to file a 
notice of a lien. 

After reviewing M2Green's written submission, or conducting a meeting if one is requested, the neutral 
EPA official will issue a recommended decision based upon the Lien Filing Record, as well as any 
written submission and any information provided at the meeting. The recommended decision will state 
whether the EPA has a reasonable basis to file a notice of lien and will be forwarded to an EPA official 
authorized to execute liens. M2Green will be furnished a copy of the recommended decision and 
notified of the Agency's action. 

Neither M2Green nor the EPA waives or is prohibited from asserting any claims or defenses in any 
subsequent legal or administrative proceeding by the submission of information, a request for and 
participating at a meeting, or issuance of a recommended decision by a neutral EPA official that the 
EPA has, or does not have, a reasonable basis on which to file a notice of lien. 

Information that May Assist You 

On January 11, 2002, President Bush signed into law the Superfund Small Business Liability Relief and 
Brownfields Revitalization Act. This Act contains several exemptions and defenses to CERCLA 
liability, which the EPA suggests that all parties evaluate. M2Green may obtain a copy of the law via the 
Internet at: http://www.epa.gov/swerosps/bf/sblrbra.htm and review the EPA's guidance regarding these 
policies/cleanup/superfund. 

The EPA has a number of resources for small businesses, including the National Compliance Assistance 
Clearinghouse and Compliance Assistance Centers which offer various forms of resources to small 
businesses. M2Green may inquire about these resources at www.epa.gov. In addition, information on 
contacting the EPA Small Business Ombudsman may be found at www.epa.gov/sbo. Finally, an EPA 
fact sheet about the Small Business Regulatory Enforcement Fairness Act is Enclosure 3 with this letter. 

Please give these matters your immediate attention and consider consulting with an attorney. Please 
respond within the time frames specified above. If you have any questions, please contact Amelia 
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Piggott, EPA Enforcement Attorney, at (303) 312-6410 or Sharon Abendschan, EPA Enforcement 
Specialist, at (303) 312-6957. Thank you for your cooperation and prompt attention in this matter. 

Sincerely, 

Kelcey Land, Director 
Technical Enforcement Program 
Office of Enforcement Compliance 

and Environmental Justice 

Andrea Madigan, Director 
Legal Enforcement Program 
Office of Enforcement Compliance 

and Environmental Justice 

Enclosures 

cc: Amelia Piggott, 8ENF-L 
Sara Sparks, 8MO 
Sharon Abendschan, 8ENF-RC 
Dianna Lim, 8EPR-PS 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

1595 Wynkoop Street 
Denver, CO 80202-1129 

Phone 800-227-8917 
www.epa.gov/region08 

REGION 8 

VIA CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Ray Stillwell, President and General Counsel 
M2 Green Redevelopment, LLC 
601 East 3rd Street, Suite 302 
Alton, IL 62002 

Re: Notice of Intent to File Superfund Lien; Smurfit Stone Mill Superfund Site; 
Missoula, Missoula County, Montana 

Dear Mr. Stillwell: 

Under the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 
commonly known as the federal "Superfund" law, the U.S. Environmental Protection Agency (EPA) is 
responsible for responding to the release or threat of release of hazardous substances, pollutants or 
contaminants into the environment and for cleaning up or otherwise addressing any contamination that 
has already occurred. The EPA has documented that such a release has occurred at the Smurfit Stone 
Mill Superfund Site (Site) located in Missoula, Missoula County, Montana. The EPA has spent public 
funds to investigate releases of hazardous substances or potential releases of hazardous substances at the 
Site. Based on information presently available to the EPA, the EPA has determined that M2 Green 
Redevelopment, LLC (M2 Green) may be responsible under CERCLA for cleanup of the Site or costs 
the EPA has incurred in cleaning up the Site. 

Under CERCLA, specifically Sections 106(a) and 107(a), potentially responsible parties (PRPs) may be 
required to perform cleanup actions to protect the public health, welfare, or the environment. PRPs may 
also be responsible for costs incurred by the EPA in cleaning up the Site, unless the PRP can show 
divisibility or any of the other statutory defenses. PRPs include current and former owners and operators 
of a site, as well as persons who arranged for treatment and/or disposal of any hazardous substances 
found at the site, and persons who accepted hazardous substances for transport and selected the site to 
which the hazardous substances were delivered. 

Based on the information collected, the EPA believes that M2 Green may be liable under Section 107(a) 
of CERCLA with respect to the Site, as a current owner of the Site. 

In accordance with section 104 of CERCLA, 42 U.S.C. § 9604, the EPA has taken response actions and 
incurred certain costs by addressing conditions at the Site, including performing a Preliminary 
Assessment (PA) and Site Investigation (SI) in order to gain a basic understanding of any risks posed to 

Explanation of Potential Liability 

Actions Taken at the Site 



human health and/or the environment by releases or threatened releases from the Site-and conducting 
oversight of remedial investigation work. ^ 

Notice of Intent to File Lien 

Section 107(7) of CERCLA, 42 U.S.C. § 9607(7) provides that all response costs for which a person is 
liable to the United States shall constitute a lien in favor of the United States upon all real property and 
rights to such property which: (1) belong to such person, and (2) are subject to or affected by a removal 
or remedial action. Such a Superfund lien applies to all property owned by the potentially responsible 
party upon which the response action has been taken, not just the portion of the property directly 
affected by cleanup activities. 

As a result of the response actions taken or to be taken by EPA, EPA hereby notifies M2Green of the 
Agency's intent to file a lien against M2Green's property that is subject to EPA's response actions at the 
Site. The addresses and legal descriptions of the properties subject to EPA's lien is included in 
Enclosure 1 to this letter. 

EPA has established a Lien Filing Record consisting of documents relating to its decision to file a notice 
of the lien. An index of this Record is included in Enclosure 2 to this letter. The Lien Filing Record is 
kept at the EPA Region 8 offices, and may be reviewed and copied at reasonable times by prior 
arrangement with: 

Amelia Piggott 
Enforcement Attorney 
U.S. Environmental Protection Agency, Region 8 
1595 Wynkoop Street 
Denver, Colorado 80202-1129 
(303)312-6410 

M2Green may notify EPA in writing within ten (10) calendar days from the date of the mailing of this 
letter if the company believes that EPA's information or belief supporting the filing of a lien is in error. 
Also within those ten (10) days, M2Green may request in writing to meet with a neutral EPA official to 
present any information M2Green has to show that EPA does not have a reasonable basis on which to 
file a notice of lien. M2Green should describe this information in its written request to meet with an 
EPA official. Any written submissions or request for a meeting should reference the Site and be 
addressed to the above-referenced regional attorney. 

If M2Green would like an informal meeting with EPA staff, in person or by telephone, prior to 
submitting anything in writing, or prior to meeting with a neutral EPA official selected to review 
M2Green's written submission, please contact Amelia Piggott, whose address and telephone number 
appear above. 

If EPA receives a written submission or a request for a meeting from M2Green within ten (10) calendar 
days from the date of the mailing of this letter, EPA will review M2Green's submission or request for a 
meeting. If EPA agrees, based on M2Green's submission, that it does not have a reasonable basis to file 
•a notice of a lien on the Property, EPA will not file its notice of lien and will so notify the company. If 
EPA still believes there is a reasonable basis on which to file a lien, M2Green's written submission or 
request will be referred, along with the Lien Filing Record, to a neutral EPA official selected for the 
purpose of reviewing the submission or for conducting the meeting. 
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M2Green may choose to attend a meeting via a telephone conference or in person. EPA will be 
represented by its enforcement staff, including a representative from the Legal Enforcement Program. 
M2Green may be represented by counsel. The meeting will be held before a neutral EPA official. This 
will be an informal meeting in which M2Green may provide EPA with information explaining why 
EPA's position requires reconsideration. The meeting will not be conducted under rules of evidence or 
under formal administrative or judicial procedures. The sole issue at the meeting will be whether EPA 
has a reasonable basis under CERCLA Section 107(1), 42 U.S.C. § 9607(1), on which to file a notice of a 
lien. 

After reviewing M2Green's written submission, or conducting a meeting if one is requested, the neutral 
EPA official will issue a recommended decision based upon the Lien Filing Record, as well as any 
written submission and any information provided at the meeting. The recommended decision will state 
whether EPA has a reasonable basis to file a notice of lien and will be forwarded to an EPA official 
authorized to execute liens. M2Green will be furnished a copy of the recommended decision and 
notified of the Agency's action. 

Neither M2Green nor EPA waives or is prohibited from asserting any claims or defenses in any 
subsequent legal or administrative proceeding by the submission of information, a request for and 
participating at a meeting, or issuance of a recommended decision by a neutral EPA official that EPA 
has, or does not have, a reasonable basis on which to file a notice of lien. 

Information that May Assist You 

On January 11, 2002, President Bush signed into law the Superfund Small Business Liability Relief and 
Brownfields Revitalization Act. This Act contains several exemptions and defenses to CERCLA 
liability, which EPA suggests that all parties evaluate. M2Green may obtain a copy of the law via the 
Internet at: http://www.epa.gov/swerosps/bf/sblrbra.htm and review the EPA's guidance regarding these 
policies/cleanup/superfund. 

EPA has a number of resources for small businesses, including the National Compliance Assistance 
Clearinghouse and Compliance Assistance Centers which offer various forms of resources to small 
businesses. M2Green may inquire about these resources at www.epa.gov. In addition, information on 
contacting the EPA Small Business Ombudsman may be found at www.epa.gov/sbo. Finally, an EPA 
fact sheet about the Small Business Regulatory Enforcement Fairness Act is Enclosure 3 with this letter. 

Please give these matters your immediate attention and respond within the time frames specified above. 
If you have any questions, please contact Amelia Piggott, EPA Enforcement Attorney, at (303) 312-
6410 or Sharon Abendschan, EPA Enforcement Specialist, at (303) 312-6957. Thank you for your 
cooperation in this matter. 
peaks 
Please give these matters your immediate attention and consider consulting with an attorney. If you have 
any questions regarding this letter, please contact Amelia Piggott, at (303) 312-6410. Thank you for 
your prompt attention to this matter. 
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Sincerely, 

Kelcey Land, Director 
Technical Enforcement Program 
Office of Enforcement Compliance 

and Environmental Justice 

Andrea Madigan, Director 
Legal Enforcement Program 
Office of Enforcement Compliance 

and Environmental Justice 

Enclosures 

cc: Amelia Piggott, 8ENF-L 
Sara Sparks, 8MO 
Sharon Abendschan, 8ENF-RC 
Dianna Lim, 8EPR-PS 
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1 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

1595 Wynkoop Street 
Denver, CO 80202-1129 

Phone 800-227-8917 
www.epa.gov/region08 

REGION 8 

VIA CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Ray Stillwell, President and General Counsel 
M2 Green Redevelopment, LLC 
601 East 3rd Street, Suite 302 
Alton, IL 62002 

Re: Notice of Intent to File Superfund Lien; Smurfit Stone Mill Superfund Site; 
Missoula, Missoula County, Montana 

Dear Mr. Stillwell: 

Under the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 
commonly known as the federal "Superfund" law, the U.S. Environmental Protection Agency (EPA) is 
responsible for responding to the release or threat of release of hazardous substances, pollutants or 
contaminants into the environment and for cleaning up or otherwise addressing any contamination that 
has already occurred. The EPA has documented that such a release has occurred at the Smurfit Stone 
Mill Superfund Site (Site) located in Missoula, Missoula County, Montana. The EPA has spent public 
funds to investigate releases of hazardous substances or potential releases of hazardous substances at the 
Site. Based on information presently available to the EPA, the EPA has determined that M2 Green 
Redevelopment, LLC (M2 Green) may be responsible under CERCLA for cleanup of the Site or costs 
the EPA has incurred in cleaning up the Site. 

Under CERCLA, specifically Sections 106(a) and 107(a), potentially responsible parties (PRPs) may be 
required to perform cleanup actions to protect the public health, welfare, or the environment. PRPs may 
also be responsible for costs incurred by the EPA in cleaning up the Site, unless the PRP can show 
divisibility or any of the other statutory defenses. PRPs include current and former owners and operators 
of a site, as well as persons who arranged for treatment and/or disposal of any hazardous substances 
found at the site, and persons who accepted hazardous substances for transport and selected the site to 
which the hazardous substances were delivered. 

Based on the information collected, the EPA believes that M2 Green may be liable under Section 107(a) 
of CERCLA with respect to the Site, as a current owner of the Site. 

In accordance with section 104 of CERCLA, 42 U.S.C. § 9604, the EPA has taken response actions and 
incurred certain costs by addressing conditions at the Site, including performing a Preliminary 
Assessment (PA) and Site Investigation (SI) in order to gain a basic understanding of any risks posed to 

Explanation of Potential Liability 

Actions Taken at the Site 



human health and/or the environment by releases or threatened releases from the Site and conducting 
oversight of remedial investigation work. 

Notice of Intent to File Lien 

Section 107(/) of CERCLA, 42 U.S.C. § 9607(7) provides that all response costs for which a person is 
liable to the United States shall constitute a lien in favor of the United States upon all real property and 
rights to such property which: (1) belong to such person, and (2) are subject to or affected by a removal 
or remedial action. Such a Superfund lien applies to all property owned by the potentially responsible 
party upon which the response action has been taken, not just the portion of the property directly 
affected by cleanup activities. 

As a result of the response actions taken or to be taken by EPA, EPA hereby notifies M2Green of the 
Agency's intent to file a lien against M2Green's property that is subject to EPA's response actions at the 
Site. The addresses and legal descriptions of the properties subject to EPA's lien is included in 
Enclosure 1 to this letter. 

EPA has established a Lien Filing Record consisting of documents relating to its decision to file a notice 
of the lien. An index of this Record is included in Enclosure 2 to this letter. The Lien Filing Record is 
kept at the EPA Region 8 offices, and may be reviewed and copied at reasonable times by prior 
arrangement with: 

Amelia Piggott 
Enforcement Attorney 
U.S. Environmental Protection Agency, Region 8 
1595 Wynkoop Street 
Denver, Colorado 80202-1129 
(303)312-6410 

M2Green may notify EPA in writing within ten (10) calendar days from the date of the mailing of this 
letter if the company believes that EPA's information or belief supporting the filing of a lien is in error. 
Also within those ten (10) days, M2Green may request in writing to meet with a neutral EPA official to 
present any information M2Green has to show that EPA does not have a reasonable basis on which to 
file a notice of lien. M2Green should describe this information in its written request to meet with an 
EPA official. Any written submissions or request for a meeting should reference the Site and be 
addressed to the above-referenced regional attorney. 

If M2Green would like an informal meeting with EPA staff, in person or by telephone, prior to 
submitting anything in writing, or prior to meeting with a neutral EPA official selected to review 
M2Green's written submission, please contact Amelia Piggott, whose address and telephone number 
appear above. 

If EPA receives a written submission or a request for a meeting from M2Green within ten (10) calendar 
days from the date of the mailing of this letter, EPA will review M2 Green's submission or request for a 
meeting. If EPA agrees, based on M2Green's submission, that it does not have a reasonable basis to file 
a notice of a lien on the Property, EPA will not file its notice of lien and will so notify the company. If 
EPA still believes there is a reasonable basis on which to file a lien, M2Green's written submission or 
request will be referred, along with the Lien Filing Record, to a neutral EPA official selected for the 
purpose of reviewing the submission or for conducting the meeting. 
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M2Green may choose to attend a meeting via a telephone conference or in person. EPA will be 
represented by its enforcement staff, including a representative from the Legal Enforcement Program. 
M2Green may be represented by counsel. The meeting will be held before a neutral EPA official. This 
will be an informal meeting in which M2Green may provide EPA with information explaining why 
EPA's position requires reconsideration. The meeting will not be conducted under rules of evidence or 
under formal administrative or judicial procedures. The sole issue at the meeting will be whether EPA 
has a reasonable basis under CERCLA Section 107(1), 42 U.S.C. § 9607(1), on which to file a notice of a 
lien. 

After reviewing M2Green's written submission, or conducting a meeting if one is requested, the neutral 
EPA official will issue a recommended decision based upon the Lien Filing Record, as well as any 
written submission and any information provided at the meeting. The recommended decision will state 
whether EPA has a reasonable basis to file a notice of lien and will be forwarded to an EPA official 
authorized to execute liens. M2Green will be furnished a copy of the recommended decision and 
notified of the Agency's action. 

Neither M2Green nor EPA waives or is prohibited from asserting any claims or defenses in any 
subsequent legal or administrative proceeding by the submission of information, a request for and 
participating at a meeting, or issuance of a recommended decision by a neutral EPA official that EPA 
has, or does not have, a reasonable basis on which to file a notice of lien. 

On January 11, 2002, President Bush signed into law the Superfund Small Business Liability Relief and 
Brownfields Revitalization Act. This Act contains several exemptions and defenses to CERCLA 
liability, which EPA suggests that all parties evaluate. M2Green may obtain a copy of the law via the 
Internet at: http://www.epa.gov/swerosps/bf/sblrbra.htm and review the EPA's guidance regarding these 
policies/cleanup/superfund. 

EPA has a number of resources for small businesses, including the National Compliance Assistance 
Clearinghouse and Compliance Assistance Centers which offer various forms of resources to small 
businesses. M2Green may inquire about these resources at www.epa.gov. In addition, information on 
contacting the EPA Small Business Ombudsman may be found at www.epa.gov/sbo. Finally, an EPA 
fact sheet about the Small Business Regulatory Enforcement Fairness Act is Enclosure 3 with this letter. 

Please give these matters your immediate attention and respond within the time frames specified above. 
If you have any questions, please contact Amelia Piggott, EPA Enforcement Attorney, at (303) 312-
6410 or Sharon Abendschan, EPA Enforcement Specialist, at (303) 312-6957. Thank you for your 
cooperation in this matter. 

Please give these matters your immediate attention and consider consulting with an attorney. If you have 
any questions regarding this letter, please contact Amelia Piggott, at (303) 312-6410. Thank you for 
your prompt attention to this matter. 

Information that May Assist You 

Sincerely, 

Kelcey Land, Director 

Page 3 of 4 

http://www.epa.gov
http://www.epa.gov/sbo


Technical Enforcement Program 
Office of Enforcement Compliance 

and Environmental Justice 

Andrea Madigan, Director 
Legal Enforcement Program 
Office of Enforcement Compliance 

and Environmental Justice 

Enclosures 

cc: Amelia Piggott, 8ENF-L 
Sara Sparks, 8MO 
Sharon Abendschan, 8ENF-RC 
Dianna Lim, 8EPR-PS 
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